

**2009-2012 STIP  
February Amendments**

Project	County	Hwy	Prg	Orig Estimate	Curr Estimate	Orig Sched	Curr Sched	Title/Concept/Limit	Reason
1000-55-47		VAR-HWY	303	\$250,000 - \$499,999	\$250,000 - \$499,999	01/01/09		CONST MASTER CONTRACT FY 01 JEWELL	Deferred
								CONST-MISC	
								PROJECT SUPPORT SERVICES	
1570-02-01	BARRON	USH-008	303	\$0 - \$99,999	\$0 - \$99,999		01/01/09	V TURTLE LAKE, USH 8	Advanced
								DESIGN/RECONSTRUCTION	
								CTH K/NORWAY STREET INTERSECTION	
1197-18-03	BARRON	USH-053	303	\$250,000 - \$499,999	\$250,000 - \$499,999	01/01/01	01/01/09	NEW AUBURN - SPOONER	Advanced
								DESIGN/RESURF	
								USH 8 TO 26TH AVENUE (NB)	
1197-18-04	BARRON	USH-053	303	\$250,000 - \$499,999	\$250,000 - \$499,999	01/01/01	01/01/09	NEW AUBURN - SPOONER	Advanced
								DESIGN/RESURF	
								USH 8 TO 26TH AVENUE (SB)	
1197-18-32	BARRON	USH-053	303	\$0 - \$99,999	\$0 - \$99,999	01/01/01	01/01/09	NEW AUBURN - SPOONER	Advanced
								DESIGN/RDMTN	
								USH 8 TO 26TH AVENUE (SB)	
1197-18-61	BARRON	USH-053	303	\$1,000,000 - \$1,999,999	\$1,000,000 - \$1,999,999	07/08/14	07/12/10	NEW AUBURN - SPOONER	Advanced
								CONST/RDMTN	
								USH 8 TO 26TH AVENUE (NB)	
1197-18-73	BARRON	USH-053	303	\$7,000,000 - \$7,999,999	\$7,000,000 - \$7,999,999	07/13/10	07/14/14	NEW AUBURN - SPOONER	Deferred
								CONST/RESURF	
								USH 8 TO 26TH AVENUE (NB)	
8733-00-00	BAYFIELD	CTH-D	206	\$0 - \$99,999	\$0 - \$99,999	12/25/08	03/25/09	CTH M - GRANDVIEW	Advanced
								P/E RESURF	
								CTH M - SUGAR BAY ROAD	
4987-02-48	BROWN	LOC-STR	206	\$0 - \$99,999	\$0 - \$99,999		02/25/09	BROADWAY ST, CITY OF GREEN BAY	Advanced
								ARNDT STREET - FOURTH STREET	
4987-02-49	BROWN	LOC-STR	206	\$0 - \$99,999	\$250,000 - \$499,999		04/12/11	BROADWAY STREET	Advanced
								R/W-YES	
								ARNDT STREET - FOURTH STREET	
4061-02-00	BROWN	TWN-RD	217	\$0 - \$99,999	\$0 - \$99,999		04/25/09	DENMARK SCHOOL DISTRICT	Advanced
								SRTS	
								VILLAGE OF DENMARK	
1130-39-60	BROWN	USH-041	303	\$0 - \$99,999	\$1,000,000 - \$1,999,999		09/08/09	DE PERE - GREEN BAY	Advanced
								PM - ?	

**Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period**

**Increase: Project Estimate Increased, Decrease: Project Estimate Decreased**

**2009-2012 STIP  
February Amendments**

Project	County	Hwy	Prg	Orig Estimate	Curr Estimate	Orig Sched	Curr Sched	Title/Concept/Limit	Reason
								CTH G - ONEIDA STREET	
1133-03-16	BROWN	USH-041	302	\$0 - \$99,999	\$10,000,000 - \$10,999,999		02/25/10	DEPERE - SUAMICO	Advanced
								OCIP CLAIMS BROWN COUNTY	
7170-00-21	BUFFALO	STH-025	303	\$0 - \$99,999	\$0 - \$99,999	12/25/08	02/25/09	WABASHA - DURAND	Advanced
								RE/SFTY/RECONDITION INTERSECTION	
								STH 35 NORTH INTERSECTION	
7090-05-40	CHIPPEWA	-	303	\$100,000 - \$249,999	\$100,000 - \$249,999	03/25/09		MENOMONIE - EAU CLAIRE	Deferred
								UTL-LOE/INTERSECTION REALIGNMENT	
								20TH STREET INTERSECTION	
8600-04-40	CHIPPEWA	-	303	\$0 - \$99,999	\$0 - \$99,999	12/25/08	02/25/09	DEACTIVATE CHIPPEWA FALLS - CORNELL	Deferred
								UTILITY - LEVEL OF EFFORT	
								CTH S INTERSECTION (SEYMOUR CRAY)	
1050-01-33	CHIPPEWA	STH-029	303	\$100,000 - \$249,999	\$100,000 - \$249,999	01/01/01	01/01/09	CHIPPEWA FALLS - CADOTT	Advanced
								DESIGN/RDMTN	
								STILLSON CREEK TO CTH XX (WB)	
1050-01-34	CHIPPEWA	STH-029	303	\$100,000 - \$249,999	\$100,000 - \$249,999	01/01/01	01/01/09	CHIPPEWA FALLS - CADOTT	Advanced
								DESIGN/RDMTN	
								STILLSON CREEK TO STH 27 (EB)	
7090-05-41	CHIPPEWA	USH-012	303	\$0 - \$99,999	\$100,000 - \$249,999		09/25/09	MENOMONIE - EAU CLAIRE	Advanced
								UTL/NSP TRANSMISSION /PARCEL #10	
								20TH STREET INTERSECTION	
7090-05-42	CHIPPEWA	USH-012	303	\$0 - \$99,999	\$0 - \$99,999		09/25/09	MENOMONIE - EAU CLAIRE	Advanced
								UTL/NSP GAS /PARCEL #20	
								20TH STREET INTERSECTION	
7090-05-43	CHIPPEWA	USH-012	303	\$0 - \$99,999	\$0 - \$99,999		09/25/09	MENOMONIE - EAU CLAIRE	Advanced
								UTL/MCI /PARCEL #30	
								20TH STREET INTERSECTION	
7090-05-45	CHIPPEWA	USH-012	303	\$0 - \$99,999	\$0 - \$99,999		09/25/09	MENOMONIE - EAU CLAIRE	Advanced
								UTL/SPRINT COMMUNICATION CO LP/# 50	
								20TH STREET INTERSECTION	
7090-05-46	CHIPPEWA	USH-012	303	\$0 - \$99,999	\$0 - \$99,999		09/25/09	MENOMONIE - EAU CLAIRE	Advanced
								UTL/AT&T LEGACY /PARCEL #60	
								20TH STREET INTERSECTION	
7090-05-47	CHIPPEWA	USH-012	303	\$0 - \$99,999	\$0 - \$99,999		09/25/09	MENOMONIE - EAU CLAIRE	Advanced

**Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period**

**Increase: Project Estimate Increased, Decrease: Project Estimate Decreased**

**2009-2012 STIP  
February Amendments**

Project	County	Hwy	Prg	Orig Estimate	Curr Estimate	Orig Sched	Curr Sched	Title/Concept/Limit	Reason
								UTL/LEVEL 3 /PARCEL #70	
								20TH STREET INTERSECTION	
7837-07-02	CLARK	CTH-K	206	\$0 - \$99,999	\$0 - \$99,999	12/25/08	05/25/09	LOYAL - EAST COUNTY LINE	Advanced
								P/E RECST/LFA	
								CTH P - CTH Q	
7839-04-03	CLARK	CTH-MM	206	\$0 - \$99,999	\$0 - \$99,999	12/25/08	02/25/09	WEST COUNTY LINE - CTH O ROAD	Advanced
								WEST COUNTY LINE - CTH M	
1010-04-92	COLUMBIA	IH -039	303	\$0 - \$99,999	\$100,000 - \$249,999		03/25/09	MADISON - PORTAGE	Advanced
								TRAFFIC MITIGATION 1010-04-72	
								(STH 60 - CTH CS)	
1013-01-90	COLUMBIA	IH -090	303	\$0 - \$99,999	\$0 - \$99,999		03/25/09	LAKE DELTON - MADISON ROAD	Advanced
								TRAFFIC MITIGATION	
								SAFETY REST AREA #12 (WBL)	
5160-00-62	CRAWFORD	STH-035	303	\$0 - \$99,999	\$1,000,000 - \$1,999,999		05/11/10	PRAIRIE DU CHIEN - GENOA	Advanced
								CONST OPS/SHRM MILL & OVERLAY	
								FREDERICK STREET TO CTH N	
5336-00-71	CRAWFORD	TWN-RD	206	\$0 - \$99,999	\$0 - \$99,999		09/25/09	T OF SCOTT,HOOVER HOLLOW RD SITE 2	Advanced
								CONST-SIGHT DISTANCE IMPROVEMENT	
								BROWN RIDGE ROAD TO STH 60	
5336-00-72	CRAWFORD	TWN-RD	206	\$0 - \$99,999	\$0 - \$99,999		09/25/09	TOWN OF SCOTT, CADOMA ROAD	Advanced
								CONST OPS - REMOVE VERTICAL CREST	
								SYERS ROAD TO RILEYVILLE ROAD	
1656-01-22	CRAWFORD	USH-061	303	\$0 - \$99,999	\$0 - \$99,999		10/25/09	BOSCOBEL - READSTOWN	Advanced
								RIGHT OF WAY OPER	
								BAKER CREEK BRIDGE B-12-12/569	
1010-07-01	DANE	IH -039	303	\$0 - \$99,999	\$0 - \$99,999	01/01/09		SIGNING STUDIES	Deferred
								SIGNING STUDY	
								(ILL STATE LINE-N COLUMBIA CO LINE)	
1011-02-62	DANE	IH -090	303	\$1,000,000 - \$1,999,999	\$1,000,000 - \$1,999,999	02/09/10		LAKE DELTON - MADISON ROAD	Deferred
								CONST OPS -BRIDGE PAINTING COMPLETE	
								(STH 19 INTERCHANGE, B-13-91&92)	
1066-02-41	DANE	IH -094	303	\$0 - \$99,999	\$0 - \$99,999		07/25/10	MADISON - MILWAUKEE ROAD	Advanced
								UTL OPS/ANR PIPELINE CO/PARCEL 82	
								(BADGER INTERCHANGE - CTH N)	

**Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period**

**Increase: Project Estimate Increased, Decrease: Project Estimate Decreased**

**2009-2012 STIP  
February Amendments**

Project	County	Hwy	Prg	Orig Estimate	Curr Estimate	Orig Sched	Curr Sched	Title/Concept/Limit	Reason
5290-01-51	DANE	STH-019	303	\$0 - \$99,999	\$100,000 - \$249,999		08/25/12	MAIN STREET, VILLAGE OF WAUNAKEE R/R OPS - CROSSING GATES (WSOR RAIL CROSSING)	Advanced
1206-00-61	DANE	USH-012	303	\$0 - \$99,999	\$0 - \$99,999		07/25/09	MADISON - CAMBRIDGE CONST OPS/LFA SIGNAL WORK FISH HATCHERY RD INTERCHANGE	Advanced
5300-07-90	DANE	USH-012	303	\$0 - \$99,999	\$0 - \$99,999		03/25/09	MADISON - CAMBRIDGE TRAFFIC MITIGATION - 0517-XX-XX WHITNEY WAY TO VERONA ROAD	Advanced
5411-00-22	DANE	USH-051	303	\$500,000 - \$749,999	\$500,000 - \$749,999	01/25/09		MADISON - IH 90 R/E OPERATIONS HOEPKER ROAD INTERSECTION	Deferred
5411-00-43	DANE	USH-051	303	\$0 - \$99,999	\$0 - \$99,999	08/25/09		MADISON - IH 90 UTL OPS/LEVEL OF EFFORT HOEPKER ROAD INTERSECTION	Deferred
1009-16-00	DANE	VAR-HWY	303	\$0 - \$99,999	\$0 - \$99,999		04/25/09	REGION WIDE BRIDGE INSPECTION FY 2009 - JV CONTRACTS THERMOGRAPHIC BRIDGE DECK SURVEYS	Advanced
1009-16-01	DANE	VAR-HWY	303	\$0 - \$99,999	\$0 - \$99,999		06/25/10	REGION WIDE BRIDGE INSPECTION FY 2010 - JV CONTRACTS THERMOGRAPHIC BRIDGE DECK SURVEYS	Advanced
1009-16-03	DANE	VAR-HWY	303	\$0 - \$99,999	\$0 - \$99,999		06/25/10	REGION WIDE BRIDGE INSPECTION FY 2010 - NO FIIPS PROJECTS THERMOGRAPHIC BRIDGE DECK SURVEYS	Advanced
6083-00-75	DODGE	STH-033	303	\$0 - \$99,999	\$750,000 - \$999,999		12/13/11	PARK AVENUE, C OF BEAVER DAM CONST OP/PVMNT REPLACE//INTERSECTIO UNIVERSITY AVE TO MONROE STREET	Advanced
6090-06-03	DODGE	STH-049	303	\$250,000 - \$499,999	\$250,000 - \$499,999		01/01/09	MAIN STREET, C OF WAUPUN PRELIMINARY ENGINEERING STATE STREET TO COUNTY PARK ROAD	Advanced
4997-02-00	DOOR	TWN-RD	217	\$0 - \$99,999	\$0 - \$99,999		04/25/09	SIDEWALK ADDITION - EDUCATION PROG. SRTS CITY OF STURGEON BAY	Advanced
4997-02-71	DOOR	TWN-RD	217	\$0 - \$99,999	\$100,000 - \$249,999		04/25/10	SIDEWALK ADDITION - EDUCATION PROG. SRTS	Advanced

**Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period**

**Increase: Project Estimate Increased, Decrease: Project Estimate Decreased**

**2009-2012 STIP  
February Amendments**

Project	County	Hwy	Prg	Orig Estimate	Curr Estimate	Orig Sched	Curr Sched	Title/Concept/Limit	Reason
								CITY OF STURGEON BAY	
1196-00-05	DOUGLAS	USH-053	303	\$250,000 - \$499,999	\$250,000 - \$499,999	01/01/01	01/01/09	MINONG - SOLON SPRINGS	Advanced
								DESIGN/RESURFACING	
								CTH T TO CTH Y (SB)	
1196-00-07	DOUGLAS	USH-053	303	\$0 - \$99,999	\$0 - \$99,999	01/01/01	01/01/09	MINONG - SOLON SPRINGS	Advanced
								DESIGN/RESURFACING	
								CTH Y TO CTH M (NB)	
1196-00-08	DOUGLAS	USH-053	303	\$0 - \$99,999	\$0 - \$99,999	01/01/01	01/01/09	MINONG - SOLON SPRINGS	Advanced
								DESIGN/RESURFACING	
								CTH M TO BUS 53 (SOLON SPRINGS) SB	
1198-02-09	DOUGLAS	USH-053	303	\$100,000 - \$249,999	\$100,000 - \$249,999	01/01/01	01/01/09	SOLON SPRINGS - SUPERIOR	Advanced
								DESIGN/RESURFACING	
								WI CENTRAL LTD RR TO KENT ROAD (SB)	
1198-02-10	DOUGLAS	USH-053	303	\$100,000 - \$249,999	\$100,000 - \$249,999	01/01/01	01/01/09	SOLON SPRINGS - SUPERIOR	Advanced
								DESIGN/RESURFACING	
								WI CENTRAL LTD RR TO KENT ROAD (NB)	
1198-02-11	DOUGLAS	USH-053	303	\$250,000 - \$499,999	\$250,000 - \$499,999	01/01/01	01/01/09	SOLON SPRINGS - SUPERIOR	Advanced
								DESIGN/RESURFACING	
								WI CENTRAL LTD RR TO KENT ROAD (NB)	
1198-02-12	DOUGLAS	USH-053	303	\$250,000 - \$499,999	\$250,000 - \$499,999	01/01/01	01/01/09	SOLON SPRINGS - SUPERIOR	Advanced
								DESIGN/RESURFACE	
								WI CENTRAL LTD RR TO KENT ROAD (SB)	
7880-05-21	DUNN	CTH-E	206	\$0 - \$99,999	\$0 - \$99,999	12/25/08	02/25/09	USH 12/STH 29 - CTH EE	Advanced
								R/E/RECST/HSIP	
								CTH E & CTH H INTERSECTION	
1022-07-04	DUNN	IH -094	303	\$250,000 - \$499,999	\$250,000 - \$499,999	01/01/01	01/01/09	HUDSON - MENOMONIE	Advanced
								DESIGN/RESURFACING	
								STH 128 TO WILSON CREEK (WB)	
1024-01-94	DUNN	IH -094	303	\$100,000 - \$249,999	\$100,000 - \$249,999	12/25/08	03/25/09	MENOMONIE - EAU CLAIRE	Advanced
								TRF MITIGATION CONST ID 1024-01-74	
								EVERGREEN RD BRGS:B-17-0199 & 0200	
7120-02-04	DUNN	STH-085	303	\$0 - \$99,999	\$0 - \$99,999		01/01/09	DURAND - EAU CLAIRE	Advanced
								DESIGN/BRIDGE REPLACEMENT	
								CRANBERRY CREEK BRIDGE B-17-0695	
7120-02-05	DUNN	STH-085	303	\$0 - \$99,999	\$0 - \$99,999	01/01/01	01/01/09	DURAND - EAU CLAIRE	Advanced

**Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period**

**Increase: Project Estimate Increased, Decrease: Project Estimate Decreased**

**2009-2012 STIP  
February Amendments**

Project	County	Hwy	Prg	Orig Estimate	Curr Estimate	Orig Sched	Curr Sched	Title/Concept/Limit	Reason
								DESIGN/BRIDGE REPLACEMENT	
								DUSHAM CREEK BRIDGE B-17-0694	
1022-08-06	EAU CLAIRE	IH -094	303	\$100,000 - \$249,999	\$100,000 - \$249,999	01/01/01	01/01/09	EAU CLAIRE - OSSEO	Advanced
								DESIGN/RESURFACING	
								STH 37 - USH 53	
1022-08-07	EAU CLAIRE	IH -094	303	\$100,000 - \$249,999	\$100,000 - \$249,999	01/01/01	01/01/09	MENOMONIE - EAU CLAIRE	Advanced
								DESIGN/RESURFACE	
								STH 312/CTH EE TO STH 37	
1022-09-01	EAU CLAIRE	IH -094	303	\$100,000 - \$249,999	\$100,000 - \$249,999	01/01/01	01/01/09	EAU CLAIRE - OSSEO	Advanced
								DESIGN/RESURFACING	
								USH 53 TO MALLARD ROAD	
7824-00-72	EAU CLAIRE	LOC-STR	217	\$0 - \$99,999	\$0 - \$99,999		03/25/10	C ALTOONA,3RD ST W & BARTLETT AVE	Advanced
								CONSTRUCTION	
								SAFE ROUTES TO SCHOOL UPGRADES	
7995-02-32	EAU CLAIRE	LOC-STR	217	\$250,000 - \$499,999	\$250,000 - \$499,999		03/25/10	C EAU CLAIRE, VARIOUS LOCAL STREETS	Advanced
								CONSTRUCTION	
								SAFE ROUTES TO SCHOOL UPGRADES	
1430-20-60	FOND DU LAC	STH-023	303	\$0 - \$99,999	\$3,000,000 - \$3,999,999		09/08/09	RIPON - ROSENDALE	Advanced
								PM - ?	
								STH 44 - CENTER ROAD	
1430-20-61	FOND DU LAC	STH-023	303	\$0 - \$99,999	\$4,000,000 - \$4,999,999		09/08/09	ROSENDALE - FOND DU LAC	Advanced
								PM - ?	
								HILL BLVD - CTH VVV	
1110-04-60	FOND DU LAC	STH-026	303	\$0 - \$99,999	\$4,000,000 - \$4,999,999		09/08/09	WAUPUN - ROSENDALE	Advanced
								PM - ?	
								CATTARALUS ROAD - SCPL	
1110-04-61	FOND DU LAC	STH-026	303	\$0 - \$99,999	\$2,000,000 - \$2,999,999		09/08/09	ROSENDALE - NORTH COUNTY LINE	Advanced
								PM - ?	
								NCPL - NORTH COUNTY LINE	
6100-06-60	FOND DU LAC	STH-044	303	\$750,000 - \$999,999	\$1,000,000 - \$1,999,999	01/14/14	05/11/10	FAIRWATER - RIPON	Advanced
								PM - ?	
								WCL - STH 49	
6190-17-60	FOND DU LAC	STH-049	303	\$500,000 - \$749,999	\$750,000 - \$999,999	01/13/15	05/11/10	VILLAGE OF BRANDON	Advanced
								PM ? R/W-NO	
								CTH TC - WCPL	

**Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period**

**Increase: Project Estimate Increased, Decrease: Project Estimate Decreased**

**2009-2012 STIP  
February Amendments**

Project	County	Hwy	Prg	Orig Estimate	Curr Estimate	Orig Sched	Curr Sched	Title/Concept/Limit	Reason
1100-23-30	FOND DU LAC	USH-041	303	\$0 - \$99,999	\$0 - \$99,999		01/01/09	USH 41 BRIDGE PAINTING	Advanced
								BRSHRM	
								CTH OOO, TOWN LINE RD	
1100-23-60	FOND DU LAC	USH-041	303	\$0 - \$99,999	\$500,000 - \$749,999		12/14/10	USH 41 BRIDGE PAINTING	Advanced
								BRSHRM	
								CTH OOO, TOWN LINE RD	
5589-01-04	GRANT	STH-133	303	\$0 - \$99,999	\$100,000 - \$249,999		01/01/09	MAIN STREET, V OF WOODMAN	Advanced
								PRELIMINARY ENGINEERING	
								S VILLAGE LIMIT TO N VILLAGE LIMIT	
5589-01-71	GRANT	STH-133	303	\$2,000,000 - \$2,999,999	\$2,000,000 - \$2,999,999	09/08/15	03/09/10	USH 18 - WOODMAN	Advanced
								CONST OP//CULVERT REPLACEMENT	
								RAIL HOLLOW ROAD TO EVL WOODMAN)	
1430-08-15	GREEN LAKE	STH-023	215	\$0 - \$99,999	\$0 - \$99,999		06/25/09	COOPERATIVE PATH-BROOKLYN/GREEN LK	Advanced
								BPFP DESIGN	
								GREEN LK CONFERENCE CTR - NORTH ST	
1430-08-75	GREEN LAKE	STH-023	303	\$11,000,000 - \$11,999,999	\$2,000,000 - \$2,999,999	03/09/10	03/09/10	PRINCETON - GREEN LAKE	Decrease
								RESURFACE	
								CTH T TO W JCT CTH A	
1430-08-78	GREEN LAKE	STH-023	303	\$0 - \$99,999	\$9,000,000 - \$9,999,999		01/11/11	PRINCETON - GREEN LAKE	Advanced
								RECONSTRUCTION	
								OLD GREEN LAKE ROAD TO CTH T	
1430-08-85	GREEN LAKE	STH-023	215	\$0 - \$99,999	\$500,000 - \$749,999		03/25/10	COOPERATIVE PATH-BROOKLYN/GREEN LK	Advanced
								BPFP CONSTRUCTION	
								GREEN LK CONFERENCE CTR - NORTH ST	
6630-03-60	GREEN LAKE	STH-044	303	\$0 - \$99,999	\$0 - \$99,999		06/25/09	PARDEEVILLE - MANCHESTER	Advanced
								BRSHRM	
								GRAND RIVER BRIDGE B-24-0019	
5953-09-60	IOWA	STH-191	303	\$0 - \$99,999	\$100,000 - \$249,999		06/25/09	DODGEVILLE - HOLLANDALE	Advanced
								CONST OPS/LFA ASPHALTIC OVERLAY	
								DODGEVILLE TO HOLLANDALE	
5647-00-70	IOWA	TWN-RD	206	\$0 - \$99,999	\$0 - \$99,999		09/25/09	TOWN OF RIDGEWAY, RIDGEVUE ROAD	Advanced
								CONST - SITE DISTANCE IMPROVEMENT	
								CTY Y TO REED ROAD	
1185-06-70	IRON	USH-002	303	\$1,000,000 - \$1,999,999	\$1,000,000 - \$1,999,999	05/25/08	05/25/09	HURLEY VIRTUAL WEIGH STATION	Advanced
								CONST/WEIGH-IN-MOTION SCALE	

**Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period**

**Increase: Project Estimate Increased, Decrease: Project Estimate Decreased**

**2009-2012 STIP  
February Amendments**

Project	County	Hwy	Prg	Orig Estimate	Curr Estimate	Orig Sched	Curr Sched	Title/Concept/Limit	Reason
								USH 2, IRON COUNTY	
1023-00-06	JACKSON	IH -094	303	\$100,000 - \$249,999	\$100,000 - \$249,999	01/01/01	01/01/09	BLACK RIVER FALLS - TOMAH	Advanced
								DESIGN,RESURF,B-27-39,40,43,44,53	
								BLACK RIVER TO PERRY CREEK (EB)	
1023-00-07	JACKSON	IH -094	303	\$100,000 - \$249,999	\$100,000 - \$249,999	01/01/01	01/01/09	BLACK RIVER FALLS - TOMAH	Advanced
								DESIGN,RESURF,B-27-39,40,43,44,53	
								BLACK RIVER TO PERRY CREEK(WB)	
1023-05-09	JACKSON	IH -094	303	\$250,000 - \$499,999	\$250,000 - \$499,999	01/01/01	01/01/09	OSSEO - BLACK RIVER FALLS	Advanced
								DESIGN/RESURFACE	
								STH 95 TO CTH F (EB)	
1023-05-91	JACKSON	IH -094	303	\$100,000 - \$249,999	\$100,000 - \$249,999	12/25/08	02/25/09	BLACK RIVER FALLS - TOMAH	Advanced
								TRF MIT CONST 1023-05-75/1023-02-65	
								CTH O - CTH EW (WEST BOUND)	
1009-95-16	JACKSON	LOC-STR	207	\$100,000 - \$249,999	\$100,000 - \$249,999		06/25/11	MILL STREET	Advanced
								UP CROSSING SIGNALS & GATES	
								VILLAGE OF MERRILLAN	
7550-00-41	JACKSON	STH-054	303	\$0 - \$99,999	\$0 - \$99,999	12/25/08	09/25/09	GALESVILLE - MELROSE ROAD	Advanced
								UTL OPS/CENTURY TEL PARCEL # 10	
								BACK STREET - SALVAGE ROAD	
5828-00-70	JUNEAU	TWN-RD	206	\$0 - \$99,999	\$0 - \$99,999		09/25/09	TOWN OF FOUNTAIN, TOWNSHIP ROAD	Advanced
								CONST OPS - INCREASE SHOULDER WIDTH	
								CTH A TO JACOBSON ROAD	
1030-23-72	KENOSHA	IH -094	303	\$14,000,000 - \$14,999,999	\$17,000,000 - \$19,999,999	02/14/12	02/14/12	N-S FREEWAY, CTH E INTERCHANGE	Increase
								CONST/RECONST	
								MAINLINE & RAMPS	
1032-07-80	KENOSHA	IH -094	303	\$250,000 - \$499,999	\$250,000 - \$499,999	02/09/10	02/14/13	N-S FREEWAY WETLAND MITIGATION	Deferred
								CONST/WETLAND MITIGATION	
								KENOSHA/RACINE WETLAND MITIGATION	
1035-03-71	KENOSHA	IH -094	303	\$3,000,000 - \$3,999,999	\$3,000,000 - \$3,999,999	02/14/13	02/14/12	N-S FREEWAY, CTH KR INTERCHANGE	Advanced
								CONST/RECONSTRUCT LOCAL/CROSS ROADS	
								CTH KR & LOCAL RD	
5991-05-90	LA CROSSE	CTH-B	206	\$0 - \$99,999	\$250,000 - \$499,999		05/25/11	CITY OF LA CROSSE, CTH B	Advanced
								CONST / RECONDITION	
								GREENWOOD DR TO SABLEWOOD ROAD	
9427-03-71	LINCOLN	CTH-H	205	\$0 - \$99,999	\$0 - \$99,999		04/25/09	USH 51 - CTH D	Advanced

**Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period**

**Increase: Project Estimate Increased, Decrease: Project Estimate Decreased**

**2009-2012 STIP  
February Amendments**

Project	County	Hwy	Prg	Orig Estimate	Curr Estimate	Orig Sched	Curr Sched	Title/Concept/Limit	Reason
								CONSTRUCT APPROACH WORK B-35-0155	
								LITTLE PINE CRK BRIDGE, T SKANAWAN	
1176-06-60	LINCOLN	USH-051	303	\$0 - \$99,999	\$250,000 - \$499,999		06/09/09	TOMAHAWK - MINOCQUA	Advanced
								NORTH & SOUTHBOUND LANES	
								ANTI SKID SURFACE B-35-0062 & 0063	
6663-02-00	MARATHON	CTH-NN	214	\$0 - \$99,999	\$0 - \$99,999		06/25/09	CTH N & NN 6 FOOT PAVED SHOULDERS	Advanced
								LOCAL ENHANCEMENT, DESIGN OVERSITE	
								TOWN OF RIB MOUNTAIN	
6663-02-70	MARATHON	CTH-NN	214	\$0 - \$99,999	\$100,000 - \$249,999		06/25/10	CTH N & NN 6 FOOT PAVED SHOULDERS	Advanced
								LOCAL ENHANCEMENT, CONSTRUCTION	
								TOWN OF RIB MOUNTAIN	
1166-07-33	MARATHON	IH -039	303	\$0 - \$99,999	\$0 - \$99,999	01/01/01	01/01/09	STEVENS POINT - WAUSAU	Advanced
								PREVENTATIVE MAINTENANCE	
								B-37-147, 157, 158, 159	
6999-16-00	MARATHON	NON-HWY	214	\$0 - \$99,999	\$0 - \$99,999		06/25/09	ROTHSCHILD PAVILION RESTORATION	Advanced
								LOCAL ENHANCEMENT, DESIGN	
								VILLAGE OF ROTHSCHILD	
6999-16-70	MARATHON	NON-HWY	214	\$500,000 - \$749,999	\$100,000 - \$249,999	06/25/10	05/25/09	ROTHSCHILD PAVILION RESTORATION	Advanced
								LOCAL ENHANCEMENT, CONSTRUCTION	
								VILLAGE OF ROTHSCHILD	
6999-16-71	MARATHON	NON-HWY	214	\$0 - \$99,999	\$250,000 - \$499,999		06/25/10	ROTHSCHILD PAVILION RESTORATION	Advanced
								LOCAL ENHANCEMENT, CONSTRUCTION	
								VILLAGE OF ROTHSCHILD	
1009-94-40	MARATHON	STH-052	303	\$0 - \$99,999	\$100,000 - \$249,999		06/25/12	STH 52 (5TH ST)	Advanced
								WCL CROSSING SIGNALS & GATES	
								CITY OF WAUSAU	
1009-94-41	MARATHON	STH-052	303	\$0 - \$99,999	\$100,000 - \$249,999		06/25/12	STH 52 (6TH ST)	Advanced
								WCL CROSSING SIGNALS & GATES	
								CITY OF WAUSAU	
1030-20-74	MILWAUKEE	IH -094	303	\$9,000,000 - \$9,999,999	\$5,000,000 - \$5,999,999	12/08/09	07/14/09	N-S FREEWAY	Advanced
								BRRPL/EARLY STEEL LET	
								LAYTON AVENUE BRIDGE B-40-820	
1009-92-45	MILWAUKEE	LOC-STR	207	\$0 - \$99,999	\$100,000 - \$249,999		06/25/11	REGENT ROAD	Advanced
								UP CROSSING SIGNALS & GATES	
								VILLAGE OF BAYSIDE	

**Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period**

**Increase: Project Estimate Increased, Decrease: Project Estimate Decreased**

**2009-2012 STIP  
February Amendments**

Project	County	Hwy	Prg	Orig Estimate	Curr Estimate	Orig Sched	Curr Sched	Title/Concept/Limit	Reason
1030-20-91	MILWAUKEE	NON-HWY	303	\$4,000,000 - \$4,999,999	\$4,000,000 - \$4,999,999	04/13/10		N-S FREEWAY TRAFFIC MITIGATION RECONSTRUCTION 2ND TRAFFIC MITIGATION	Deferred
2984-43-01	MILWAUKEE	NON-HWY	214	\$0 - \$99,999	\$500,000 - \$749,999		01/01/09	HANK AARON STATE TRAIL PE/BIKE PED BRIDGE MITCHELL DOMES BRIDGE/AIRLINE YARDS	Advanced
2984-43-71	MILWAUKEE	NON-HWY	214	\$0 - \$99,999	\$500,000 - \$749,999		02/09/10	HANK AARON STATE TRAIL CONST/BIKE PED BRIDGE MITCHELL DOMES BRIDGE/AIRLINE YARDS	Advanced
2120-14-70	MILWAUKEE	STH-024	303	\$9,000,000 - \$9,999,999	\$12,000,000 - \$12,999,999	05/12/09	05/12/09	W Forest Home Avenue (STH 24) Const/Resurfacing USH 45 to 45th St	Increase
2025-12-70	MILWAUKEE	STH-190	303	\$4,000,000 - \$4,999,999	\$8,000,000 - \$8,999,999	03/09/10	03/09/10	CAPITOL DRIVE (STH 190) CONST/PAVEMENT REPLACEMENT ESTABROOK DRIVE TO LAKE DRIVE	Increase
1100-18-70	MILWAUKEE	USH-045	303	\$500,000 - \$749,999	\$500,000 - \$749,999	06/09/09		ZOO FREEWAY **DEACTIVATED** Const/bridge rehab, resurface Hampton Ave over USH 45	Deferred
1023-02-40	MONROE	IH -094	303	\$0 - \$99,999	\$0 - \$99,999	12/25/08	02/25/09	BLACK RIVER FALLS - TOMAH UTL SPRINT/NEXTEL PARCEL #10 B-27-0060, B-41-0063,0065,0067 (WB)	Advanced
1009-41-74	NORTH CENTRAL REGION WIDE	VAR-HWY	303	\$0 - \$99,999	\$500,000 - \$749,999		06/09/09	ROADWAY MAINTENANCE PREVENTATIVE MAINTENANCE ASPHALT, ROUTE AND SEAL	Advanced
1009-93-39	OUTAGAMIE	LOC-STR	207	\$100,000 - \$249,999	\$100,000 - \$249,999	06/25/11		Rock Road WCL - Crossing Signals & Gates Town of Center	Deferred
4984-05-00	OUTAGAMIE	LOC-STR	217	\$0 - \$99,999	\$0 - \$99,999		04/25/09	APPLETON SCHOOL DISTRICT SRTS CITY OF APPLETON	Advanced
4984-05-71	OUTAGAMIE	LOC-STR	217	\$0 - \$99,999	\$0 - \$99,999		03/25/10	APPLETON SCHOOL DISTRICT SRTS CITY OF APPLETON	Advanced
1120-53-30	OUTAGAMIE	STH-125	303	\$0 - \$99,999	\$0 - \$99,999		01/01/09	WEST COLLEGE AVE., C. OF APPLETON	Advanced

**Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period**

**Increase: Project Estimate Increased, Decrease: Project Estimate Decreased**

**2009-2012 STIP  
February Amendments**

Project	County	Hwy	Prg	Orig Estimate	Curr Estimate	Orig Sched	Curr Sched	Title/Concept/Limit	Reason
								USH 41 - PERKINS STREET	
1120-53-60	OUTAGAMIE	STH-125	303	\$0 - \$99,999	\$750,000 - \$999,999		05/11/10	WEST COLLEGE AVE., C. OF APPLETON	Advanced
								PM - ?	
								USH 41 - PERKINS STREET	
6520-03-60	OUTAGAMIE	STH-187	303	\$2,000,000 - \$2,999,999	\$3,000,000 - \$3,999,999	11/11/14	05/11/10	SHIOCTON - NCL	Advanced
								R/W - NO PM - NO	
								STH 54 - NCL	
7180-01-20	PEPIN	STH-035	303	\$0 - \$99,999	\$0 - \$99,999		08/25/11	V STOCKHOLM, 1ST STREET	Advanced
								REAL ESTATE/RETAINING WALLS REPAIR	
								450 FEET SOUTH OF MILL ST TO ELM ST	
8865-03-61	POLK	STH-065	303	\$500,000 - \$749,999	\$500,000 - \$749,999	12/25/08	02/25/09	STAR PRAIRIE - USH 8	Advanced
								CONST/PREVENTATIVE MAINTENANCE/LFA	
								SOUTH COUNTY LINE TO 40TH AVENUE	
6351-00-58	PORTAGE	USH-010	302	\$0 - \$99,999	\$0 - \$99,999	01/25/09		MARSHFIELD - STEVENS POINT	Deferred
								CN RR RAILROAD SURFACE 392756G	
								CTH N - LONG RD	
6351-00-59	PORTAGE	USH-010	302	\$100,000 - \$249,999	\$100,000 - \$249,999	01/25/09		MARSHFIELD - STEVENS POINT	Deferred
								CN RR RAILROAD SIGNALS 392756G	
								CTH N - LONG RD	
1030-11-74	RACINE	IH -094	303	\$4,000,000 - \$4,999,999	\$4,000,000 - \$4,999,999	01/10/13	01/10/12	N-S FREEWAY, CTH K INTERCHANGE	Advanced
								CONST/RECONSTRUCT	
								WEST FRONTAGE RD AND LOCAL RDS	
1030-11-78	RACINE	IH -094	303	\$5,000,000 - \$5,999,999	\$5,000,000 - \$5,999,999	01/10/13	01/10/12	N-S FREEWAY, STH 20 TO CTH K	Advanced
								RECONST/Reconstruct	
								WEST FRONTAGE RD	
1030-25-78	RACINE	IH -094	303	\$2,000,000 - \$2,999,999	\$2,000,000 - \$2,999,999	02/14/13	02/14/12	N-S FREEWAY, CTH K TO CTH G	Advanced
								CONST/RECONSTRUCT	
								WEST FRONTAGE RD	
1033-02-78	RACINE	IH -094	303	\$1,000,000 - \$1,999,999	\$1,000,000 - \$1,999,999	01/10/13	01/10/12	N-S FREEWAY, STH 11 TO STH 20	Advanced
								RECST/RECONSTRUCT	
								WEST FRONTAGE RD	
1035-01-78	RACINE	IH -094	303	\$1,000,000 - \$1,999,999	\$1,000,000 - \$1,999,999	02/14/13	02/14/12	N-S FREEWAY, CTH G TO 7 MI RD	Advanced
								CONST/RECONSTRUCT	
								WEST FRONTAGE RD	
1035-01-81	RACINE	IH -094	303	\$1,000,000 - \$1,999,999	\$1,000,000 - \$1,999,999	02/14/13	02/14/12	N-S FREEWAY, 7 MI RD TO MILW CO LN	Advanced

**Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period**

**Increase: Project Estimate Increased, Decrease: Project Estimate Decreased**

**2009-2012 STIP  
February Amendments**

Project	County	Hwy	Prg	Orig Estimate	Curr Estimate	Orig Sched	Curr Sched	Title/Concept/Limit	Reason
								RECONST/ Reconstruct	
								WEST FRONTAGE RD	
1035-01-75	RACINE	OFF-SYS	303	\$3,000,000 - \$3,999,999	\$3,000,000 - \$3,999,999	02/14/13	02/14/12	N-S FREEWAY, 7 MILE RD INTERCHANGE	Advanced
								CONSTR/RECONSTRUCT	
								WEST FRONTAGE RD	
2340-09-00	RACINE	STH-020	303	\$0 - \$99,999	\$100,000 - \$249,999		01/01/09	STH 20	Advanced
								PE/INTERSECTION IMPROVEMENTS	
								INTERSECT WITH STH 75/CTH S	
2340-09-20	RACINE	STH-020	303	\$0 - \$99,999	\$0 - \$99,999		08/25/09	STH 20	Advanced
								RE/INTERSECTION IMPROVEMENTS	
								INTERSECT WITH STH 75/CTH S	
2340-09-70	RACINE	STH-020	303	\$0 - \$99,999	\$1,000,000 - \$1,999,999		05/10/11	STH 20	Advanced
								PE/INTERSECTION IMPROVEMENTS	
								INTERSECT WITH STH 75/CTH S	
2698-04-00	RACINE	STH-020	303	\$0 - \$99,999	\$100,000 - \$249,999		01/01/09	STH 20	Advanced
								PE/RECONSTRUCT INTERSECTION	
								INTERSECT WITH HONEY CREEK RD	
2698-04-20	RACINE	STH-020	303	\$0 - \$99,999	\$0 - \$99,999		05/25/10	STH 20	Advanced
								RE/RECONSTRUCT INTERSECTION	
								INTERSECT WITH HONEY CREEK RD	
2698-04-70	RACINE	STH-020	303	\$0 - \$99,999	\$750,000 - \$999,999		12/11/12	STH 20	Advanced
								CONST/RECONSTRUCT INTERSECTION	
								INTERSECT WITH HONEY CREEK RD	
2290-12-20	RACINE	STH-038	303	\$0 - \$99,999	\$0 - \$99,999	01/25/09	03/25/09	STATE ST-CITY RACINE **DEACTIVATED*	Deferred
								R.E./RECONSTRUCTION	
								N MEMORIAL DR TO LASALLE ST	
1643-05-43	RICHLAND	USH-014	303	\$0 - \$99,999	\$0 - \$99,999		02/25/11	WEST COUNTY LINE-STH 171	Advanced
								UTILITY OPER GRANT TELEPHONE COOP	
								RICH/VERNON LN E TO .15 M W STH 171	
5989-01-77	ROCK	LOC-STR	206	\$8,000,000 - \$8,999,999	\$12,000,000 - \$12,999,999	05/12/09	07/14/09	GATEWAY BOULEVARD, CITY OF BELOIT	Increase
								CONST OPS-G.B.S	
								(EAGLES RIDGE DRIVE - CTH X)	
5340-04-21	ROCK	STH-081	302	\$2,000,000 - \$2,999,999	\$2,000,000 - \$2,999,999	12/25/10	08/25/17	BELOIT BYPASS	Deferred
								R/E OPS-L.S. PAYMENT TO ILLINOIS	
								BELOIT BYPASS	

**Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period**

**Increase: Project Estimate Increased, Decrease: Project Estimate Decreased**

**2009-2012 STIP  
February Amendments**

Project	County	Hwy	Prg	Orig Estimate	Curr Estimate	Orig Sched	Curr Sched	Title/Concept/Limit	Reason
1670-02-42	SAUK	USH-012	303	\$0 - \$99,999	\$0 - \$99,999		07/25/09	PHILLIPS STREET, V OF SAUK CITY	Advanced
								UTL OPS - VERIZON COMM PARCEL 58 (LUEDERS ROAD - WATER STREET)	
1670-02-43	SAUK	USH-012	303	\$0 - \$99,999	\$0 - \$99,999		07/25/09	PHILLIPS STREET, V OF SAUK CITY	Advanced
								UTL OPS - ELECTRIC/SEWER PARCEL 59 (LUEDERS ROAD - WATER STREET)	
1670-02-44	SAUK	USH-012	303	\$0 - \$99,999	\$0 - \$99,999		07/25/09	PHILLIPS STREET, V OF SAUK CITY	Advanced
								UTL OPS - ALLIANT ENERGY PARCEL 61 (LUEDERS ROAD - WATER STREET)	
9190-22-60	SHAWANO	STH-032	303	\$0 - \$99,999	\$6,000,000 - \$6,999,999		09/08/09	PULASKI - STH 22	Advanced
								PM - ? CHASE - STH 22	
1222-09-21	SHEBOYGAN	IH -043	303	\$0 - \$99,999	\$100,000 - \$249,999		10/25/09	MILWAUKEE - GREEN BAY	Advanced
								R/E BY STATE WILSON/LIMA - STH 43	
4996-06-00	SHEBOYGAN	LOC-STR	214	\$0 - \$99,999	\$0 - \$99,999		02/25/09	SIDEWALK PROJECT	Advanced
								NTPP EARMARK SHEBOYGAN COUNTYWIDE	
1440-22-30	SHEBOYGAN	STH-023	303	\$0 - \$99,999	\$0 - \$99,999		01/01/09	STH 23 over STH 57	Advanced
								STH 23 OVER STH 57	
1440-23-30	SHEBOYGAN	STH-023	303	\$0 - \$99,999	\$0 - \$99,999		01/01/09	STH 23 BRIDGE PAINTING	Advanced
								BRSHRM CTH Y, WOODLAND, RANGE LINE RD	
1440-23-60	SHEBOYGAN	STH-023	303	\$0 - \$99,999	\$500,000 - \$749,999		12/11/12	STH 23 BRIDGE PAINTING	Advanced
								BRSHRM CTH Y, WOODLAND, RANGE LINE RD	
4540-24-60	SHEBOYGAN	STH-032	303	\$0 - \$99,999	\$4,000,000 - \$4,999,999		09/08/09	SHEBOYGAN FALLS - HOWARDS GROVE	Advanced
								PM - ? STH 23 - NCPL	
4540-24-61	SHEBOYGAN	STH-042	303	\$0 - \$99,999	\$500,000 - \$749,999		09/08/09	STH 42, VILLAGE OF HOWARDS GROVE	Advanced
								SCPL - NCPL	
1000-84-69	SOUTHEAST REGION WIDE	NON-HWY	303	\$0 - \$99,999	\$1,000,000 - \$1,999,999		07/14/09	VARIOUS LOCATIONS	Advanced
								CONST / NEW SHEDS	

**Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period**

**Increase: Project Estimate Increased, Decrease: Project Estimate Decreased**

**2009-2012 STIP  
February Amendments**

Project	County	Hwy	Prg	Orig Estimate	Curr Estimate	Orig Sched	Curr Sched	Title/Concept/Limit	Reason
								SALT STORAGE SHEDS	
1000-45-68	SOUTHWEST REGION WIDE	VAR-HWY	303	\$250,000 - \$499,999	\$250,000 - \$499,999	07/14/09		BOX CULVERT REPLACEMENT/FY 09 LOE	Deferred
								MISC CONST-BOX CULVERTS	
								VAR STH LOCATIONS-DIST WIDE	
7903-06-03	ST. CROIX	CTH-B	206	\$0 - \$99,999	\$0 - \$99,999	12/25/08	03/25/09	SOUTH COUNTY LINE - WOODVILLE	Advanced
								P/E, RESURF	
								PIERCE COUNTY LINE - CTH N	
8942-07-70	ST. CROIX	CTH-D	205	\$100,000 - \$249,999	\$0 - \$99,999	06/14/11		DEACTIVATED USH 12 - EMERALD ROAD	Deferred
								0.9 MILES SOUTH JUNCTION CTH E	
								EAU GALLE RIVER BRIDGE:P-55-0918	
7919-05-05	ST. CROIX	CTH-M	206	\$0 - \$99,999	\$0 - \$99,999	12/25/08	03/25/09	RIVER FALLS - CENTERVILLE ROAD	Advanced
								PLAN CHECK & ADMINISTRATIVE REVIEW	
								CTH JJ - CTH W	
1020-06-32	ST. CROIX	IH -094	303	\$0 - \$99,999	\$0 - \$99,999	01/01/01	01/01/09	HUDSON - MENOMONIE	Advanced
								DESIGN/RDMTN	
								STH 35 NORTH TO USH 12	
1020-06-33	ST. CROIX	IH -094	303	\$0 - \$99,999	\$0 - \$99,999	01/01/01	01/01/09	HUDSON - MENOMONIE	Advanced
								DESIGN/RDMTN	
								STH 35 NORTH TO USH 12	
9227-01-03	ST. CROIX	VAR-HWY	303	\$250,000 - \$499,999	\$0 - \$99,999	05/12/09		DEACTIVATED ST CROIX CO, INT HWY 94	Deferred
								CONSTRUCTION/BRIDGE MAINTENANCE	
								BRIDGE DECK SEALING (VARIOUS BRDGS)	
7132-07-01	TREMPEALEAU	STH-093	303	\$0 - \$99,999	\$0 - \$99,999	01/01/01	01/01/09	C INDEPENDENCE, BURROWS ROAD	Advanced
								DESIGN/RECONSTRUCT CURVE	
								A STREET TO 7TH STREET	
1633-04-26	TREMPEALEAU	USH-053	303	\$0 - \$99,999	\$0 - \$99,999	12/25/08	02/25/09	GALESVILLE, MAIN STREET	Advanced
								REAL ESTATE ACQUISITION	
								BEAVER CREEK BRIDGE:B-61-0948	
9195-07-41	VILAS	STH-017	303	\$0 - \$99,999	\$0 - \$99,999	03/25/09	02/25/09	PHELPS - CTH A	Deferred
								UTILITY RELOCATION VERIZON	
								ST LOUIS ROAD - CTH A	
9195-07-42	VILAS	STH-017	303	\$0 - \$99,999	\$0 - \$99,999	03/25/09	02/25/09	PHELPS - CTH A	Deferred
								UTILITY RELOCATION WE ENERGY	
								ST LOUIS ROAD - CTH A	
3841-03-60	WALWORTH	STH-011	303	\$0 - \$99,999	\$1,000,000 - \$1,999,999		06/09/09	DELAVAN - ELKHORN	Advanced

**Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period**

**Increase: Project Estimate Increased, Decrease: Project Estimate Decreased**

**2009-2012 STIP  
February Amendments**

Project	County	Hwy	Prg	Orig Estimate	Curr Estimate	Orig Sched	Curr Sched	Title/Concept/Limit	Reason
								CONST / PREVENTIVE MAINTENANCE	
								ENTERPRISE DRIVE TO WEST STREET	
3706-01-60	WALWORTH	STH-067	303	\$0 - \$99,999	\$1,000,000 - \$1,999,999		11/08/11	SHARON - WALWORTH	Advanced
								CONST / PREVENTIVE MAINTENANCE	
								PARK AVE TO USH 14	
3150-08-60	WALWORTH	USH-014	303	\$0 - \$99,999	\$1,000,000 - \$1,999,999		06/09/09	DARIEN - WALWORTH	Advanced
								CONST / PREVENTIVE MAINTENANCE	
								SWEET ROAD TO WISCONSIN STREET	
8478-00-00	WASHBURN	CTH-H	206	\$0 - \$99,999	\$0 - \$99,999	12/25/08	03/25/09	USH 63 - CTH A	Advanced
								P/E RECST	
								USH 53 - CTH A	
1199-14-60	WASHBURN	STH-253	303	\$100,000 - \$249,999	\$2,000,000 - \$2,999,999	01/10/12	01/10/12	SARONA - SPOONER	Increase
								CONSTRUCTION/ ROAD MIANTENANCE	
								USH 53 TO USH 63	
1196-00-06	WASHBURN	USH-053	303	\$100,000 - \$249,999	\$100,000 - \$249,999	01/01/01	01/01/09	MINONG - SOLON SPRINGS	Advanced
								DESIGN/RESURFACING	
								BUS 53 (MINONG) TO CTH T (NB)	
1198-02-00	WASHBURN	USH-053	303	\$100,000 - \$249,999	\$100,000 - \$249,999	01/01/01	01/01/09	SPOONER - MINONG	Advanced
								DESIGN/RESURFACING	
								NAMEKAGON RIVER TO BUS 53(MINONG)NB	
1198-02-33	WASHBURN	USH-053	303	\$500,000 - \$749,999	\$500,000 - \$749,999	01/01/01	01/01/09	RICE LAKE - SPOONER	Advanced
								DESIGN/RDMTN	
								CTH B TO NAMEKAGON RIVER (NB/SB)	
1330-26-60	WASHINGTON	STH-083	303	\$0 - \$99,999	\$1,000,000 - \$1,999,999		06/09/09	OCONOMOWOC - HARTFORD	Advanced
								CONST / PREVENTIVE MAINTENANCE	
								STH 167 TO MONROE AVE	
1330-27-60	WASHINGTON	STH-083	303	\$0 - \$99,999	\$1,000,000 - \$1,999,999		06/09/09	HARTFORD - FOND DU LAC	Advanced
								CONST / PREVENTIVE MAINTENANCE	
								WILSON AVENUE TO STH 175	
2475-07-20	WASHINGTON	STH-145	303	\$250,000 - \$499,999	\$250,000 - \$499,999	05/25/10	10/25/10	FOND DU LAC AVENUE	Advanced
								RE/RESURFACE	
								PILGRIM ROAD TO CTH P	
1060-39-70	WAUKESHA	IH -094	303	\$0 - \$99,999	\$1,000,000 - \$1,999,999		02/09/10	EAST WEST FREEWAY	Advanced
								CONST / RESURFACING	
								CTH P INTERCHANGE, MAINLINE	

**Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period**

**Increase: Project Estimate Increased, Decrease: Project Estimate Decreased**

**2009-2012 STIP  
February Amendments**

Project	County	Hwy	Prg	Orig Estimate	Curr Estimate	Orig Sched	Curr Sched	Title/Concept/Limit	Reason
1371-08-40	WAUKESHA	NON-HWY	303	\$0 - \$99,999	\$0 - \$99,999		09/25/09	West Wisconsin Avenue	Advanced
								UTIL/WE ENERGIES-ELEC, PARCEL 70	
								Oconomowoc Bypass to Concord Drive	
1371-08-41	WAUKESHA	NON-HWY	303	\$0 - \$99,999	\$0 - \$99,999		09/25/09	West Wisconsin Avenue	Advanced
								UTIL/MARY LANE SANITARY DIST, PAR 71	
								Oconomowoc Bypass to Concord Drive	
1371-08-42	WAUKESHA	NON-HWY	303	\$0 - \$99,999	\$0 - \$99,999		09/25/09	West Wisconsin Avenue	Advanced
								UTIL/CITY OCONOMOWOC WATER/SEWER	
								Oconomowoc Bypass to Concord Drive	
1371-08-44	WAUKESHA	NON-HWY	303	\$0 - \$99,999	\$0 - \$99,999		09/25/09	West Wisconsin Avenue	Advanced
								UTIL/AT&T WISCONSIN, PARCEL 74	
								Oconomowoc Bypass to Concord Drive	
1371-08-45	WAUKESHA	NON-HWY	303	\$0 - \$99,999	\$0 - \$99,999		09/25/09	West Wisconsin Avenue	Advanced
								UTIL/TIME WARNER CABLE, PARCEL 75	
								Oconomowoc Bypass to Concord Drive	
1371-08-46	WAUKESHA	NON-HWY	303	\$0 - \$99,999	\$0 - \$99,999		09/25/09	West Wisconsin Avenue	Advanced
								UTIL/CITY OCONOMOWOC ELEC, PAR. 76	
								Oconomowoc Bypass to Concord Drive	
1371-08-47	WAUKESHA	NON-HWY	303	\$0 - \$99,999	\$0 - \$99,999		09/25/09	West Wisconsin Avenue	Advanced
								UTIL/WE ENERGIES-GAS, PARCEL 77	
								Oconomowoc Bypass to Concord Drive	
1371-08-49	WAUKESHA	NON-HWY	303	\$0 - \$99,999	\$0 - \$99,999		09/25/09	West Wisconsin Avenue	Advanced
								UTIL/WE ENERGIES-ELEC, PARCEL 200	
								Oconomowoc Bypass to Concord Drive	
1370-14-70	WAUKESHA	STH-016	303	\$2,000,000 - \$2,999,999	\$8,000,000 - \$8,999,999	12/11/12	12/11/12	WAUKESHA TO OCONOMOWOC ROAD	Increase
								CONST./REHABILITATE STRUCTURES	
								IH 94 TO STH 67	
1370-15-70	WAUKESHA	STH-016	303	\$0 - \$99,999	\$6,000,000 - \$6,999,999		02/09/10	WAUKESHA - OCONOMOWOC	Advanced
								CONST / RESURFACING	
								EB FROM CTH KE TO IH 94	
1120-09-82	WINNEBAGO	USH-041	302	\$0 - \$99,999	\$1,000,000 - \$1,999,999		07/14/09	STH 26 - BREEZEWOOD LANE	Advanced
								R/W-YES	
								USH 45 - BREEZEWOOD LANE	
1120-11-16	WINNEBAGO	USH-041	302	\$0 - \$99,999	\$5,000,000 - \$5,999,999		02/25/10	STH 26 - BREEZEWOOD LANE	Advanced

**Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period**

**Increase: Project Estimate Increased, Decrease: Project Estimate Decreased**

**2009-2012 STIP  
February Amendments**

Project	County	Hwy	Prg	Orig Estimate	Curr Estimate	Orig Sched	Curr Sched	Title/Concept/Limit	Reason
								OCIP CLAIMS WINNEBAGO CO	
1120-11-84	WINNEBAGO	USH-041	302	\$0 - \$99,999	\$1,000,000 - \$1,999,999		07/12/11	STH 26 - BREEZEWOOD LANE	Advanced
								WEIGH IN MOTION PROPOSAL	
1120-52-60	WINNEBAGO	USH-041	303	\$4,000,000 - \$4,999,999	\$4,000,000 - \$4,999,999	07/08/14	05/11/10	OSHKOSH - APPLETON	Advanced
								PM?	
								BREEZEWOOD - STH 15	
6995-10-00	WOOD	LOC-STR	215	\$0 - \$99,999	\$100,000 - \$249,999		06/25/10	WILDWOOD-MCMILLAN CONNECTOR TRAIL	Advanced
								BFPF DESIGN	
								17TH ST SOUTH TO MCMILLAN ST	
6995-10-20	WOOD	LOC-STR	215	\$0 - \$99,999	\$100,000 - \$249,999		06/25/10	WILDWOOD-MCMILLAN CONNECTOR TRAIL	Advanced
								BFPF REAL ESTATE ACQUISITION	
								17TH ST SOUTH TO MCMILLAN ST	
6995-10-70	WOOD	LOC-STR	215	\$0 - \$99,999	\$500,000 - \$749,999		06/25/11	WILDWOOD-MCMILLAN CONNECTOR TRAIL	Advanced
								BFPF CONSTRUCTION	
								17TH ST SOUTH TO MCMILLAN ST	
6933-00-75	WOOD	STH-173	303	\$0 - \$99,999	\$0 - \$99,999		04/25/09	BABCOCK - NEKOOSA	Advanced
								PREP DETOUR FOR STH 54 BRIDGES -LFA	
								STH 80 TO CTH G	

***Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period***

***Increase: Project Estimate Increased, Decrease: Project Estimate Decreased***