

**2009-2012 STIP
August Amendments**

Project	County	Hwy	Prg	Orig Estimate	Curr Estimate	Orig Sched	Curr Sched	Title/Concept/Limit	Reason
8733-00-70				\$750,000 - \$999,999	\$0 - \$99,999	01/11/11			Deferred
6160-03-74	ADAMS	STH-021	303	\$0 - \$99,999	\$100,000 - \$249,999		06/08/10	NECEDAH - COLOMA CULVERT TO NEW BRIDGE WIS RIVER BRIDGE B-01-0032	Advanced
9926-00-00	ASHLAND	CTH-F	206	\$0 - \$99,999	\$0 - \$99,999		09/25/09	BUTTERNUT - COUNTY LINE ROAD DESIGN/OVERSIGHT ONLY ORCHARD LANE - HEMLOCK LANE	Advanced
9926-00-70	ASHLAND	CTH-F	206	\$0 - \$99,999	\$750,000 - \$999,999		01/01/10	BUTTERNUT - COUNTY LINE ROAD STIM CONST/RESURF ORCHARD LANE - HEMLOCK LANE	Advanced
8995-00-11	ASHLAND	LOC-STR	206	\$0 - \$99,999	\$0 - \$99,999		09/25/09	C ASHLAND, 11TH STREET W P/E RESURF OVERSIGHT ONLY BEASER AVENUE TO STH 13	Advanced
8995-00-12	ASHLAND	LOC-STR	206	\$0 - \$99,999	\$250,000 - \$499,999		01/01/10	C ASHLAND, 11TH STREET W STIM CONST/RESURF BEASER AVENUE TO STH 13	Advanced
8997-00-16	BARRON	LOC-STR	206	\$0 - \$99,999	\$0 - \$99,999		09/25/09	C RICE LAKE, PIONEER AVENUE P/E RECST OVERSIGHT ONLY SOUTH ACCESS RD TO W COLEMAN ST	Advanced
8997-00-17	BARRON	LOC-STR	206	\$0 - \$99,999	\$500,000 - \$749,999		01/01/10	C RICE LAKE, PIONEER AVENUE STIM CONST/RECST SOUTH ACCESS RD TO W COLEMAN ST	Advanced
8997-00-18	BARRON	LOC-STR	206	\$0 - \$99,999	\$0 - \$99,999		09/25/09	C RICE LAKE, HAUGEN STREET P/E PVRPLA OVERSIGHT ONLY STH 48 TO LINDY STREET	Advanced
8997-00-19	BARRON	LOC-STR	206	\$0 - \$99,999	\$250,000 - \$499,999		01/01/10	C RICE LAKE, HAUGEN STREET STIM CONST/PVRPLA STH 48 TO LINDY STREET	Advanced
1570-04-02	BARRON	USH-008	303	\$0 - \$99,999	\$0 - \$99,999		01/01/09	TURTLE LAKE - CAMERON DESIGN/BRIDGE REHAB/DECK OVERLAY LIGHTENING CREEK BRIDGE B-03-0072	Advanced
1570-05-05	BARRON	USH-008	303	\$0 - \$99,999	\$0 - \$99,999		01/01/09	TURTLE LAKE - CAMERON DESIGN/BRIDGE REHAB/DECK OVERLAY	Advanced

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

**2009-2012 STIP
August Amendments**

Project	County	Hwy	Prg	Orig Estimate	Curr Estimate	Orig Sched	Curr Sched	Title/Concept/Limit	Reason
								HAY RIVER BRIDGE B-03-0073	
1197-21-40	BARRON	USH-053	303	\$0 - \$99,999	\$0 - \$99,999		08/25/10	RICE LAKE - SPOONER	Advanced
								UTILITY	
								USH 53 & CTH V INTERCHANGE	
1009-93-46	BROWN	STH-032	303	\$0 - \$99,999	\$100,000 - \$249,999		06/25/12	STH 32 (ASHLAND AVE)	Advanced
								CN (FVW) CROSSING SIGNALS & GATES	
								ASHWAUBENON	
4085-32-00	BROWN	STH-032	303	\$0 - \$99,999	\$250,000 - \$499,999		01/01/09	MAIN STREET, CITY OF DEPERE	Advanced
								3RD STREET - 8TH STREET	
9210-11-22	BROWN	STH-054	303	\$0 - \$99,999	\$250,000 - \$499,999		01/25/10	ONEIDA - GREEN BAY	Advanced
								CTH U - STH 172	
9280-04-23	BROWN	STH-172	303	\$0 - \$99,999	\$250,000 - \$499,999		11/25/09	STH 54 - PACKERLAND DRIVE	Advanced
								STH 54 - AIRPORT ENTRANCE	
4061-02-71	BROWN	TWN-RD	217	\$100,000 - \$249,999	\$100,000 - \$249,999		04/25/10	DENMARK SCHOOL DISTRICT	Advanced
								SRTS	
								VILLAGE OF DENMARK	
1150-56-00	BROWN	USH-041	303	\$0 - \$99,999	\$0 - \$99,999		01/01/09	GREEN BAY - ABRAMS	Advanced
								POTENTIAL HSIP PROJECT	
								CTH B SB ENTRANCE RAMP	
1150-56-71	BROWN	USH-041	303	\$0 - \$99,999	\$0 - \$99,999		03/13/12	GREEN BAY - ABRAMS	Advanced
								R/W-NO POTENTIAL HSIP PROJECT	
								CTH B SB ENTRANCE RAMP	
1450-06-44	BROWN	USH-141	303	\$0 - \$99,999	\$1,000,000 - \$1,999,999		07/25/10	VELP AVENUE, VILLAGE OF HOWARD	Advanced
								R/W-YES	
								MILITARY AVENUE - USH 41	
4125-07-40	BROWN	USH-141	303	\$0 - \$99,999	\$0 - \$99,999		07/25/10	MAIN STREET, VILLAGE OF BELLEVUE	Advanced
								R/W-YES	
								USH 141/STH 29 & CTH JJ INTERSECT	
4125-07-41	BROWN	USH-141	303	\$0 - \$99,999	\$0 - \$99,999		07/25/10	MAIN STREET, VILLAGE OF BELLEVUE	Advanced
								R/W-YES HSIP PROGRAM	
								USH 141/STH 29 & CTH JJ INTERSECT	
8996-00-87	CHIPPEWA	LOC-STR	206	\$0 - \$99,999	\$0 - \$99,999		09/25/09	C CHIPPEWA FALLS, BRIDGE STREET	Advanced

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

**2009-2012 STIP
August Amendments**

Project	County	Hwy	Prg	Orig Estimate	Curr Estimate	Orig Sched	Curr Sched	Title/Concept/Limit	Reason
								P/E OVERSIGHT ONLY RECOND	
								SPRING STREET TO WILLOW STREET	
8996-00-88	CHIPPEWA	LOC-STR	206	\$0 - \$99,999	\$100,000 - \$249,999		01/01/10	C CHIPPEWA FALLS, BRIDGE STREET	Advanced
								STIM CONST/RECOND	
								SPRING STREET TO WILLOW STREET	
8620-02-05	CHIPPEWA	STH-040	303	\$0 - \$99,999	\$0 - \$99,999		11/25/09	ELK MOUND - BLOOMER	Advanced
								DESIGN/BRIDGE REPLACEMENT	
								HAY CREEK BRIDGE B-09-0006	
7050-02-60	CLARK	-	303	\$1,000,000 - \$1,999,999	\$0 - \$99,999		05/10/11	DEACTIVATED C NEILLSVILLE, HEWETT ST	Deferred
								CONSTR/RD MNTNC SEE ID 7050-02-70	
								USH 10 TO BIENECK ROAD	
1009-96-17	CLARK	CTH-T	207	\$0 - \$99,999	\$100,000 - \$249,999		04/25/12	CTH T (DIVISION ST)	Advanced
								CN (WCL) CROSSING SINGALS & GATES	
								VILLAGE OF WITHEE	
7050-02-70	CLARK	STH-073	303	\$0 - \$99,999	\$2,000,000 - \$2,999,999		05/10/11	C NEILLSVILLE, HEWETT STREET	Advanced
								CONSTRUCTION/RESURFACING	
								USH 10 TO BIENECK ROAD	
1161-00-92	COLUMBIA	IH -039	303	\$0 - \$99,999	\$0 - \$99,999		03/25/10	MADISON - PACKWAUKEE	Deferred
								TRF MIT - 0517-XX-XX/1161-02-62	
								WISCONSIN RVR BRGS B-11-55&B-11-56	
1161-02-92	COLUMBIA	IH -039	303	\$0 - \$99,999	\$0 - \$99,999		03/25/10	MADISON - PACKWAUKEE	Advanced
								TRF MIT - 0517-XX-XX/1161-02-62	
								WISCONSIN RVR BRGS B-11-55,B-11-56	
6707-00-84	COLUMBIA	STH-146	303	\$0 - \$99,999	\$0 - \$99,999		11/09/10	WILLIAMS & MADISON ST, V OF CAMBRIA	Deferred
								CONST OPS - SANITARY & WATER MAIN	
								WI & SOUTHERN RR TO N VILL LIMIT	
3677-00-03	DANE	CTH-BB	206	\$0 - \$99,999	\$0 - \$99,999		09/25/09	REINER ROAD - CTH N	Advanced
								PE/PLAN CHECK INTERS IMPROVEMENTS	
								VILAS HOPE ROAD INTERSECTION	
3677-00-73	DANE	CTH-BB	206	\$0 - \$99,999	\$0 - \$99,999		06/08/10	REINER ROAD - CTH N	Advanced
								CONST OPS-INTERSECTION IMPROVEMENTS	
								VILAS HOPE ROAD INTERSECTION	
5797-00-03	DANE	CTH-KP	303	\$0 - \$99,999	\$100,000 - \$249,999		01/01/09	MAZOMANIE - CROSS PLAINS	Advanced
								DESIGN / MILL AND OVERLAY	
								USH 14 - USH 14	

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

**2009-2012 STIP
August Amendments**

Project	County	Hwy	Prg	Orig Estimate	Curr Estimate	Orig Sched	Curr Sched	Title/Concept/Limit	Reason
5797-00-73	DANE	CTH-KP	303	\$0 - \$99,999	\$1,000,000 - \$1,999,999		04/12/11	MAZOMANIE - CROSS PLAINS CONST / MILL AND OVERLAY USH 14 - USH 14	Advanced
5992-00-76	DANE	CTH-M	206	\$3,000,000 - \$3,999,999	\$2,000,000 - \$2,999,999		01/01/10	CITY OF MADISON, PLEASANT VIEW ROAD STIM/RECONST-ADDED CAPACITY VALLEY VIEW ROAD - MINERAL POINT RD	Advanced
5992-01-71	DANE	CTH-M	206	\$0 - \$99,999	\$3,000,000 - \$3,999,999		01/01/10	CITY OF MADISON, PLEASANT VIEW RD STIM - ROADWAY EXPANSION MINERAL POINT ROAD INTERSECTION	Advanced
5992-08-42	DANE	CTH-M	206	\$0 - \$99,999	\$500,000 - \$749,999		01/01/10	CTH M, CITY OF MADISON CONST OPS - SANITARY SEWER (N & S OF VALLEY VIEW RD INTERSECT)	Advanced
5992-08-43	DANE	CTH-M	206	\$0 - \$99,999	\$750,000 - \$999,999		01/01/10	CTH M, CITY OF MADISON CONST OPS - WATER MAIN (N & S OF VALLEY VIEW RD INTERSECT)	Advanced
5992-08-40	DANE	CTH-MS	206	\$0 - \$99,999	\$500,000 - \$749,999		01/01/10	CITY OF MADISON, UNIVERSITY AVENUE STIM - UTILITY SEGOE ROAD - SHOREWOOD BOULEVARD	Advanced
5992-08-41	DANE	CTH-MS	206	\$0 - \$99,999	\$250,000 - \$499,999		01/01/10	CITY OF MADISON, UNIVERSITY AVENUE STIM - UTILITY SEGOE ROAD - SHOREWOOD BOULEVARD	Advanced
3625-02-50	DANE	CTH-N	207	\$0 - \$99,999	\$100,000 - \$249,999		06/25/10	MAIN ST, VILLAGE OF COTTAGE GROVE RR OPS - INSTALL FLASHING LIGHTS WSOR RR CROSSING 177344E	Advanced
1001-04-61	DANE	IH -039	303	\$750,000 - \$999,999	\$750,000 - \$999,999	07/13/10		JANESVILLE-MADISON CONST OPS - RDMTN STH 106 TO CTH B	Deferred
1206-00-43	DANE	USH-012	303	\$0 - \$99,999	\$0 - \$99,999		01/25/10	MADISON - CAMBRIDGE UTL OPS/MG&E GAS RIMROCK ROAD TO PARK STREET PHASE 3	Advanced
1206-00-44	DANE	USH-012	303	\$0 - \$99,999	\$0 - \$99,999		01/25/10	MADISON - CAMBRIDGE UTL OPS/MG&E ELECTRIC RIMROCK ROAD TO PARK STREET PHASE 3	Advanced
1206-07-28	DANE	USH-018	303	\$0 - \$99,999	\$10,000,000 - \$10,999,999		07/25/10	MT HOREB - MADISON R/E OPERATIONS	Advanced

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

**2009-2012 STIP
August Amendments**

Project	County	Hwy	Prg	Orig Estimate	Curr Estimate	Orig Sched	Curr Sched	Title/Concept/Limit	Reason
								RAYMOND ROAD TO SEMINOLE HIGHWAY	
1390-04-88	DODGE	STH-026	302	\$6,000,000 - \$6,999,999	\$6,000,000 - \$6,999,999		02/08/11	JEFFERSON - JOHNSON CREEK ROAD	Advanced
								CONST OPS - G,B.PVMT & STRUCTURES	
								(JEFFERSON ROAD - CTH Y)	
6083-00-76	DODGE	STH-033	303	\$0 - \$99,999	\$250,000 - \$499,999		12/11/12	PARK AVENUE, C OF BEAVER DAM	Advanced
								CONST OPS/SANITARY SEWER & WATER	
								UNIVERSITY AVE TO MONROE STREET	
6083-00-78	DODGE	STH-033	303	\$0 - \$99,999	\$250,000 - \$499,999		12/11/12	CENTER STREET, CITY OF BEAVER DAM	Advanced
								CONST OPS/SANITARY SEWER & WATER	
								MAPLE STREET TO SPRING STREET	
4997-00-45	DOOR	LOC-STR	303	\$3,000,000 - \$3,999,999	\$5,000,000 - \$5,999,999	12/08/09	12/08/09	MICHIGAN ST., CITY OF STURGEON BAY	Increase
								STURGEON BAY BRIDGE PAINTING	
1009-98-23	DOUGLAS	LOC-STR	207	\$0 - \$99,999	\$100,000 - \$249,999		06/25/12	CATLIN AVENUE	Advanced
								UP CROSSING SIGNALS & GATES	
								CITY OF SUPERIOR	
1009-98-24	DOUGLAS	LOC-STR	207	\$0 - \$99,999	\$100,000 - \$249,999		06/25/12	OGDEN AVENUE	Advanced
								UP CROSSING SIGNALS & GATES	
								CITY OF SUPERIOR	
1009-98-25	DOUGLAS	LOC-STR	207	\$0 - \$99,999	\$100,000 - \$249,999		06/25/12	GRAND AVENUE	Advanced
								UP CROSSING SIGNALS & GATES	
								CITY OF SUPERIOR	
1009-98-26	DOUGLAS	LOC-STR	207	\$0 - \$99,999	\$100,000 - \$249,999		06/25/12	CATLIN AVENUE	Advanced
								UP CROSSING SIGNALS & GATES	
								CITY OF SUPERIOR	
1009-98-27	DOUGLAS	LOC-STR	207	\$0 - \$99,999	\$100,000 - \$249,999		06/25/12	OGDEN AVENUE	Advanced
								SOO LINE CROSSING SIGNALS & GATES	
								CITY OF SUPERIOR	
1009-98-28	DOUGLAS	LOC-STR	207	\$0 - \$99,999	\$100,000 - \$249,999		06/25/12	GRAND AVENUE	Advanced
								SOO LINE CROSSING SIGNALS & GATES	
								CITY OF SUPERIOR	
8998-00-15	DOUGLAS	LOC-STR	206	\$0 - \$99,999	\$0 - \$99,999		09/25/09	C SUPERIOR,HILL AVE AND BROADWAY ST	Advanced
								P/E OVERSIGHT ONLY RESURF	
								28ST N-MAPLE AV & OGDEN AV-HAMMOND	
8998-00-16	DOUGLAS	LOC-STR	206	\$0 - \$99,999	\$500,000 - \$749,999		01/01/10	C SUPERIOR,HILL AVE AND BROADWAY ST	Advanced

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

**2009-2012 STIP
August Amendments**

Project	County	Hwy	Prg	Orig Estimate	Curr Estimate	Orig Sched	Curr Sched	Title/Concept/Limit	Reason
								STIM CONST/RESURF	
								28ST N-MAPLE AV & OGDEN AV-HAMMOND	
1020-00-77	DUNN	-	303	\$6,000,000 - \$6,999,999	\$0 - \$99,999	07/10/12		DEACTIVATED BALDWIN - MENOMONIE	Deferred
								CONST RESUR	
								STH 128 TO WILSON CREEK (EB)	
1009-96-18	DUNN	CTH-F	207	\$0 - \$99,999	\$100,000 - \$249,999		06/25/12	CTH F	Advanced
								WCL - CROSSING SIGNALS & GATES	
								TOWN OF HAY RIVER	
7882-00-00	DUNN	CTH-PP	206	\$0 - \$99,999	\$0 - \$99,999		09/25/09	SPRING VALLEY - MENOMONIE	Advanced
								DESIGN/PVRPLA/OVERSIGHT ONLY	
								370TH AVE TO STH 29	
7882-00-70	DUNN	CTH-PP	206	\$0 - \$99,999	\$1,000,000 - \$1,999,999		01/01/10	SPRING VALLEY - MENOMONIE	Advanced
								STIM CONST/PVRPLA	
								370TH AVE TO STH 29	
1021-00-32	DUNN	IH -094	303	\$0 - \$99,999	\$0 - \$99,999		01/01/09	BALDWIN - MENOMONIE	Advanced
								P/E RDMTN (CRACK FILL & PATCHING)	
								STH 128 TO WILSON CREEK (EB & WB)	
1021-00-62	DUNN	IH -094	303	\$0 - \$99,999	\$500,000 - \$749,999		06/08/10	BALDWIN - MENOMONIE	Advanced
								CONST RDMTN (CRACK FILL & PATCHING)	
								STH 128 TO WILSON CREEK (EB & WB)	
7996-00-79	DUNN	LOC-STR	206	\$0 - \$99,999	\$0 - \$99,999		09/25/09	C MENOMONIE,3M DRIVE AND 9TH STREET	Advanced
								P/E OVERSIGHT ONLY/PVRPLA	
								STOKKE PKWY-CTH B&21 AVE S-CRESCENT	
7996-00-80	DUNN	LOC-STR	206	\$0 - \$99,999	\$1,000,000 - \$1,999,999		01/01/10	C MENOMONIE,3M DRIVE AND 9TH STREET	Advanced
								STIM CONST/PVRPLA	
								STOKKE PKWY-CTH B&21 AVE S-CRESCENT	
1021-03-71	EAU CLAIRE	IH -094	303	\$750,000 - \$999,999	\$750,000 - \$999,999	11/13/12	11/13/18	EAU CLAIRE - OSSEO	Deferred
								CONST/0.3M E JCT USH 53	
								CTH J BRIDGE B-18-0212	
1021-03-72	EAU CLAIRE	IH -094	303	\$750,000 - \$999,999	\$750,000 - \$999,999	11/13/12	11/13/18	EAU CLAIRE - OSSEO	Deferred
								CONST/BRIDGE REPLACEMENT	
								CTH D BRIDGE B-18-0213 (EB)	
1021-03-73	EAU CLAIRE	IH -094	303	\$750,000 - \$999,999	\$750,000 - \$999,999	11/13/12	11/13/18	EAU CLAIRE - OSSEO	Deferred
								CONST OPS/BRIDGE REPLACEMENT	
								CTH J BRIDGE B-18-0211 (EB)	

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

**2009-2012 STIP
August Amendments**

Project	County	Hwy	Prg	Orig Estimate	Curr Estimate	Orig Sched	Curr Sched	Title/Concept/Limit	Reason
1021-03-74	EAU CLAIRE	IH -094	303	\$1,000,000 - \$1,999,999	\$1,000,000 - \$1,999,999	11/13/12	11/13/18	EAU CLAIRE - OSSEO CONST,0.2M N JCT CTH I HOBBS ROAD BRIDGE B-18-0210	Deferred
1021-03-75	EAU CLAIRE	IH -094	303	\$750,000 - \$999,999	\$750,000 - \$999,999	11/13/12	11/11/25	EAU CLAIRE - OSSEO CONST;10.0M W JCT CTH HH TO N E MALLARD ROAD BRIDGE B-18-0217	Deferred
1022-09-74	EAU CLAIRE	IH -094	303	\$750,000 - \$999,999	\$750,000 - \$999,999	11/13/12	11/13/18	EAU CLAIRE - OSSEO CONST/0.4M E JCT USH 53 CTH D BRIDGE B-18-0214	Deferred
1022-09-77	EAU CLAIRE	IH -094	303	\$1,000,000 - \$1,999,999	\$1,000,000 - \$1,999,999	11/13/12	11/11/25	EAU CLAIRE - OSSEO CONSTR/BRIDGE REPLACEMENT OTTER CREEK BRIDGE B-18-0215	Deferred
7590-01-91	EAU CLAIRE	STH-093	303	\$0 - \$99,999	\$0 - \$99,999		03/25/10	ELEVA - EAU CLAIRE CONSTR/TRAFFIC SIGNAL INSTALLATION CTH II INTERSECTION	Advanced
7590-01-92	EAU CLAIRE	STH-093	303	\$0 - \$99,999	\$0 - \$99,999		03/25/10	ELEVA - EAU CLAIRE CONSTR/EVP EQUIPMENT CTH II INTERSECTION	Advanced
7090-02-02	EAU CLAIRE	USH-012	303	\$0 - \$99,999	\$100,000 - \$249,999		01/01/09	EAU CLAIRE, CLAIREMONT AVENUE DESIGN/GEOMETRIC & SGNL IMPROVEMENT STH 312 TO CAMERON STREET	Advanced
1009-93-41	FOND DU LAC	LOC-STR	207	\$100,000 - \$249,999	\$100,000 - \$249,999	06/25/13	06/25/12	LINCOLN ROAD CN - CROSSING SIGNALS AND GATES TOWN OF FRIENDSHIP	Advanced
1009-93-42	FOND DU LAC	LOC-STR	207	\$100,000 - \$249,999	\$100,000 - \$249,999	06/25/13	06/25/12	CEMETERY ROAD CN - CROSSING SIGNALS AND GATES TOWN OF FRIENDSHIP	Advanced
1009-93-45	FOND DU LAC	LOC-STR	207	\$100,000 - \$249,999	\$100,000 - \$249,999	06/25/13	06/25/12	SUBWAY ROAD CN - CROSSING GATES TOWN OF FRIENDSHIP	Advanced
9808-00-00	FOREST	TWN-RD	206	\$0 - \$99,999	\$100,000 - \$249,999		09/25/09	STH 70 - CTH A DESIGN/FOREST HWY PROGRAM RESURF FISHEL ROAD; FH59 FR2193	Advanced
5035-00-42	GRANT	STH-080	303	\$0 - \$99,999	\$0 - \$99,999		05/25/11	PLATTEVILLE - MONTFORT UTL OPS/5035-00-72	Advanced

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

**2009-2012 STIP
August Amendments**

Project	County	Hwy	Prg	Orig Estimate	Curr Estimate	Orig Sched	Curr Sched	Title/Concept/Limit	Reason
								MALONE DRIVE - E. TAMA	
5589-01-22	GRANT	STH-133	303	\$750,000 - \$999,999	\$0 - \$99,999	09/25/13	10/25/09	USH 18 - BOSCOBEL	Advanced
								R/E OPERATIONS	
								(RAIL HOLLOW ROAD - EVL WOODMAN)	
5589-01-40	GRANT	STH-133	303	\$100,000 - \$249,999	\$0 - \$99,999	08/25/13	11/25/09	USH 18 - BOSCOBEL	Advanced
								UTL OPS - LEVEL OF EFFORT	
								(RAIL HOLLOW ROAD - EVL WOODMAN)	
1650-06-71	GRANT	USH-061	303	\$4,000,000 - \$4,999,999	\$13,000,000 - \$13,999,999	01/14/14	02/08/11	DICKEYVILLE - LANCASTER	Advanced
								CONST OPS/PULVERIZE & OVERLAY	
								HICKORY LANE TO ALONA LANE	
5660-00-62	GREEN	STH-059	303	\$0 - \$99,999	\$100,000 - \$249,999		09/25/09	MONROE - ALBANY	Advanced
								CONST OPS//LFA ASPHALT OVERLAY	
								STH 11 TO .09 MI S OF GREENBUSH RD	
1430-08-46	GREEN LAKE	STH-023	303	\$0 - \$99,999	\$0 - \$99,999		01/25/10	PRINCETON - GREEN LAKE	Advanced
								UTL, PARCEL 130, WP&L (ALLIANT)	
								CTH T TO W JCT CTH A	
1430-08-47	GREEN LAKE	STH-023	303	\$0 - \$99,999	\$0 - \$99,999		01/25/10	PRINCETON - GREEN LAKE	Advanced
								UTL, PARCEL 132, CENTURYTEL (FIBER)	
								CTH T TO W JCT CTH A	
1430-08-48	GREEN LAKE	STH-023	303	\$0 - \$99,999	\$0 - \$99,999		01/25/10	PRINCETON - GREEN LAKE	Advanced
								UTL, PARCEL 132, CENTURYTEL (TELEP)	
								CTH T TO W JCT CTH A	
6630-03-51	GREEN LAKE	STH-044	303	\$0 - \$99,999	\$0 - \$99,999		02/25/10	COLUMBIA CO LINE - KINGSTON	Advanced
								RR CROSSING #179 207E	
								400'S COLUMBIA CO LNE - N JCT CTH H	
1007-37-20	IRON	STH-122	303	\$0 - \$99,999	\$0 - \$99,999		12/25/09	CULVERT REPLACEMENT	Advanced
								REAL ESTATE ACQUISITION	
								TOWN OF SAXON	
1009-95-18	JACKSON	CTH-E	207	\$0 - \$99,999	\$100,000 - \$249,999		06/25/12	CTH E	Advanced
								UP CROSSING SIGNALS & GATES	
								TOWN OF ADAMS	
1390-05-27	JEFFERSON	STH-026	302	\$0 - \$99,999	\$0 - \$99,999		08/25/09	JEFFERSON BYPASS	Advanced
								UTL OPS-PAR 94-LEVEL3 REL COM	
								WATERTOWN ROAD - JAHN ROAD	
3750-00-00	KENOSHA	CTH-KD	206	\$0 - \$99,999	\$0 - \$99,999		09/25/09	CTH KD	Advanced

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

**2009-2012 STIP
August Amendments**

Project	County	Hwy	Prg	Orig Estimate	Curr Estimate	Orig Sched	Curr Sched	Title/Concept/Limit	Reason
								OVERSIGHT ONLY/RECONSTRUCT	
								CTH F TO 70TH PLACE	
3750-00-70	KENOSHA	CTH-KD	206	\$0 - \$99,999	\$500,000 - \$749,999		01/01/10	CTH KD	Advanced
								STIM/RECONSTRUCT	
								CTH F TO 70TH PLACE	
1030-22-79	KENOSHA	IH -094	303	\$14,000,000 - \$14,999,999	\$14,000,000 - \$14,999,999	01/10/13	12/13/11	N-S FREEWAY, STH 158 - STH 142	Advanced
								RECON/RECONSTRUCT	
								MAINLINE	
1030-23-72	KENOSHA	IH -094	303	\$17,000,000 - \$19,999,999	\$17,000,000 - \$19,999,999	01/10/13	02/14/12	N-S FREEWAY, CTH E INTERCHANGE	Advanced
								CONST/RECONST	
								MAINLINE & RAMPS	
1030-23-73	KENOSHA	IH -094	303	\$0 - \$99,999	\$0 - \$99,999	01/10/13	04/10/12	N-S FREEWAY, CTH E INTERCHANGE	Advanced
								CONST/FENCING	
								FENCING	
1030-23-79	KENOSHA	IH -094	303	\$10,000,000 - \$10,999,999	\$10,000,000 - \$10,999,999	01/10/13	12/13/11	N-S FREEWAY, STH 142 - CTH E	Advanced
								RECST/RECONSTRUCT	
								MAINLINE	
1035-03-71	KENOSHA	IH -094	303	\$2,000,000 - \$2,999,999	\$2,000,000 - \$2,999,999	01/10/13	02/14/12	N-S FREEWAY, CTH KR INTERCHANGE	Advanced
								CONST/RECONSTRUCT LOCAL/CROSS ROADS	
								CTH KR & LOCAL RD	
1035-03-79	KENOSHA	IH -094	303	\$15,000,000 - \$16,999,999	\$15,000,000 - \$16,999,999	01/10/13	12/13/11	N-S FREEWAY, CTH E TO CTH KR	Advanced
								RECST/RECONSTRUCT	
								MAINLINE	
3831-00-00	KENOSHA	LOC-STR	206	\$0 - \$99,999	\$0 - \$99,999		09/25/09	80TH STREET	Advanced
								OVERSIGHT ONLY/RESURFACE	
								39TH AVE. - 30TH AVE.	
3831-00-70	KENOSHA	LOC-STR	206	\$0 - \$99,999	\$500,000 - \$749,999		01/01/10	80TH STREET	Advanced
								STIM/RESURFACE	
								39TH AVE. - 30TH AVE.	
3831-07-00	KENOSHA	LOC-STR	206	\$0 - \$99,999	\$0 - \$99,999		09/25/09	SHERIDAN ROAD	Advanced
								OVERSIGHT ONLY/PAVEMENT REPLACEMENT	
								24TH ST - BIRCH AVE	
3831-07-70	KENOSHA	LOC-STR	206	\$0 - \$99,999	\$750,000 - \$999,999		01/01/10	SHERIDAN ROAD	Advanced
								STIM/PAVEMENT REPLACEMENT	
								24TH ST - BIRCH AVE	

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

**2009-2012 STIP
August Amendments**

Project	County	Hwy	Prg	Orig Estimate	Curr Estimate	Orig Sched	Curr Sched	Title/Concept/Limit	Reason
3735-01-00	KENOSHA	NON-HWY	214	\$0 - \$99,999	\$0 - \$99,999		09/25/09	E MAIN STREET (CTH Z)	Advanced
								PE/STREETSCAPE (OVERSIGHT ONLY)	
								BURDEN AVE TO NORTH LAKE AVE	
3735-01-70	KENOSHA	NON-HWY	214	\$0 - \$99,999	\$250,000 - \$499,999		01/01/10	E MAIN STREET (CTH Z)	Advanced
								CONST/STREETSCAPE STIM	
								BURDEN AVE TO NORTH LAKE AVE	
3828-02-00	KENOSHA	NON-HWY	214	\$0 - \$99,999	\$0 - \$99,999		09/25/09	STH 83	Advanced
								PE/PED & SAFETY PROJ OVERSIGHT ONLY	
								81ST STREET TO 75TH STREET	
3828-02-70	KENOSHA	NON-HWY	214	\$0 - \$99,999	\$250,000 - \$499,999		01/01/10	STH 83	Advanced
								CONST/PED ACCESS & SAFETY PROJ STIM	
								81ST STREET TO 75TH STREET	
9391-09-00	LANGLADE	NON-HWY	214	\$0 - \$99,999	\$0 - \$99,999		10/25/09	ANTIGO SPRING BROOK BIKE TRAIL	Advanced
								ENHANCEMENT OVERSITE ONLY	
								CITY OF ANTIGO	
9391-09-70	LANGLADE	NON-HWY	214	\$0 - \$99,999	\$250,000 - \$499,999		01/01/10	ANTIGO SPRING BROOK BIKE TRAIL	Advanced
								STIM - ENHANCEMENT	
								CITY OF ANTIGO	
6999-02-09	MARATHON	BUS-051	303	\$0 - \$99,999	\$0 - \$99,999		01/01/09	WAUSAU, GRAND AVENUE	Advanced
								DESIGN/RECONDITION-FINAL DESIGN	
								BROADWAY AVE, TOWNLINE RD&THOMAS ST	
1166-00-64	MARATHON	IH -039	303	\$0 - \$99,999	\$0 - \$99,999		07/13/10	STEVENS POINT - WAUSAU	Advanced
								PREVENTIVE MAINTENANCE	
								STH 153, SB RAMP TO NB RAMP	
1166-01-27	MARATHON	IH -039	303	\$0 - \$99,999	\$0 - \$99,999		09/25/09	STEVENS POINT - WAUSAU	Deferred
								R/W	
								B51 TO FOXGLOVE ROAD, SB	
9072-04-00	MARINETTE	CTH-T	206	\$0 - \$99,999	\$0 - \$99,999		09/25/09	CTH T	Advanced
								OVERSIGHT ONLY STP URBAN	
								ROOSEVELT ROAD - GALLAGHER ROAD	
9072-04-71	MARINETTE	CTH-T	206	\$0 - \$99,999	\$1,000,000 - \$1,999,999		01/01/10	CTH T	Advanced
								STIM	
								ROOSEVELT ROAD - GALLAGHER ROAD	
9995-00-44	MARINETTE	LOC-STR	206	\$0 - \$99,999	\$0 - \$99,999		09/25/09	SHORE DRIVE	Advanced
								OVERSIGHT ONLY STP-URBAN	

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

**2009-2012 STIP
August Amendments**

Project	County	Hwy	Prg	Orig Estimate	Curr Estimate	Orig Sched	Curr Sched	Title/Concept/Limit	Reason
								CLEVELAND AVENUE - MAIN STREET	
9995-00-45	MARINETTE	LOC-STR	206	\$0 - \$99,999	\$750,000 - \$999,999		01/01/10	SHORE DRIVE	Advanced
								OVERSIGHT ONLY STP-URBAN	
								CLEVELAND AVENUE - MAIN STREET	
9995-00-46	MARINETTE	LOC-STR	206	\$0 - \$99,999	\$0 - \$99,999		09/25/09	CLEVELAND AVENUE	Advanced
								OVERSIGHT ONLY STP-URBAN	
								PIERCE AVENUE - SIXTH STREET	
9995-00-48	MARINETTE	LOC-STR	206	\$0 - \$99,999	\$0 - \$99,999		09/25/09	HATTIE STREET	Advanced
								OVERSIGHT ONLY STP-URBAN	
								ELLA COURT - RIVERSIDE AVENUE	
9995-00-50	MARINETTE	LOC-STR	206	\$0 - \$99,999	\$0 - \$99,999		09/25/09	HOSMER STREET	Advanced
								OVERSIGHT ONLY STP-URBAN	
								MAIN STREET - OGDEN STREET	
9995-00-52	MARINETTE	LOC-STR	214	\$0 - \$99,999	\$0 - \$99,999		09/25/09	MARINETTE MID CITY BIKE & PED PATH	Advanced
								OVERSIGHT ONLY ENHANCEMENT	
								PIERCE-CARNEY, ELLA -RIVERSIDE	
9246-05-00	MARINETTE	NON-HWY	214	\$0 - \$99,999	\$0 - \$99,999		09/25/09	WALK-WAY CONNECTION ENHANCE (W-WCE)	Advanced
								OVERSIGHT ONLY ENHANCEMENT	
								SVL 1285 TO EXIST, 4000 FROM N EXIS	
9650-17-71	MENOMINEE	STH-047	303	\$2,000,000 - \$2,999,999	\$2,000,000 - \$2,999,999	01/12/16	01/10/12	SHAWANO - NEOPIT	Advanced
								RECONSTRUCT	
								SHAWANO CO LINE TO DUQUAINE ROAD	
2400-01-02	MILWAUKEE	CTH-NN	206	\$0 - \$99,999	\$0 - \$99,999		09/25/09	CTH NN	Advanced
								PE/PVMNT REPLACEMENT OVERSIGHT ONLY	
								S 76TH ST TO S 72ND ST	
2400-01-72	MILWAUKEE	CTH-NN	206	\$0 - \$99,999	\$1,000,000 - \$1,999,999		01/01/10	CTH NN	Advanced
								CONST/PVMNT REPLACEMENT STIM	
								S 76TH ST TO S 72ND ST	
1060-42-61	MILWAUKEE	IH -094	303	\$11,000,000 - \$11,999,999	\$11,000,000 - \$11,999,999	07/13/10		IH 94	Deferred
								CONST / BASE PATCH, MILL, RESURFACE	
								WEST COUNTY LINE TO 32ND STREET	
1009-92-52	MILWAUKEE	LOC-STR	207	\$0 - \$99,999	\$100,000 - \$249,999		06/25/12	OAKWOOD ROAD	Advanced
								WSOR CROSSING SIGHALS & GATES	
								OAK CREEK	
1009-92-53	MILWAUKEE	LOC-STR	207	\$0 - \$99,999	\$100,000 - \$249,999		06/25/12	PUETZ ROAD	Advanced

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

**2009-2012 STIP
August Amendments**

Project	County	Hwy	Prg	Orig Estimate	Curr Estimate	Orig Sched	Curr Sched	Title/Concept/Limit	Reason
								WSOR CROSSING SIGHALS & GATES	
								OAK CREEK	
1009-92-54	MILWAUKEE	LOC-STR	207	\$0 - \$99,999	\$100,000 - \$249,999		06/25/12	DREXEL ROAD	Advanced
								WSOR CROSSING SIGHALS & GATES	
								OAK CREEK	
1009-92-55	MILWAUKEE	LOC-STR	207	\$0 - \$99,999	\$100,000 - \$249,999		06/25/12	FOREST HILL ROAD	Advanced
								WSOR CROSSING SIGHALS & GATES	
								OAK CREEK	
1009-92-56	MILWAUKEE	LOC-STR	207	\$0 - \$99,999	\$100,000 - \$249,999		06/25/12	ELM ROAD	Advanced
								WSOR CROSSING SIGHALS & GATES	
								OAK CREEK	
1009-92-58	MILWAUKEE	LOC-STR	207	\$0 - \$99,999	\$100,000 - \$249,999		06/25/12	RYAN ROAD	Advanced
								WSOR CROSSING SIGHALS & GATES	
								OAK CREEK	
1350-10-01	MILWAUKEE	LOC-STR	206	\$0 - \$99,999	\$0 - \$99,999		01/01/09	MILLER PARK WAY	Advanced
								PE / IMPROVE LEFT TURNS, SIGNALS	
								GREENFIELD AVENUE TO NATIONAL AVE	
1350-10-71	MILWAUKEE	LOC-STR	206	\$0 - \$99,999	\$100,000 - \$249,999		05/10/11	MILLER PARK WAY	Advanced
								CONST/IMPROVE LEFT TURNS, SIGNALS	
								GREENFIELD AVENUE TO NATIONAL AVE	
2020-01-00	MILWAUKEE	LOC-STR	206	\$0 - \$99,999	\$0 - \$99,999		09/25/09	SOUTH 51ST STREET	Advanced
								PE/RESURFACE OVERSIGHT ONLY	
								W PUETZ ROAD TO W DREXEL ROAD	
2020-01-70	MILWAUKEE	LOC-STR	206	\$0 - \$99,999	\$1,000,000 - \$1,999,999		01/01/10	SOUTH 51ST STREET	Advanced
								CONST/RESURFACE STIM	
								W PUETZ ROAD TO W DREXEL ROAD	
2365-03-00	MILWAUKEE	LOC-STR	206	\$0 - \$99,999	\$0 - \$99,999		09/25/09	WEST GRANGE AVENUE	Advanced
								PE/PVMNT REPLACEMENT OVERSIGHT ONLY	
								S 108TH ST TO S 92ND ST	
2365-03-70	MILWAUKEE	LOC-STR	206	\$0 - \$99,999	\$500,000 - \$749,999		01/01/10	WEST GRANGE AVENUE	Advanced
								CONST/PVMNT REPLACEMENT STIM	
								S 108TH ST TO S 92ND ST	
2415-06-70	MILWAUKEE	LOC-STR	206	\$4,000,000 - \$4,999,999	\$8,000,000 - \$8,999,999	02/09/10	02/09/10	S. 60th Street	Increase
								Const/Reconstruct	
								W. Lincoln Ave. to North City Limit	

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

**2009-2012 STIP
August Amendments**

Project	County	Hwy	Prg	Orig Estimate	Curr Estimate	Orig Sched	Curr Sched	Title/Concept/Limit	Reason
2445-03-00	MILWAUKEE	LOC-STR	206	\$0 - \$99,999	\$0 - \$99,999		01/01/09	N DR MLK JR DRIVE	Advanced
								PE / SIGNALS	
								W NORTH AVE INTERSECTION	
2445-03-90	MILWAUKEE	LOC-STR	206	\$0 - \$99,999	\$0 - \$99,999		03/25/11	N DR MLK JR DRIVE	Advanced
								CONST / SIGNALS	
								W NORTH AVE INTERSECTION	
2555-00-00	MILWAUKEE	LOC-STR	206	\$0 - \$99,999	\$0 - \$99,999		09/25/09	BURLEIGH STREET	Advanced
								PE/RESURFACE OVERSIGHT ONLY	
								STH 100 TO KNOLL TERRACE	
2555-00-70	MILWAUKEE	LOC-STR	206	\$0 - \$99,999	\$1,000,000 - \$1,999,999		01/01/10	BURLEIGH STREET	Advanced
								CONST/RESURFACE STIM	
								STH 100 TO KNOLL TERRACE	
2659-00-00	MILWAUKEE	LOC-STR	206	\$0 - \$99,999	\$0 - \$99,999		09/25/09	15TH AVENUE	Advanced
								PE/PAVEMENT OVERSIGHT ONLY	
								COLLEGE AVE TO RAWSON AVE	
2659-00-70	MILWAUKEE	LOC-STR	206	\$0 - \$99,999	\$750,000 - \$999,999		01/01/10	15TH AVENUE	Advanced
								CONST/PAVEMENT STIM	
								COLLEGE AVE TO RAWSON AVE	
2966-00-00	MILWAUKEE	LOC-STR	206	\$0 - \$99,999	\$0 - \$99,999		09/25/09	FAIRY CHASM ROAD	Advanced
								OVERSIGHT ONLY/PVMT REPLACEMENT	
								N BROADMOOR RD - REGENT RD	
2966-00-70	MILWAUKEE	LOC-STR	206	\$0 - \$99,999	\$100,000 - \$249,999		01/01/10	FAIRY CHASM ROAD	Advanced
								STIM/PVMT REPLACEMENT	
								N BROADMOOR RD - REGENT RD	
2967-05-00	MILWAUKEE	LOC-STR	205	\$0 - \$99,999	\$0 - \$99,999		09/25/09	JACKSON PARK DRIVE	Advanced
								PE/BRIDGE REHAB OVERSIGHT ONLY	
								BRIDGE OVR BR OF KK RVR (P-40-0568)	
2967-05-70	MILWAUKEE	LOC-STR	205	\$0 - \$99,999	\$1,000,000 - \$1,999,999		01/01/10	JACKSON PARK DRIVE	Advanced
								CONST/BRIDGE REHAB STIM	
								BRIDGE OVR BR OF KK RVR (P-40-0568)	
1693-38-70	MILWAUKEE	NON-HWY	211	\$0 - \$99,999	\$1,000,000 - \$1,999,999		03/09/10	VALLEY PASSAGE CONNECTIONS	Advanced
								Const / Bike & Ped Facilities	
								37th St & Pierce St to Canal St.	
2245-02-00	MILWAUKEE	NON-HWY	214	\$0 - \$99,999	\$0 - \$99,999		09/25/09	S 2ND STREET	Advanced
								PE/STREET LIGHTING OVERSIGHT ONLY	

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

**2009-2012 STIP
August Amendments**

Project	County	Hwy	Prg	Orig Estimate	Curr Estimate	Orig Sched	Curr Sched	Title/Concept/Limit	Reason
								W NATIONAL AVE TO W ST PAUL AVE	
2245-02-70	MILWAUKEE	NON-HWY	214	\$0 - \$99,999	\$500,000 - \$749,999		01/01/10	S 2ND STREET	Advanced
								CONST/DECORATIVE STREET LTG STIM	
								W NATIONAL AVE TO W ST PAUL AVE	
2265-17-00	MILWAUKEE	NON-HWY	214	\$100,000 - \$249,999	\$100,000 - \$249,999		01/01/09	27TH STREET	Advanced
								PE/STREETSCAPE-LOCAL ENHANCEMENT	
								WEST HIGHLAND BLVD TO ST PAUL AVE	
2978-08-70	MILWAUKEE	NON-HWY	214	\$100,000 - \$249,999	\$100,000 - \$249,999		01/25/10	GLENDALE BIKE/PED PATH	Advanced
								CONST/BIKE PATH-LOCAL ENHANCEMENT	
								N SIDNEY PLACE TO MILL ROAD	
2990-02-00	MILWAUKEE	NON-HWY	214	\$0 - \$99,999	\$0 - \$99,999		09/25/09	ST FRANCIS	Advanced
								PE/STREETSCAPE OVERSIGHT ONLY	
								S PACKARD AVE, S LAKE DR & E HOWARD	
2990-02-70	MILWAUKEE	NON-HWY	214	\$0 - \$99,999	\$750,000 - \$999,999		01/01/10	ST FRANCIS	Advanced
								CONST/STREETSCAPE STIM	
								S PACKARD AVE, S LAKE DR & E HOWARD	
1350-10-00	MILWAUKEE	STH-059	303	\$0 - \$99,999	\$0 - \$99,999		01/01/09	NATIONAL AVENUE (STH 59)	Advanced
								PE / INTERSECTION MODIFICATIONS	
								48TH STREET TO 41ST STREET	
1350-10-20	MILWAUKEE	STH-059	303	\$0 - \$99,999	\$0 - \$99,999		11/25/10	NATIONAL AVENUE	Advanced
								RE / INTERSECTION MODIFICATIONS	
								48TH STREET TO 41ST STREET	
1350-10-70	MILWAUKEE	STH-059	303	\$0 - \$99,999	\$0 - \$99,999		05/10/11	NATIONAL AVENUE	Advanced
								CONST / INTERSECTION MODIFICATION	
								48TH STREET TO 41ST STREET	
2707-04-00	MILWAUKEE	STH-145	303	\$0 - \$99,999	\$0 - \$99,999		01/01/09	W KILBOURN AVENUE	Advanced
								PE / SIGNALS	
								N 6TH STREET (STH 145) INTERSECTION	
2707-04-70	MILWAUKEE	STH-145	303	\$0 - \$99,999	\$0 - \$99,999		03/08/11	W KILBOURN AVENUE	Advanced
								CONST / SIGNALS	
								N 6TH STREET (STH 145) INTERSECTION	
2707-04-90	MILWAUKEE	STH-145	303	\$0 - \$99,999	\$0 - \$99,999		03/25/11	W KILBOURN AVENUE	Advanced
								LFA / SIGNALS	
								N 6TH STREET (STH 145) INTERSECTION	
2984-03-00	MILWAUKEE	VAR-HWY	206	\$0 - \$99,999	\$0 - \$99,999		09/25/09	CITY OF MILWAUKEE	Advanced

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

**2009-2012 STIP
August Amendments**

Project	County	Hwy	Prg	Orig Estimate	Curr Estimate	Orig Sched	Curr Sched	Title/Concept/Limit	Reason
								PE/RESURFACE OVERSIGHT ONLY	
								VARIOUS LOCATIONS	
2984-03-70	MILWAUKEE	VAR-HWY	206	\$0 - \$99,999	\$2,000,000 - \$2,999,999		01/01/10	CITY OF MILWAUKEE	Advanced
								CONST/RESURFACE STIM	
								VARIOUS LOCATIONS	
1009-95-19	MONROE	CTH-E	207	\$0 - \$99,999	\$100,000 - \$249,999		06/25/12	CTH E (MAIN ST)	Advanced
								UP CROSSING SIGNALS & GATES	
								VILLAGE OF WARRENS	
1009-95-21	MONROE	LOC-STR	207	\$0 - \$99,999	\$100,000 - \$249,999		06/25/12	HAZELWOOD ROAD	Advanced
								CP RR CROSSING SIGNALS	
								TOWN OF SPARTA	
1009-95-20	MONROE	STH-173	303	\$0 - \$99,999	\$100,000 - \$249,999		06/25/12	STH 173	Advanced
								UP CROSSING SIGNALS & GATES	
								VILLAGE OF WARRENS	
9227-00-91	NORTHWEST REGION WIDE	VAR-HWY	303	\$1,000,000 - \$1,999,999	\$1,000,000 - \$1,999,999	06/25/10	06/25/16	SHRM - REHAB & MAINTENACE - LOE	Deferred
								CONST/RDMTN/LEVEL OF EFFORT FY 2010	
								NW REGION, VARIOUS HIGHWAYS	
9227-01-12	NORTHWEST REGION WIDE	VAR-HWY	305	\$0 - \$99,999	\$500,000 - \$749,999		03/09/10	NORTHWEST REGION, VARIOUS HIGHWAYS	Advanced
								CONSTRUCTION/TRAFFIC OPERATIONS	
								PAVEMENT MARKING	
9227-01-14	NORTHWEST REGION WIDE	VAR-HWY	305	\$0 - \$99,999	\$500,000 - \$749,999		03/08/11	NORTHWEST REGION, VARIOUS HIGHWAYS	Advanced
								CONSTRUCTION/TRAFFIC OPERATIONS	
								PAVEMENT MARKING	
9227-01-16	NORTHWEST REGION WIDE	VAR-HWY	305	\$0 - \$99,999	\$500,000 - \$749,999		03/13/12	NORTHWEST REGION, VARIOUS HIGHWAYS	Advanced
								CONSTRUCTION/TRAFFIC OPERATIONS	
								PAVEMENT MARKING	
1009-93-47	OCONTO	LOC-STR	207	\$0 - \$99,999	\$100,000 - \$249,999		06/25/12	CTH S	Advanced
								CN (SSAM) CROSSING SIGNALS & GATES	
								TOWN OF LITTLE SUAMICO	
1150-22-71	OCONTO	USH-041	303	\$15,000,000 - \$16,999,999	\$10,000,000 - \$10,999,999	12/08/09	12/08/09	SUAMICO - ABRAMS	Decrease
								R/W-NO	
								NORFIELD RD.- OAK ORCHARD RD.	
9407-08-00	ONEIDA	LOC-STR	206	\$0 - \$99,999	\$0 - \$99,999		10/25/09	PHILLIP STREET, CITY OF RHINELANDER	Advanced
								RECONSTRUCT OVERSIGHT ONLY	
								THAYER STREET TO STEVENS STREET	

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

**2009-2012 STIP
August Amendments**

Project	County	Hwy	Prg	Orig Estimate	Curr Estimate	Orig Sched	Curr Sched	Title/Concept/Limit	Reason
9407-08-70	ONEIDA	LOC-STR	206	\$0 - \$99,999	\$500,000 - \$749,999		01/01/10	PHILLIP STREET, CITY OF RHINELANDER	Advanced
								STIM - RECONSTRUCT	
								THAYER STREET TO STEVENS STREET	
1009-93-48	OUTAGAMIE	LOC-STR	207	\$0 - \$99,999	\$100,000 - \$249,999		06/25/12	DEPOT ROAD	Advanced
								CN (WCL) CROSSING SIGNALS & GATES	
								Town of Dale	
1009-93-49	OUTAGAMIE	LOC-STR	207	\$0 - \$99,999	\$100,000 - \$249,999		06/25/12	SCHOOL ROAD	Advanced
								CN (WCL) CROSSING SIGNALS & GATES	
								Town of Dale	
1009-93-50	OUTAGAMIE	LOC-STR	207	\$0 - \$99,999	\$100,000 - \$249,999		06/25/12	SHAKY LAKE ROAD	Advanced
								CN (WCL) CROSSING SIGNALS & GATES	
								Town of Dale	
6518-02-40	OUTAGAMIE	STH-076	303	\$0 - \$99,999	\$0 - \$99,999	06/25/08	08/25/09	CTH F - WCL	Advanced
								WE ENERGIES PARCEL 100	
								BEAR CR. BRIDGE AND APPROACHES	
1009-92-49	OZAUKEE	CTH-KK	207	\$0 - \$99,999	\$100,000 - \$249,999		06/25/12	CTH KK (MOORE ROAD)	Advanced
								UP CROSSING SIGNALS & GATES	
								PORT WASHINGTON	
1009-92-50	OZAUKEE	LOC-STR	207	\$0 - \$99,999	\$100,000 - \$249,999		06/25/12	OAKLAND AVENUE	Advanced
								UP CROSSING SIGNALS & GATES	
								PORT WASHINGTON	
1009-92-51	OZAUKEE	STH-032	303	\$0 - \$99,999	\$100,000 - \$249,999		06/25/12	STH 32 (GRAND AVE)	Advanced
								UP CROSSING SIGNALS & GATES	
								PORT WASHINGTON	
2310-22-00	OZAUKEE	STH-060	303	\$0 - \$99,999	\$0 - \$99,999		01/01/09	WASHINGTON STREET, VIL OF GRAFTON	Advanced
								PE/INSTALL PED HYBRID SIGNAL BEACON	
								13TH AVENUE INTERSECTION	
2310-22-70	OZAUKEE	STH-060	303	\$0 - \$99,999	\$100,000 - \$249,999		05/11/10	WASHINGTON STREET, VIL OF GRAFTON	Advanced
								CONS/INSTL PED HYBRID SIGNAL BEACON	
								13TH AVENUE INTERSECTION	
8408-01-70	POLK	CTH-Y	206	\$0 - \$99,999	\$2,000,000 - \$2,999,999		01/01/10	CTH M - CTH F	Advanced
								STIM CONST/RECONST	
								DUCK LAKE ROAD TO CTH F	
9888-05-70	PRICE	TWN-RD	205	\$0 - \$99,999	\$250,000 - \$499,999	01/12/10	01/01/10	SAILOR CREEK BRIDGE & APPROACHES	Advanced
								STIM - REPLACEMENT B-50-0078	

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

**2009-2012 STIP
August Amendments**

Project	County	Hwy	Prg	Orig Estimate	Curr Estimate	Orig Sched	Curr Sched	Title/Concept/Limit	Reason
								OLD 13 ROAD, TOWN OF FIFIELD	
2803-00-00	RACINE	CTH-G	206	\$0 - \$99,999	\$0 - \$99,999		09/25/09	CTH G	Advanced
								OVERSIGHT ONLY/PAVEMENT REPLACEMENT	
								UNION CHURCH DRIVE - USH 45	
2803-00-70	RACINE	CTH-G	206	\$0 - \$99,999	\$2,000,000 - \$2,999,999		01/01/10	CTH G	Advanced
								STIM/PAVEMENT REPLACEMENT	
								UNION CHURCH DRIVE - USH 45	
2804-00-00	RACINE	CTH-K	206	\$0 - \$99,999	\$0 - \$99,999		09/25/09	CTH K	Advanced
								OVERSIGHT ONLY/PAVEMENT REPLACEMENT	
								CTH S (E WINK LAKE RD) - OVERSON RD	
2804-00-70	RACINE	CTH-K	206	\$0 - \$99,999	\$1,000,000 - \$1,999,999		01/01/10	CTH K	Advanced
								STIM/PAVEMENT REPLACEMENT	
								CTH S (E WINK LAKE RD) - OVERSON RD	
1009-92-46	RACINE	LOC-STR	207	\$100,000 - \$249,999	\$100,000 - \$249,999	06/25/13	06/25/12	HILL VALLEY ROAD	Advanced
								WCL - Crossing Signals & Gates	
								CITY OF BURLINGTON	
1009-92-57	RACINE	LOC-STR	207	\$0 - \$99,999	\$100,000 - \$249,999		06/25/12	COUNTY LINE ROAD	Advanced
								WSOR CROSSING SIGHALS & GATES	
								OAK CREEK	
2703-00-00	RACINE	LOC-STR	206	\$0 - \$99,999	\$0 - \$99,999		09/25/09	SOUTH MEMORIAL DRIVE	Advanced
								OVERSIGHT ONLY/RESURFACE	
								CHICORY RD - BRENTWOOD CT	
2703-00-70	RACINE	LOC-STR	206	\$0 - \$99,999	\$500,000 - \$749,999		01/01/10	SOUTH MEMORIAL DRIVE	Advanced
								STIM/RESURFACE	
								CHICORY RD - BRENTWOOD CT	
2698-04-70	RACINE	STH-020	303	\$750,000 - \$999,999	\$750,000 - \$999,999	12/11/12	12/10/13	STH 20	Deferred
								CONST/RECONSTRUCT INTERSECTION	
								INTERSECT WITH HONEY CREEK RD	
3834-01-00	RACINE	VAR-HWY	206	\$0 - \$99,999	\$0 - \$99,999		09/25/09	MARKET ST, PINE ST, DODGE STREET	Advanced
								OVERSIGHT ONLY/PAVEMENT REPLACEMENT	
								CITY OF BURLINGTON VARIOUS STREETS	
3834-01-70	RACINE	VAR-HWY	206	\$0 - \$99,999	\$250,000 - \$499,999		01/01/10	MARKET ST, PINE ST, DODGE STREET	Advanced
								STIM/PAVEMENT REPLACEMENT	
								CITY OF BURLINGTON VARIOUS STREETS	
3834-02-01	RACINE	VAR-HWY	206	\$0 - \$99,999	\$0 - \$99,999		09/25/09	GROVE ST, OAK ST, BRIODY ST	Advanced

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

**2009-2012 STIP
August Amendments**

Project	County	Hwy	Prg	Orig Estimate	Curr Estimate	Orig Sched	Curr Sched	Title/Concept/Limit	Reason
								OVERSIGHT ONLY/RESURFACING	
								CITY OF BURLINGTON VARIOUS STREETS	
3834-02-71	RACINE	VAR-HWY	206	\$0 - \$99,999	\$500,000 - \$749,999		01/01/10	GROVE ST, OAK ST, BRIODY ST	Advanced
								STIM / RESURFACING	
								CITY OF BURLINGTON VARIOUS STREETS	
5190-00-61	RICHLAND	STH-060	303	\$500,000 - \$749,999	\$500,000 - \$749,999		06/25/09	PORT ANDREW - GOTHAM	Advanced
								CONST OPS-FLOOD REPAIRS-BR DK REPL (MILL CREEK BRIDGE)	
5190-06-72	RICHLAND	STH-060	303	\$100,000 - \$249,999	\$100,000 - \$249,999		06/25/09	CTH W-CTH T	Advanced
								CCO TO EXISTING PROJECT 5190-06-71 FROM CTH W EASTERLY TO CTH T	
5040-00-64	RICHLAND	STH-080	303	\$500,000 - \$749,999	\$500,000 - \$749,999		06/25/09	ROCKBRIDGE - HILLSBORO	Advanced
								CONST OPS-FLOOD REPAIRS-ROADWAY (CTH D - NORTH COUNTY LINE)	
1002-04-32	ROCK	IH -039	303	\$0 - \$99,999	\$0 - \$99,999	01/01/09		MADISON ROAD - ILLINOIS STATE LINE	Deferred
								LFA - MISC REPAIRS	
								BELOIT/JANESVILLE RDSIDE FAC 17&19	
5989-00-01	ROCK	TWN-RD	206	\$0 - \$99,999	\$0 - \$99,999		01/01/09	TOWN OF BELOIT, INMAN PARKWAY	Advanced
								STIM - PRELIMINARY ENGINEERING	
								US HWY 51 - CTH G	
5989-00-74	ROCK	TWN-RD	206	\$500,000 - \$749,999	\$500,000 - \$749,999		01/01/10	TOWN OF BELOIT, INMAN PARKWAY	Advanced
								STIM - RECONSTRUCTION	
								US HWY 51 - CTH G	
1009-91-52	ROCK	USH-051	303	\$100,000 - \$249,999	\$100,000 - \$249,999	06/25/13	06/25/12	YSH 51	Advanced
								WSOR CROSSING SIGNALS & GATES	
								CITY OF EDGERTON	
8797-00-70	RUSK	CTH-F	206	\$0 - \$99,999	\$500,000 - \$749,999		01/01/10	BEAR LAKE - USH 8	Advanced
								STIM CONST/RECOND	
								CTH W - POTATO LAKE ROAD	
8213-02-62	RUSK	STH-073	303	\$0 - \$99,999	\$0 - \$99,999		08/25/11	THORP - INGRAM	Advanced
								CONSTR/CULVERT PIPE REPLACEMENT/LFA	
								SOUTH COUNTY LINE TO USH 8	
5070-00-77	SAUK	STH-154	303	\$500,000 - \$749,999	\$500,000 - \$749,999		06/25/09	WEST COUNTY LINE - LOGANVILLE	Advanced
								CONST OP - REPLACE STRUCTURE	
								(NARROWS CREEK BRIDGE & APPROACHES)	

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

**2009-2012 STIP
August Amendments**

Project	County	Hwy	Prg	Orig Estimate	Curr Estimate	Orig Sched	Curr Sched	Title/Concept/Limit	Reason
8448-00-00	SAWYER	CTH-EE	206	\$0 - \$99,999	\$0 - \$99,999		09/25/09	DRAPER - OXBO	Advanced
								P/E/PVRPLA/OVERSIGHT ONLY	
								STH 70 TO EAST COUNTY LINE	
8448-00-70	SAWYER	CTH-EE	206	\$0 - \$99,999	\$1,000,000 - \$1,999,999		01/01/10	DRAPER - OXBO	Advanced
								STIM CONST/PVRPLA	
								STH 70 TO EAST COUNTY LINE	
1053-10-62	SHAWANO	STH-029	303	\$0 - \$99,999	\$100,000 - \$249,999		01/11/11	WITTENBERG - SHAWANO	Advanced
								PREVENTIVE MAINTENANCE	
								STH 22, EB RAMP TO WB RAMP	
1009-93-51	SHEBOYGAN	CTH-KK	207	\$0 - \$99,999	\$100,000 - \$249,999		06/25/12	CTH KK	Advanced
								WCL CROSSING SIGNALS	
								VILLAGE OF OOSTBURG	
1009-10-89	SOUTHWEST REGION WIDE	VAR-HWY	305	\$0 - \$99,999	\$250,000 - \$499,999		02/09/10	SW REGION-WIDE PAVEMENT MARKING	Advanced
								CONST OPS - EPOXY PVMT MARKING	
								VARIOUS HIGHWAYS - EASTERN COUNTIES	
1009-10-90	SOUTHWEST REGION WIDE	VAR-HWY	305	\$0 - \$99,999	\$250,000 - \$499,999		02/09/10	SW REGION-WIDE PAVEMENT MARKING	Advanced
								CONST OPS - EPOXY PVMT MARKING	
								VARIOUS HIGHWAYS - WESTERN COUNTIES	
5105-09-72	SOUTHWEST REGION WIDE	VAR-HWY	303	\$2,000,000 - \$2,999,999	\$7,000,000 - \$7,999,999	02/09/10	02/09/12	REGION WIDE BRIDGE WORK	Advanced
								CONST OPS-BR REPLACEMENT LOE 2012	
								NON BACKBONE ROUTES	
8110-00-05	ST. CROIX	STH-064	303	\$0 - \$99,999	\$0 - \$99,999		01/01/09	STILLWATER - NEW RICHMOND	Advanced
								DESIGN/MISCELLANEOUS	
								MARSH CREEK TO 85TH STREET	
1000-01-90	STATEWIDE	VAR-HWY	303	\$0 - \$99,999	\$0 - \$99,999		09/25/09	STATEWIDE TRUCK SCALE INSPECT/REHAB	Advanced
								PRE CONSTRUCTION ENGINEERING	
								(VARIOUS LOCATIONS)	
9545-01-02	TAYLOR	CTH-D	217	\$0 - \$99,999	\$0 - \$99,999		10/25/09	V RIB LAKE, KENNEDY STREET	Advanced
								DESIGN/SRTS/MULTIUSE PATH	
								ST 102 - RIB LAKE ELEMENTARY SCHOOL	
8888-08-03	TAYLOR	CTH-O	206	\$0 - \$99,999	\$0 - \$99,999		01/01/09	STH 64 - STH 13	Advanced
								P/E,PORKCHOP ISLANDS&RADI WIDENING	
								CTH O AND CTH E INTERSECTION	
8888-08-04	TAYLOR	CTH-O	206	\$0 - \$99,999	\$0 - \$99,999		09/25/09	LUBLIN - MEDFORD	Advanced
								P/E PVRPLA OVERSIGHT ONLY	

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

**2009-2012 STIP
August Amendments**

Project	County	Hwy	Prg	Orig Estimate	Curr Estimate	Orig Sched	Curr Sched	Title/Concept/Limit	Reason
								STH 64 TO CTH E	
8888-08-73	TAYLOR	CTH-O	206	\$0 - \$99,999	\$100,000 - \$249,999		06/08/10	STH 64 - STH 13	Advanced
								CON,PORKCHOP ISLANDS&RADII WIDENING	
								CTH O AND CTH E INTERSECTION	
8888-08-74	TAYLOR	CTH-O	206	\$0 - \$99,999	\$500,000 - \$749,999		01/01/10	LUBLIN - MEDFORD	Advanced
								STIM CONST/PVRPLA	
								STH 64 TO CTH E	
8220-05-72	TAYLOR	STH-064	303	\$2,000,000 - \$2,999,999	\$6,000,000 - \$6,999,999	12/13/11	12/13/11	GILMAN - MEDFORD	Increase
								CONSTRUCTION/PAVEMENT REPLACEMENT	
								COYOTE DRIVE TO CENTRAL AVENUE	
5865-02-72	VERNON	STH-162	303	\$250,000 - \$499,999	\$250,000 - \$499,999		06/25/09	STODDARD - CHASEBURG	Advanced
								CONST OPS/RETAINING WALL	
								STODDARD - CHASEBURG	
5865-06-62	VERNON	STH-162	303	\$100,000 - \$249,999	\$100,000 - \$249,999		06/25/09	STODDARD - CHASEBURG	Advanced
								BRRHB/SCOUR REPAIR CCO 5865-06-60	
								COON CREEK BRIDGE B-62-0056	
1090-15-71	WALWORTH	IH -043	303	\$11,000,000 - \$11,999,999	\$14,000,000 - \$14,999,999	12/14/10	12/14/10	ROCK FREEWAY, NB	Increase
								CONST/OVERLAY	
								USH 12 TO STH 83	
1090-15-72	WALWORTH	IH -043	303	\$11,000,000 - \$11,999,999	\$14,000,000 - \$14,999,999	12/14/10	12/14/10	ROCK FREEWAY, SB	Increase
								CONST/OVERLAY	
								USH 12 TO STH 83	
1195-01-01	WASHBURN	-	303	\$250,000 - \$499,999	\$0 - \$99,999	02/25/10	12/31/00	DEACTIVATING RICE LAKE - SPOONER	Deferred
								OPERATIONAL ANALYSIS	
								30TH AVE TO STH 70	
8804-03-71	WASHBURN	CTH-B	206	\$1,000,000 - \$1,999,999	\$0 - \$99,999	09/25/09		DEACTIVATED USH 63 - STH 253	Deferred
								CONST/RECONST/LFA	
								FROM USH 63 TO STH 253	
8801-00-70	WASHBURN	CTH-F	206	\$0 - \$99,999	\$1,000,000 - \$1,999,999		06/08/10	USH 53 - USH 63	Advanced
								CONST RECST	
								USH 53 - GARDNER LAKE ROAD	
1009-92-65	WASHINGTON	CTH-Y	207	\$0 - \$99,999	\$100,000 - \$249,999		06/25/12	CTH Y (GOLDENDALE RD)	Advanced
								WSOR CROSSING SIGNALS & GATES	
								CITY OF GERMANTOWN	
1009-92-60	WASHINGTON	LOC-STR	207	\$0 - \$99,999	\$100,000 - \$249,999		06/25/12	COUNTRY AIRE ROAD	Advanced

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

**2009-2012 STIP
August Amendments**

Project	County	Hwy	Prg	Orig Estimate	Curr Estimate	Orig Sched	Curr Sched	Title/Concept/Limit	Reason
								WSOR CROSSING SIGNALS & GATES	
								CITY OF GERMANTOWN	
1009-92-61	WASHINGTON	LOC-STR	207	\$0 - \$99,999	\$100,000 - \$249,999		06/25/12	MAIN STREET	Advanced
								WSOR CROSSING SIGNALS & GATES	
								CITY OF GERMANTOWN	
1009-92-62	WASHINGTON	LOC-STR	207	\$0 - \$99,999	\$100,000 - \$249,999		06/25/12	RIVER LANE	Advanced
								WSOR CROSSING SIGNALS & GATES	
								CITY OF GERMANTOWN	
1009-92-63	WASHINGTON	LOC-STR	207	\$0 - \$99,999	\$100,000 - \$249,999		06/25/12	FREISTADT ROAD	Advanced
								WSOR CROSSING SIGNALS & GATES	
								CITY OF GERMANTOWN	
1009-92-64	WASHINGTON	LOC-STR	207	\$0 - \$99,999	\$100,000 - \$249,999		06/25/12	MAPLE ROAD	Advanced
								WSOR CROSSING SIGNALS & GATES	
								CITY OF GERMANTOWN	
1009-92-66	WASHINGTON	LOC-STR	207	\$0 - \$99,999	\$100,000 - \$249,999		06/25/12	KETTLE MORaine DR.	Advanced
								UP CROSSING SIGNALS & GATES	
								Village of Slinger	
1009-92-68	WASHINGTON	LOC-STR	207	\$0 - \$99,999	\$100,000 - \$249,999		06/25/12	MEQUON ROAD	Advanced
								WSOR CROSSING SIGNALS & GATES	
								CITY OF GERMANTOWN	
2707-00-78	WASHINGTON	LOC-STR	206	\$250,000 - \$499,999	\$250,000 - \$499,999	02/23/10	01/01/10	JEFFERSON ST	Advanced
								STIM/CONST/RESURFACE	
								GREEN TREE RD TO N MAIN ST	
1009-92-67	WASHINGTON	STH-145	303	\$0 - \$99,999	\$100,000 - \$249,999		06/25/12	STH 145 (PILGRIM RD)	Advanced
								UP CROSSING SIGNALS & GATES	
								GERMANTOWN	
1100-04-60	WASHINGTON	USH-041	303	\$0 - \$99,999	\$0 - \$99,999		09/25/09	USH 41	Advanced
								CONST/MILLING ASPHALT RESURFACE	
								CTH K TO STH 33	
1090-23-70	WAUKESHA	IH -043	303	\$8,000,000 - \$8,999,999	\$8,000,000 - \$8,999,999	03/08/11	01/08/13	Rock Freeway	Deferred
								CONST/RECONSTRUCT I/C (NO BRIDGE)	
								STH 164 Interchange	
1060-39-70	WAUKESHA	IH -094	303	\$3,000,000 - \$3,999,999	\$3,000,000 - \$3,999,999	02/09/10		EAST WEST FREEWAY *DEACTIVATED*	Deferred
								CONST / RESURFACING	
								STH 67 TO NEMAHBIN BRIDGES	

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

**2009-2012 STIP
August Amendments**

Project	County	Hwy	Prg	Orig Estimate	Curr Estimate	Orig Sched	Curr Sched	Title/Concept/Limit	Reason
1060-42-60	WAUKESHA	IH -094	303	\$13,000,000 - \$13,999,999	\$13,000,000 - \$13,999,999	07/13/10		EAST WEST FREEWAY	Deferred
								CONST / BASE PATCH, MILL, RESURFACE	
								124TH STREET TO STH 16	
1009-92-48	WAUKESHA	LOC-STR	207	\$100,000 - \$249,999	\$100,000 - \$249,999	06/25/13	06/25/12	BROOKHILL ROAD	Advanced
								WSOR CROSSING SIGNALS & GATES	
								VILLAGE OF GENESEE DEPOT	
1009-92-59	WAUKESHA	LOC-STR	207	\$0 - \$99,999	\$100,000 - \$249,999		06/25/12	COUNTY LINE ROAD	Advanced
								WSOR CROSSING SIGNALS & GATES	
								CITY OF GERMANTOWN	
1330-19-60	WAUKESHA	STH-083	303	\$3,000,000 - \$3,999,999	\$3,000,000 - \$3,999,999	05/11/10		SCUPPERNONG DR (STH 83)*DEACTIVED*	Deferred
								CONST/MILL AND RESURFACE	
								GLACIER PASS (N.OF USH 18)-GOLF RD	
6864-01-00	WAUSHARA	CTH-I	206	\$0 - \$99,999	\$0 - \$99,999		10/25/09	CTH H - CTH HH	Advanced
								RECONSTRUCT OVERSIGHT ONLY	
								ALDER CREEK CROSSING	
6864-01-70	WAUSHARA	CTH-I	206	\$0 - \$99,999	\$100,000 - \$249,999		01/01/10	CTH H - CTH HH	Advanced
								STIM - RECONSTRUCT	
								ALDER CREEK CROSSING	
6869-00-00	WAUSHARA	NON-HWY	214	\$0 - \$99,999	\$0 - \$99,999		10/25/09	WILD ROSE ROBERTS PARK TRAIL	Advanced
								ENHANCEMENT OVERSITE ONLY	
								VILLAGE OF WILD ROSE	
6869-00-70	WAUSHARA	NON-HWY	214	\$0 - \$99,999	\$100,000 - \$249,999		01/01/10	WILD ROSE ROBERTS PARK TRAIL	Advanced
								STIM - ENHANCEMENT	
								VILLAGE OF WILD ROSE	
6210-00-71	WAUSHARA	STH-049	303	\$0 - \$99,999	\$100,000 - \$249,999		04/13/10	AURORAVILLE - FREMONT	Advanced
								CULVERT TO NEW BRIDGE	
								PINE RIVER BRIDGE B-69-0045	
1009-93-52	WINNEBAGO	LOC-STR	207	\$0 - \$99,999	\$100,000 - \$249,999		06/25/12	GARFIELD AVENUE	Advanced
								CN (WCL) CROSSING SIGNALS & GATES	
								CITY OF MENASHA	
1120-09-48	WINNEBAGO	USH-041	302	\$0 - \$99,999	\$0 - \$99,999		09/25/09	WIS 26 - BREEZEWOOD LANE	Advanced
								PARCEL 106 WI PUBLIC SERVICE GAS	
								USH 45 - BREEZEWOOD LANE	
1120-09-75	WINNEBAGO	USH-041	302	\$250,000 - \$499,999	\$3,000,000 - \$3,999,999	12/08/09	12/08/09	STH 26 - BREEZEWOOD LANE	Increase
								STH 76 RAMPS R/W CLEAR	

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

**2009-2012 STIP
August Amendments**

Project	County	Hwy	Prg	Orig Estimate	Curr Estimate	Orig Sched	Curr Sched	Title/Concept/Limit	Reason
								USH 45 - BREEZEWOOD LANE	
1120-10-41	WINNEBAGO	USH-041	302	\$0 - \$99,999	\$0 - \$99,999		01/25/10	STH 26 - BREEZEWOOD LANE	Advanced
								STH 26-STH 21 CITY OF OSH PRCL 101	
								STH 26 - STH 21	
1120-10-43	WINNEBAGO	USH-041	302	\$0 - \$99,999	\$0 - \$99,999		01/25/10	STH 26 - BREEZEWOOD LANE	Advanced
								STH26 STH21 AMER TRANS CO PRCL 103	
								STH 26 - STH 21	
1120-10-44	WINNEBAGO	USH-041	302	\$0 - \$99,999	\$0 - \$99,999		01/25/10	STH 26 - BREEZEWOOD LANE	Advanced
								STH 26 - STH 21 TRNSCANDA PRCL 104	
								STH 26 - STH 21	
1120-10-45	WINNEBAGO	USH-041	302	\$0 - \$99,999	\$0 - \$99,999		01/25/10	STH 26 - BREEZEWOOD LANE	Advanced
								STH 26 - STH 21 CITY OF OSH UA300	
								STH 26 - STH 21	
1120-10-46	WINNEBAGO	USH-041	302	\$0 - \$99,999	\$0 - \$99,999		01/25/10	STH 26 - BREEZEWOOD LANE	Advanced
								STH 26 - STH 21 CITY OF OSH UA 301	
								STH 26 - STH 21	
1120-10-47	WINNEBAGO	USH-041	302	\$0 - \$99,999	\$0 - \$99,999		01/25/10	STH 26 - BREEZEWOOD LANE	Advanced
								STH 26 - STH 21 CITY OF OSH UA 302	
								STH 26 - STH 21	
1120-10-48	WINNEBAGO	USH-041	302	\$0 - \$99,999	\$0 - \$99,999		01/25/10	STH 26 - BREEZEWOOD LANE	Advanced
								STH 26 - STH 21 CITY OF OSH UA 303	
								STH 26 - STH 21	
1009-94-39	WOOD	LOC-STR	207	\$100,000 - \$249,999	\$100,000 - \$249,999	06/25/13	06/25/12	TOWER DRIVE	Advanced
								WCL CROSSING SIGNALS AND GATES	
								VILLAGE OF AUBURNDALE	
1009-94-43	WOOD	LOC-STR	207	\$0 - \$99,999	\$100,000 - \$249,999		06/25/12	SOUTH STREET (NORTH RD)	Advanced
								CN (WCL) CROSSING SIGNALS AND GATES	
								VILLAGE OF AUBURNDALE	
1009-94-44	WOOD	LOC-STR	207	\$0 - \$99,999	\$100,000 - \$249,999		06/25/12	GEORGE STREET	Advanced
								CN (WCL) CROSSING SIGNALS AND GATES	
								VILLAGE OF AUBURNDALE	
6350-06-83	WOOD	USH-010	302	\$0 - \$99,999	\$4,000,000 - \$4,999,999		03/08/11	MARSHFIELD - STEVENS POINT	Advanced
								CONS.	
								USH 10 & CTH BB ROUNDABOUTS	

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

**2009-2012 STIP
Projects' Amendments**

Project	County	Hwy	Prg	Orig Estimate	Curr Estimate	Orig Sched	Curr Sched	Title/Concept/Limit	Reason
1009-99-40, 1009-99-41, 1009-99-42	MILWAUKEE, KENOSHA, RACINE	LOC-STR, Bridge	203		\$2,000,000 - \$2,999,999		6/25/2010	Upgrade three crossings at 68th Street, 70th Street, 72nd Street, Wauwautosa and one crossing at 113th Street in Pleasant Prairie; construct a Grade Separation at Braun Road, Mount Pleasant.	Advanced
								CP - HSR Grade Crossing Upgrades and HSR Grade Separation	

Advanced: Project moved into STIP Period

Deferred: Project moved out of STIP Period

Increase: Project Estimate Increased

Decrease: Project Estimate Decreased