

**2009-2012 STIP
September Amendments**

Project	County	Hwy	Prg	Orig Estimate	Curr Estimate	Orig Sched	Curr Sched	Title/Concept/Limit	Reason
6160-03-60	ADAMS	STH-021	303	\$2,000,000 - \$2,999,999	\$2,000,000 - \$2,999,999	06/08/10		NECEDAH - COLOMA PREVENTATIVE MAINTENANCE JUNEAU CO LINE - STH 13	Deferred
6160-03-61	ADAMS	STH-021	303	\$0 - \$99,999	\$2,000,000 - \$2,999,999		06/08/10	NECEDAH - COLOMA PREVENTATIVE MAINTENANCE JUNEAU CO LINE - STH 13	Advanced
1610-07-01	ASHLAND	STH-013	303	\$0 - \$99,999	\$0 - \$99,999		01/01/09	C ASHLAND, ELLIS STREET DESIGN/RESURFACING 6TH STREET TO USH 2	Advanced
1133-03-83	BROWN	-	302	\$0 - \$99,999	\$0 - \$99,999		07/12/11	DEPERE - SUAMICO WIS 29 STEEL FABRICATION MORRIS AVENUE - MEMORIAL DRIVE	Advanced
4987-02-48	BROWN	LOC-STR	206	\$0 - \$99,999	\$0 - \$99,999	07/25/09	10/25/09	BROADWAY ST, CITY OF GREEN BAY ARNDT STREET - FOURTH STREET	Deferred
9202-07-79	BROWN	STH-029	302	\$0 - \$99,999	\$0 - \$99,999		04/12/11	DEPERE - SUAMICO RAZE AND REMOVAL SHAWANO AVE/TAYLOR ST INTERSECTION	Advanced
9202-07-80	BROWN	STH-029	302	\$0 - \$99,999	\$0 - \$99,999		04/12/11	DEPERE - SUAMICO OLD SHAWANO AVE CONNECTION RAZE AND REMOVAL	Advanced
9202-07-81	BROWN	STH-029	302	\$0 - \$99,999	\$0 - \$99,999		07/12/11	DEPERE - SUAMIOC WIS29/COUNTY EB BRIDGES B-05-657 WIS 29/COUNTY EB BRIDGES	Advanced
9202-07-83	BROWN	STH-029	302	\$0 - \$99,999	\$0 - \$99,999		07/12/11	DEPERE - SUAMICO WETLAND MIT SITE/WIS29 & SHAWANO AV WIS 29 RELOCATION US 41-CTH J	Advanced
9202-07-84	BROWN	STH-029	302	\$0 - \$99,999	\$0 - \$99,999		07/13/10	DEPERE - SUAMICO WIS 29 TMP WIS 29 RELOCATION US 41 - CTH J	Advanced
4085-33-00	BROWN	STH-032	303	\$0 - \$99,999	\$100,000 - \$249,999		01/01/09	HILBERT-GREEN BAY SOUTH COUNTY LINE-STH 96	Advanced
9190-23-00	BROWN	STH-032	303	\$0 - \$99,999	\$0 - \$99,999		01/01/09	GREEN BAY-PULASKI	Advanced

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

**2009-2012 STIP
September Amendments**

Project	County	Hwy	Prg	Orig Estimate	Curr Estimate	Orig Sched	Curr Sched	Title/Concept/Limit	Reason
								STH 29-VILLAGE OF PULASKI	
9210-13-00	BROWN	STH-054	303	\$0 - \$99,999	\$100,000 - \$249,999		01/01/09	GREEN BAY-LUXEMBURG	Advanced
								STH 54/57 INTERCHANGE-ECL	
4085-34-00	BROWN	STH-057	303	\$0 - \$99,999	\$0 - \$99,999		01/01/09	DE PERE-GREEN BAY	Advanced
								STH 57	
								RANDALL AVE-MARINE DRIVE	
1133-03-05	BROWN	USH-041	302	\$0 - \$99,999	\$0 - \$99,999		01/01/09	DEPERE - SUAMICO	Advanced
								SIGNALIZED INTERSECTION DESIGN	
								MORRIS AVENUE - MEMORIAL DRIVE	
1133-03-42	BROWN	USH-041	302	\$0 - \$99,999	\$0 - \$99,999		07/25/10	DEPERE - SUAMICO	Advanced
								GBMSD RELOCATION (SOUTH)	
								MORRIS AVENUE - MEMORIAL DRIVE	
1133-03-77	BROWN	USH-041	302	\$50,000,000 - \$59,999,999	\$50,000,000 - \$59,999,999		07/10/12	DEPERE - SUAMICO	Advanced
								MORRIS AVENUE - NINTH AVENUE	
								MORRIS AVENUE- NINTH AVENUE	
1133-03-79	BROWN	USH-041	302	\$0 - \$99,999	\$0 - \$99,999		07/10/12	DEPERE - SUAMICO	Advanced
								MORRIS AVENUE - NINTH STREET TMP	
								MORRIS AVENUE - NINTH STREET	
1133-03-80	BROWN	USH-041	302	\$0 - \$99,999	\$0 - \$99,999		07/10/12	DEPERE - SUAMICO	Advanced
								NINTH STREET - MEMORIAL DR TMP	
								MORRIS AVENUE - MEMORIAL DRIVE	
1133-03-81	BROWN	USH-041	302	\$0 - \$99,999	\$0 - \$99,999		07/10/12	DEPERE - SUAMICO	Advanced
								COLLECTOR-DISTRIBUTOR ROADWAYS	
								MORRIS AVENUE - MEMORIAL DRIVE	
1133-03-82	BROWN	USH-041	302	\$0 - \$99,999	\$0 - \$99,999		03/08/11	DEPERE - SUAMICO	Advanced
								US41 SB-WIS29 WB RMP BRDG&BOX CLVRT	
								MORRIS AVENUE - MEMORIAL DRIVE	
1133-03-84	BROWN	USH-041	302	\$0 - \$99,999	\$0 - \$99,999		07/12/12	DEPERE - SUAMICO	Advanced
								US 41 MAINLINE BOX CULVERTS	
								MORRIS AVENUE - MEMORIAL DRIVE	
1133-06-76	BROWN	USH-041	302	\$0 - \$99,999	\$0 - \$99,999		03/09/10	DEPERE - SUAMICO	Advanced
								SHOPKO DETENTION POND	
								STORM WATER DETENTION POND	
1133-06-77	BROWN	USH-041	302	\$0 - \$99,999	\$0 - \$99,999		07/13/10	DEPERE - SUAMICO	Advanced

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

**2009-2012 STIP
September Amendments**

Project	County	Hwy	Prg	Orig Estimate	Curr Estimate	Orig Sched	Curr Sched	Title/Concept/Limit	Reason
								CTH F/MIDVALLEY RD RE-ALIGNMENT	
								ORANGE LANE - GLORY ROAD	
1133-06-78	BROWN	USH-041	302	\$0 - \$99,999	\$0 - \$99,999		03/08/11	DEPERE - SUAMICO	Advanced
								SCHEURING ROAD LIGHTING	
								ORANGE LANE - GLORY ROAD	
1133-06-79	BROWN	USH-041	302	\$0 - \$99,999	\$0 - \$99,999		03/08/11	DEPERE - SUAMICO	Advanced
								SCHEURING ROAD LANDSCAPING	
								ORANGE LANE - GLORY ROAD	
1133-06-82	BROWN	USH-041	302	\$0 - \$99,999	\$0 - \$99,999		07/12/11	DEPERE - SUAMICO	Advanced
								ORANGE LANE - GLORY ROAD TMP	
								ORANGE LANE - GLORY ROAD	
1133-06-83	BROWN	USH-041	302	\$0 - \$99,999	\$0 - \$99,999		06/08/10	DEPERE - SUAMICO	Advanced
								SHOPKO DETENTION POND	
								STORM WATER DETENTION POND	
1133-09-75	BROWN	USH-041	302	\$0 - \$99,999	\$0 - \$99,999		01/12/10	DEPERE - SUAMICO	Advanced
								USH 41 NB TO WIS 172 EB RAMP	
								GLORY ROAD - MORRIS AVENUE	
1133-09-77	BROWN	USH-041	302	\$0 - \$99,999	\$0 - \$99,999		07/12/11	DEPERE- SUAMICO	Advanced
								GLORY ROAD - MORRIS AVE TMP	
								GLORY ROAD - MORRIS AVENUE	
7720-05-38	BUFFALO	STH-095	303	\$0 - \$99,999	\$0 - \$99,999	01/01/09		FOUNTAIN CITY - CTH G	Deferred
								PE-RDMTN/MILL & RESURFACE	
								.45 M E STH 35 TO CTH G	
1533-06-00	BUFFALO	USH-010	303	\$0 - \$99,999	\$100,000 - \$249,999		01/01/09	DURAND - MONDOVI	Advanced
								DESIGN/RESURFACING	
								CTH BB TO EAST LIMITS CITY MONDOVI	
4050-15-00	CALUMET	STH-055	303	\$0 - \$99,999	\$0 - \$99,999		01/01/09	SHERWOOD-KAUKAUNA	Advanced
								STH 55	
								SHERWOOD NVL-USH 10	
1010-02-97	COLUMBIA	IH -039	303	\$0 - \$99,999	\$0 - \$99,999		03/25/10	MADISON - PORTAGE	Advanced
								TRF MIT 0517-XX-XX/1010-02-87	
								CTH CS INTERCHANGE STRUCTURE	
1401-02-01	COLUMBIA	STH-016	303	\$0 - \$99,999	\$500,000 - \$749,999		01/01/09	C COLUMBUS, JAMES STREET	Advanced
								PRELIMINARY ENGINEERING	
								INDUSTRIAL DRIVE TO MANNING STREET	

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

**2009-2012 STIP
September Amendments**

Project	County	Hwy	Prg	Orig Estimate	Curr Estimate	Orig Sched	Curr Sched	Title/Concept/Limit	Reason
5426-00-70	CRAWFORD	CTH-B	206	\$0 - \$99,999	\$3,000,000 - \$3,999,999		01/01/10	CTH B, STH 35 - STH 27 ROAD STIM - RECONSTRUCTION (STH 35 - RUTTER HILL LN)	Advanced
5860-02-30	CRAWFORD	STH-171	303	\$0 - \$99,999	\$0 - \$99,999	01/01/09		GAYS MILLS-USH 61 PE-RDMTN .06 M EAST OF STH 131 ELY .67 M	Deferred
1660-01-60	CRAWFORD	USH-018	303	\$500,000 - \$749,999	\$500,000 - \$749,999	07/08/14	01/01/10	PRAIRIE DU CHIEN - FENNIMORE CONST OPS/PM EPOXY OVLY & JT REPAIR WISCONSIN RIVER BRIDGE B-12-93	Advanced
1650-03-61	CRAWFORD	USH-061	303	\$250,000 - \$499,999	\$250,000 - \$499,999	12/09/14	01/01/10	BOSCOBEL - READSTOWN CONST OPS/PM EPOXY DECK OVERLAY WI RIVER STRUCTURE B-12-118	Advanced
1011-01-01	DANE	-	303	\$100,000 - \$249,999	\$100,000 - \$249,999	01/01/09		MADISON - PORTAGE DESIGN/PRE-CONSTRUCTION ENGINEERING RIVER ROAD BRIDGE B-13-0089	Deferred
1011-01-02	DANE	-	303	\$100,000 - \$249,999	\$100,000 - \$249,999	01/01/09		MADISON - PORTAGE DESIGN/PRE-CONSTRUCTION ENGINEERING HOEPKER ROAD BRIDGE B-13-0100	Deferred
1011-04-08	DANE	IH -039	303	\$0 - \$99,999	\$100,000 - \$249,999		01/01/09	MADISON - PORTAGE DESIGN/PRE-CONSTRUCTION ENGINEERING HOEPKER ROAD BRIDGE B-13-0100	Advanced
1011-04-09	DANE	IH -039	303	\$0 - \$99,999	\$100,000 - \$249,999		01/01/09	MADISON - PORTAGE DESIGN/PRE-CONSTRUCTION ENGINEERING RIVER ROAD BRIDGE B-13-0089	Advanced
5420-03-73	DANE	STH-113	303	\$0 - \$99,999	\$100,000 - \$249,999		07/25/11	PACKERS & NORTHPORT, C OF MADISON CONST OPS-WIRING FOR LIGHTS/SIGS (FIRST ST - KNUTSON DR)	Advanced
5420-03-75	DANE	STH-113	303	\$0 - \$99,999	\$2,000,000 - \$2,999,999		11/13/12	PACKERS & NORTHPORT, C OF MADISON CONST OPS/SAN SEWER & WATER MAIN FIRST STREET TO KNUTSON DRIVE	Advanced
5310-02-00	DANE	USH-014	303	\$0 - \$99,999	\$500,000 - \$749,999		01/01/09	SPRING GREEN - MADISON PRELIMINARY ENGINEERING CTH KP TO BREWERY ROAD	Advanced
5310-02-06	DANE	USH-014	303	\$0 - \$99,999	\$100,000 - \$249,999		01/01/09	SPRING GREEN - MADISON PRELIMINARY ENGINEERING	Advanced

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

**2009-2012 STIP
September Amendments**

Project	County	Hwy	Prg	Orig Estimate	Curr Estimate	Orig Sched	Curr Sched	Title/Concept/Limit	Reason
								WALTER ROAD TO CTH KP	
5310-02-20	DANE	USH-014	303	\$0 - \$99,999	\$3,000,000 - \$3,999,999		11/25/11	SPRING GREEN - MADISON	Advanced
								R/E ACQUISITION	
								CTH KP TO BREWERY ROAD	
5411-02-74	DANE	USH-051	303	\$1,000,000 - \$1,999,999	\$1,000,000 - \$1,999,999	12/13/11	12/13/14	STOUGHTON - MADISON	Deferred
								CONST OP/BRRHB/DECK REPLACEMENT	
								COTTAGE GROVE RD SB BRIDGE B-13-210	
3899-00-70	DODGE	CTH-DJ	206	\$0 - \$99,999	\$250,000 - \$499,999		01/01/10	E OAK GROVE STREET, CITY OF JUNEAU	Advanced
								STIM - PAVEMENT REPLACEMENT	
								MAIN STREET STH 26 TO CTH M	
6080-00-77	DODGE	VAR-HWY	206	\$0 - \$99,999	\$750,000 - \$999,999		01/01/10	MADISON ST AND N UNIVERSITY AVE	Advanced
								STIM - PAVEMENT REPLACEMENT	
								ROWELL ST-CURRIE ST/GOULD-PARALLEL	
4140-24-00	DOOR	STH-042	303	\$0 - \$99,999	\$0 - \$99,999		01/01/09	ALGOMA-STURGEON BAY	Advanced
								STH 42	
								42/57 S JUNCTION-C STURGEON BAY	
4430-10-00	DOOR	STH-042	303	\$0 - \$99,999	\$100,000 - \$249,999		01/01/09	ALGOMA-STURGEON BAY	Advanced
								STH 42	
								SCL-SOUTH JUNCTION 42/57	
1009-98-29	DOUGLAS	LOC-STR	207	\$100,000 - \$249,999	\$100,000 - \$249,999		06/25/12	STINSON / 24TH AVENUE	Advanced
								SOO LINE CROSSING SIGNALS & GATES	
								CITY OF SUPERIOR	
1198-00-00	DOUGLAS	USH-053	303	\$750,000 - \$999,999	\$0 - \$99,999	01/01/09		DEACTIVATED SOLON SPRINGS-SUPERIOR	Deferred
								P/E, RESURFACING	
								KENT ROAD - USH 2 (NB)	
1198-00-02	DOUGLAS	USH-053	303	\$0 - \$99,999	\$100,000 - \$249,999		01/01/09	SOLON SPRINGS - SUPERIOR	Advanced
								P/E PVRPLA	
								KENT ROAD TO USH 2 (NB & SB)	
1198-00-32	DOUGLAS	USH-053	303	\$0 - \$99,999	\$0 - \$99,999		01/01/09	SOLON SPRINGS - SUPERIOR	Advanced
								P/E RDMTN (CRACK FILLING)	
								KENT ROAD TO USH 2 (NB & SB)	
1024-00-01	DUNN	IH -094	303	\$0 - \$99,999	\$250,000 - \$499,999		01/01/09	MENOMONIE - EAU CLAIRE ROAD	Advanced
								P/E BRRPL	
								EB RED CEDAR RIVER BRIDGE:B-17-0033	
1024-00-71	DUNN	IH -094	303	\$0 - \$99,999	\$5,000,000 - \$5,999,999		11/01/12	MENOMONIE - EAU CLAIRE ROAD	Advanced

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

**2009-2012 STIP
September Amendments**

Project	County	Hwy	Prg	Orig Estimate	Curr Estimate	Orig Sched	Curr Sched	Title/Concept/Limit	Reason
								CONST BRRPL	
								EB RED CEDAR RIVER BRIDGE:B-17-0033	
8100-06-50	DUNN	STH-025	207	\$0 - \$99,999	\$0 - \$99,999		04/25/10	V WHEELER, STATE ROAD 25	Advanced
								RAIL CROSSING CROSSING REPAIR	
								CANADIAN NATIONAL RAILROAD #692981C	
4052-03-40	FOND DU LAC	OFF-SYS	302	\$0 - \$99,999	\$0 - \$99,999		10/25/09	FOND DU LAC-CHILTON RD (USH 151)	Advanced
								PARCEL 300-WI POWER & LIGHT-ELECTRIC	
								FOND DU LAC-PEEBLES R & U	
4052-03-43	FOND DU LAC	OFF-SYS	302	\$0 - \$99,999	\$0 - \$99,999		10/25/09	FOND DU LAC-CHILTON RD (USH 151)	Advanced
								PARCEL 303, TAYCHEEDAH SANIT DIST 1	
								FOND DU LAC-PEEBLES R&U	
4052-03-44	FOND DU LAC	OFF-SYS	302	\$0 - \$99,999	\$0 - \$99,999		10/25/09	FOND DU LAC-PEEBLES	Advanced
								PARCEL 304 AT&T WISCONSIN	
								FOND DU LAC-PEEBLES R & U	
5996-00-40	GRANT	CTH-D	205	\$0 - \$99,999	\$500,000 - \$749,999		01/01/10	CITY OF PLATTEVILLE, CHESTNUT ST	Advanced
								UTILITY OPS	
								ROUNTREE BRANCH BRIDGE B-22-0852	
5996-00-06	GRANT	LOC-STR	206	\$100,000 - \$249,999	\$100,000 - \$249,999	06/25/12		BROADWAY STREET,CITY OF PLATTEVILLE	Deferred
								PRE-CONSTRUCTION ENGINEERING	
								(EAST MAIN STREET-HAZEL DELL ROAD)	
5984-00-00	GRANT	NON-HWY	203	\$0 - \$99,999	\$0 - \$99,999		11/25/09	CASSVILLE FERRY	Advanced
								STIM/DESIGN - FERRY REPLACEMENT	
								VILLAGE OF CASSVILLE	
5984-00-73	GRANT	NON-HWY	203	\$1,000,000 - \$1,999,999	\$1,000,000 - \$1,999,999	08/25/08	01/01/10	CASSVILLE FERRY	Advanced
								STIM/CONST OPS- FERRY REPLACEMENT	
								VILLAGE OF CASSVILLE	
1650-06-03	GRANT	USH-061	303	\$0 - \$99,999	\$750,000 - \$999,999		01/01/09	LANCASTER - BOSCOBEL	Advanced
								PRELIMINARY ENGINEERING	
								CITY LIMITS ST TO FENNIMORE CL	
1650-06-20	GRANT	USH-061	303	\$0 - \$99,999	\$100,000 - \$249,999		12/25/12	DICKEYVILLE - LANCASTER	Advanced
								R/E ACQUISITION	
								HICKORY LANE TO ALONA LANE	
1021-02-32	JACKSON	IH -094	303	\$0 - \$99,999	\$0 - \$99,999	01/01/09		I-94 BRIDGE O'LAYS, VAR LOCATIONS	Deferred
								PE-BR REHAB	
								B-27-37,38 B-41-74,75	

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

**2009-2012 STIP
September Amendments**

Project	County	Hwy	Prg	Orig Estimate	Curr Estimate	Orig Sched	Curr Sched	Title/Concept/Limit	Reason
1390-05-52	JEFFERSON	STH-026	302	\$0 - \$99,999	\$0 - \$99,999	07/25/09	09/25/09	JEFFERSON - JOHNSON CREEK ROAD UTL OPS-PAR 92-TDS (JAHN ROAD - CTH Y)	Deferred
1009-95-22	JUNEAU	STH-080	303	\$100,000 - \$249,999	\$100,000 - \$249,999		06/25/10	STH 80 (MONROE STREET) CN CROSSING SIGNALS & GATES City of New Lisbon	Advanced
5010-01-01	JUNEAU	STH-082	303	\$0 - \$99,999	\$100,000 - \$249,999		01/01/09	C MAUSTON, EAST STH 82 PRELIMINARY ENGINEERING UNION STREET TO KENNEDY STREET	Advanced
5010-01-71	JUNEAU	STH-082	303	\$0 - \$99,999	\$1,000,000 - \$1,999,999		01/10/12	C MAUSTON, EAST STH 82 CONST OPS/REPLACE PAVEMENT UNION STREET TO KENNEDY STREET	Advanced
1030-23-79	KENOSHA	IH -094	303	\$10,000,000 - \$10,999,999	\$7,000,000 - \$7,999,999	12/13/11	12/13/11	N-S FREEWAY, STH 142 - CTH E RECST/RECONSTRUCT MAINLINE	Decrease
3330-02-30	KENOSHA	STH-031	303	\$0 - \$99,999	\$250,000 - \$499,999		01/01/09	GREEN BAY ROAD, CITY OF KENOSHA PE / RESURFACE STH 50 TO CTH S	Advanced
3230-03-01	KENOSHA	STH-050	303	\$0 - \$99,999	\$500,000 - \$749,999		01/01/09	75TH STREET, CITY OF KENOSHA PE / RECONSTRUCTION 77TH STREET INTERCHANGE	Advanced
3230-10-00	KENOSHA	STH-050	303	\$0 - \$99,999	\$250,000 - \$499,999		01/01/09	75TH STREET, CITY OF KENOSHA PE / RESURFACE STH 31 TO 45TH AVENUE	Advanced
3738-06-30	KENOSHA	STH-165	303	\$0 - \$99,999	\$250,000 - \$499,999		01/01/09	104TH ST, VILLAGE PLEASANT PRAIRIE PE / RESURFACE IH 94 TO STH 31	Advanced
3738-06-41	KENOSHA	STH-165	303	\$0 - \$99,999	\$0 - \$99,999		02/25/10	104th St, Vil of Pleasant Prairie UTIL / AT&T WISCONSIN, PARCEL 101 Intersections of CTH ML and EZ	Advanced
3738-06-42	KENOSHA	STH-165	303	\$0 - \$99,999	\$0 - \$99,999		02/25/10	104th St, Vil of Pleasant Prairie UTIL / WE ENERGIES-ELEC, PARCEL 102 Intersections of CTH ML and EZ	Advanced
3738-06-43	KENOSHA	STH-165	303	\$0 - \$99,999	\$0 - \$99,999		02/25/10	104th St, Vil of Pleasant Prairie UTIL / WE ENERGIES-GAS, PARCEL 103	Advanced

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

**2009-2012 STIP
September Amendments**

Project	County	Hwy	Prg	Orig Estimate	Curr Estimate	Orig Sched	Curr Sched	Title/Concept/Limit	Reason
								Intersections of CTH ML and EZ	
3738-06-44	KENOSHA	STH-165	303	\$0 - \$99,999	\$0 - \$99,999		02/25/10	104th St, Vil of Pleasant Prairie	Advanced
								UTIL / VIL OF PLEASANT PRAIRIE	
								Intersections of CTH ML and EZ	
1470-24-00	KEWAUNEE	STH-042	303	\$0 - \$99,999	\$0 - \$99,999		01/01/09	C KEWAUNEE, MAIN STREET	Advanced
								STH 42	
								MILLER STREET-DUVALL STREET	
1630-07-09	LA CROSSE	USH-053	303	\$0 - \$99,999	\$250,000 - \$499,999		06/25/10	LACROSSE - GALESVILLE	Advanced
								CORRIDOR PRESERVATION	
								HOLMEN TO GALESVILLE	
1009-00-32	LA CROSSE	VAR-HWY	217	\$0 - \$99,999	\$0 - \$99,999		09/25/09	SRTS Coordinator	Advanced
								Fund county position	
								La Crosse County	
9391-06-00	LANGLADE	LOC-STR	206	\$0 - \$99,999	\$0 - \$99,999		06/25/10	5TH AVENUE, CITY OF ANTIGO	Advanced
								RECONSTRUCT; DESIGN OVERSITE ONLY	
								LINCOLN STREET TO FIELD STREET	
9391-09-00	LANGLADE	NON-HWY	214	\$0 - \$99,999	\$0 - \$99,999	10/25/09		ANTIGO SPRING BROOK BIKE TRAIL	Deferred
								ENHANCEMENT OVERSITE ONLY	
								CITY OF ANTIGO	
9391-09-70	LANGLADE	NON-HWY	214	\$250,000 - \$499,999	\$0 - \$99,999	01/01/10		ANTIGO SPRING BROOK BIKE TRAIL	Deferred
								STIM - ENHANCEMENT	
								CITY OF ANTIGO	
9000-10-50	LINCOLN	STH-064	303	\$0 - \$99,999	\$100,000 - \$249,999	08/25/09	12/25/09	CITY OF MERRILL, EAST 1ST ST	Advanced
								CROSSING SIGNALS	
								STH 107-N SCOTT AVE/MILL ST-CENTER	
9000-10-51	LINCOLN	STH-064	303	\$0 - \$99,999	\$0 - \$99,999	08/25/09	12/25/09	CITY OF MERRILL, EAST 1ST ST	Advanced
								CROSSING SURFACE	
								STH 107-N SCOTT AVE/MILL ST-CENTER	
4085-35-00	MANITOWOC	STH-032	303	\$0 - \$99,999	\$0 - \$99,999		01/01/09	HOWARD GROVE-KIEL	Advanced
								STH 32	
								STH 32/57 SOUTH JUNCTION-STH 67	
4550-03-00	MANITOWOC	STH-067	303	\$0 - \$99,999	\$0 - \$99,999		01/01/09	ELKHART LAKE-KIEL	Advanced
								STH 67	
								SOUTH COUNTY LINE-STH 32/57	
1166-00-55	MARATHON	IH -039	303	\$0 - \$99,999	\$0 - \$99,999		07/25/11	STEVENS POINT - WAUSAU	Advanced

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

**2009-2012 STIP
September Amendments**

Project	County	Hwy	Prg	Orig Estimate	Curr Estimate	Orig Sched	Curr Sched	Title/Concept/Limit	Reason
								R/R CROSSING #392 786Y SURFACE	
								MAPLE RIDGE ROAD INTERCHANGE	
1166-00-56	MARATHON	IH -039	303	\$0 - \$99,999	\$100,000 - \$249,999		07/25/11	STEVENS POINT - WAUSAU	Advanced
								R/R CROSSING #392 786Y WARNING DEV	
								MAPLE RIDGE ROAD INTERCHANGE	
9995-00-47	MARINETTE	LOC-STR	206	\$500,000 - \$749,999	\$500,000 - \$749,999		01/01/10	CLEVELAND AVENUE	Advanced
								OVERSIGHT ONLY STP-URBAN	
								PIERCE AVENUE - SIXTH STREET	
9995-00-49	MARINETTE	LOC-STR	206	\$0 - \$99,999	\$100,000 - \$249,999		01/01/10	HATTIE STREET	Advanced
								OVERSIGHT ONLY STP-URBAN	
								ELLA COURT - RIVERSIDE AVENUE	
9995-00-51	MARINETTE	LOC-STR	206	\$0 - \$99,999	\$100,000 - \$249,999		01/01/10	HOSMER STREET	Advanced
								OVERSIGHT ONLY STP-URBAN	
								MAIN STREET - OGDEN STREET	
9995-00-53	MARINETTE	LOC-STR	214	\$0 - \$99,999	\$250,000 - \$499,999		01/01/10	MARINETTE MID CITY BIKE & PED PATH	Advanced
								OVERSIGHT ONLY ENHANCEMENT	
								PIERCE-CARNEY, ELLA -RIVERSIDE	
9246-05-71	MARINETTE	NON-HWY	214	\$0 - \$99,999	\$500,000 - \$749,999		01/01/10	WALK-WAY CONNECTION ENHANCE (W-WCE)	Advanced
								OVERSIGHT ONLY ENHANCEMENT	
								SVL 1285'TO EXIST,4000'FROM N EXIS	
1590-20-71	MARINETTE	USH-008	303	\$1,000,000 - \$1,999,999	\$1,000,000 - \$1,999,999	01/12/16	06/08/10	PEMBINE - MICHIGAN STATE LINE	Advanced
								R/W-NO	
								USH 141 - MICHIGAN STATE LINE	
1030-10-73	MILWAUKEE	IH -043	303	\$0 - \$99,999	\$3,000,000 - \$3,999,999		07/13/10	N-S FREEWAY, MITCHELL IC	Advanced
								RECST/	
								SANITARY AND STORM SEWER	
1030-10-74	MILWAUKEE	IH -043	303	\$0 - \$99,999	\$2,000,000 - \$2,999,999		07/13/10	N-S FREEWAY, MITCHELL IC	Advanced
								RECST/	
								STORM SEWER BOX CULVERT C-40-51	
1030-10-76	MILWAUKEE	IH -043	303	\$0 - \$99,999	\$750,000 - \$999,999		07/13/10	N-S FREEWAY, MITCHELL IC	Advanced
								RECST/	
								NOISE BARRIER N-40-41	
1228-18-70	MILWAUKEE	IH -043	303	\$20,000,000 - \$24,999,999	\$20,000,000 - \$24,999,999	01/10/12	01/08/13	North-South Freeway	Deferred
								PE/resurface	
								Silverspring to N Milw County Line	

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

**2009-2012 STIP
September Amendments**

Project	County	Hwy	Prg	Orig Estimate	Curr Estimate	Orig Sched	Curr Sched	Title/Concept/Limit	Reason
2445-08-00	MILWAUKEE	IH -043	303	\$0 - \$99,999	\$0 - \$99,999		01/01/09	W NORTH AVENUE PE / SIGNAL IMPROVEMENTS (HSIP) N 7TH ST AND N 8TH ST INTERSECTIONS	Advanced
2445-08-70	MILWAUKEE	IH -043	303	\$0 - \$99,999	\$0 - \$99,999		06/08/10	W NORTH AVENUE CONST / SIGNAL IMPROVEMENTS (HSIP) N 7TH ST AND N 8TH ST INTERSECTIONS	Advanced
2445-08-90	MILWAUKEE	IH -043	303	\$0 - \$99,999	\$0 - \$99,999		06/25/10	W NORTH AVENUE CONST / SIGNAL IMPROVEMENTS (HSIP) N 7TH ST AND N 8TH ST INTERSECTIONS	Advanced
1030-10-75	MILWAUKEE	IH -094	303	\$0 - \$99,999	\$0 - \$99,999		07/13/10	N-S FREEWAY, AIRPORT SPUR RECST/ RIGHT OF WAY FENCING	Advanced
1030-20-84	MILWAUKEE	IH -094	303	\$60,000,000 - \$69,999,999	\$80,000,000 - \$99,999,999	12/11/12	12/11/12	N-S FREEWAY RECONSTRUCTION S MKE RDWY / MAINLINE	Increase
1030-20-86	MILWAUKEE	IH -094	303	\$20,000,000 - \$24,999,999	\$20,000,000 - \$24,999,999	12/11/12		N-S FREEWAY ***DEACTIVATED*** RECONSTRUCTION SOUTH MILWAUKEE RDWY ADVANCE WORK	Deferred
1030-20-87	MILWAUKEE	IH -094	303	\$15,000,000 - \$16,999,999	\$50,000,000 - \$59,999,999	02/14/12	02/14/12	N-S FREEWAY RECONSTRUCTION ELM RD IC, MAINLINE AND RAMPS	Increase
1030-20-88	MILWAUKEE	IH -094	303	\$5,000,000 - \$5,999,999	\$5,000,000 - \$5,999,999	12/11/12		N-S FREEWAY ***DEACTIVATED*** RECONSTRUCTION S MKE RDWY/ROOT RIVER BRIDGES	Deferred
1030-20-89	MILWAUKEE	IH -094	303	\$40,000,000 - \$44,999,999	\$40,000,000 - \$44,999,999	12/11/12		N-S FREEWAY ***DEACTIVATED*** RECONSTRUCTION S MKE RDWY / IH-94 NB MAINLINE	Deferred
2046-03-00	MILWAUKEE	LOC-STR	206	\$0 - \$99,999	\$0 - \$99,999		01/01/09	W BURNHAM STREET PE/HSIP SIGNALS INTERSECT W/35TH STREET	Advanced
2046-03-90	MILWAUKEE	LOC-STR	206	\$0 - \$99,999	\$0 - \$99,999		06/25/10	W BURNHAM STREET CONST/HSIP SIGNALS INTERSECT W/35TH STREET	Advanced
2057-01-70	MILWAUKEE	LOC-STR	206	\$500,000 - \$749,999	\$500,000 - \$749,999		01/01/10	WEST WINNEBAGO STREET CONST/ROUNDAABOUT STIM	Advanced

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

**2009-2012 STIP
September Amendments**

Project	County	Hwy	Prg	Orig Estimate	Curr Estimate	Orig Sched	Curr Sched	Title/Concept/Limit	Reason
								N 8TH ST TO N 7TH ST	
2645-06-00	MILWAUKEE	LOC-STR	206	\$0 - \$99,999	\$0 - \$99,999		01/01/09	CITY OF MILWAUKEE	Advanced
								PE/HSIP COUNTDOWN TIMERS #3	
								VARIOUS LOCAL STREETS-88 LOCATIONS	
2645-06-90	MILWAUKEE	LOC-STR	206	\$0 - \$99,999	\$500,000 - \$749,999		07/13/10	CITY OF MILWAUKEE	Advanced
								CONST/HSIP COUNTDOWN TIMERS #3	
								VARIOUS LOCAL STREETS-88 LOCATIONS	
2645-07-00	MILWAUKEE	LOC-STR	206	\$0 - \$99,999	\$0 - \$99,999		01/01/09	CITY OF MILWAUKEE	Advanced
								PE/HSIP-COUNTDOWN TIMERS #2	
								VARIOUS LOCAL STREETS	
2645-07-90	MILWAUKEE	LOC-STR	206	\$0 - \$99,999	\$500,000 - \$749,999		06/08/10	CITY OF MILWAUKEE	Advanced
								CONST/HSIP-COUNTDOWN TIMERS #2	
								VARIOUS LOCAL STREETS	
1000-40-99	MILWAUKEE	NON-HWY	203	\$1,000,000 - \$1,999,999	\$1,000,000 - \$1,999,999	01/25/10		AMTRAK TRAIN SHED	Deferred
								ENGINEERING STUDY	
								433 WEST SAINT PAUL AVENUE	
1693-38-01	MILWAUKEE	NON-HWY	211	\$100,000 - \$249,999	\$100,000 - \$249,999		08/25/09	HANK AARON STATE TRAIL	Advanced
								PE/BIKE/PED TRAIL	
								33RD COURT BRIDGE	
1693-38-20	MILWAUKEE	NON-HWY	211	\$0 - \$99,999	\$0 - \$99,999	08/25/09		Valley Passage Bridges &Connections	Deferred
								RE / Bike & Ped Facilities	
								37th St & Pierce St to Canal St.	
2984-43-72	MILWAUKEE	NON-HWY	303	\$0 - \$99,999	\$750,000 - \$999,999		03/09/10	HANK AARON STATE TRAIL	Advanced
								CONST/NEW BRIDGE FOR BIKE TRAIL	
								BRIDGE OVER HAWLEY RD	
1030-21-79	MILWAUKEE	OFF-SYS	303	\$0 - \$99,999	\$1,000,000 - \$1,999,999		07/13/10	AIRPORT FREEWAY	Advanced
								RECST/	
								VILLA MANN CREEK & STORM SEWER	
1030-21-61	MILWAUKEE	STH-038	303	\$0 - \$99,999	\$100,000 - \$249,999		03/09/10	HOWARD AVE TRAFFIC MITIGATION	Advanced
								TRAFFIC RESP SIGNAL SYSTEM	
								27TH ST TO HOWELL AV	
2060-15-00	MILWAUKEE	STH-038	303	\$0 - \$99,999	\$0 - \$99,999		01/01/09	S HOWELL AVE (STH 38)	Advanced
								PE/HSIP INTERSECTION IMPROVMENTS	
								INTERSECT W/ W LAYTON AVE (CTH Y)	
2060-15-70	MILWAUKEE	STH-038	303	\$0 - \$99,999	\$100,000 - \$249,999		06/08/10	S HOWELL AVE (STH 38)	Advanced

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

**2009-2012 STIP
September Amendments**

Project	County	Hwy	Prg	Orig Estimate	Curr Estimate	Orig Sched	Curr Sched	Title/Concept/Limit	Reason
								CONST/HSIP INTERSECTION IMPROVMENTS	
								INTERSECT W/ W LAYTON AVE (CTH Y)	
2060-15-90	MILWAUKEE	STH-038	303	\$0 - \$99,999	\$0 - \$99,999		06/25/10	S HOWELL AVE (STH 38)	Advanced
								CONST/HSIP INTERSECTION IMPROVMENTS	
								INTERSECT W/ W LAYTON AVE (CTH Y)	
2060-15-91	MILWAUKEE	STH-038	303	\$0 - \$99,999	\$0 - \$99,999		06/08/10	S HOWELL AVE (STH 38)	Advanced
								CONST/HSIP INTERSECTION IMPROVMENTS	
								INTERSECT W/ W LAYTON AVE (CTH Y)	
1360-09-00	MILWAUKEE	STH-145	303	\$0 - \$99,999	\$500,000 - \$749,999		01/01/09	FOND DU LAC FREEWAY, CITY OF MILW	Advanced
								PE / BRIDGE REDECK	
								VARIOUS BRIDGES	
1360-09-70	MILWAUKEE	STH-145	303	\$0 - \$99,999	\$5,000,000 - \$5,999,999		09/13/11	FOND DU LAC FREEWAY, CITY OF MILW	Advanced
								CONST / BRIDGE REDECK	
								VARIOUS BRIDGES	
2025-12-70	MILWAUKEE	STH-190	303	\$8,000,000 - \$8,999,999	\$14,000,000 - \$14,999,999	03/09/10	03/09/10	CAPITOL DRIVE (STH 190)	Increase
								CONST/PAVEMENT REPLACEMENT	
								ESTABROOK DRIVE TO LAKE DRIVE	
2645-08-00	MILWAUKEE	STH-190	303	\$0 - \$99,999	\$0 - \$99,999		01/01/09	W CAPITOL(STH 190) & N 76(STH 181)	Advanced
								PE/HSIP SIGNALS	
								INTERSECT W/7TH ST & W GRANTOSA DR	
2645-08-90	MILWAUKEE	STH-190	303	\$0 - \$99,999	\$0 - \$99,999		06/25/10	W CAPITOL(STH 190) & N 76(STH 181)	Advanced
								CONST/HSIP SIGNALS	
								INTERSECT W/7TH ST & W GRANTOSA DR	
1350-09-70	MILWAUKEE	USH-041	303	\$11,000,000 - \$11,999,999	\$11,000,000 - \$11,999,999	02/14/12	02/12/13	Stadium Freeway	Deferred
								CONST/resurface	
								IH 94 to Lisbon Avenue	
2040-12-70	MILWAUKEE	USH-045	303	\$2,000,000 - \$2,999,999	\$6,000,000 - \$6,999,999	12/14/10	12/14/10	USH 45 NB AND SB	Increase
								CONST/BRIDGE REPLACEMENT	
								BRIDGES OVER RAWSON AVENUE	
1009-99-42	MILWAUKEE	VAR-HWY	203	\$500,000 - \$749,999	\$500,000 - \$749,999		06/25/10	68TH, 70TH, 72ND STREETS	Advanced
								CP - 3 HSR GRADE CROSSING UPGRADES	
								CITY OF WAUWATOSA	
2035-06-00	MILWAUKEE	VAR-HWY	303	\$0 - \$99,999	\$250,000 - \$499,999		01/01/09	WATERTOWN PLANK RD, CITY WAUWATOSA	Advanced
								PE / BRIDGE REDECK	
								BRIDGE OVER UNDERWOOD CREEK	

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

**2009-2012 STIP
September Amendments**

Project	County	Hwy	Prg	Orig Estimate	Curr Estimate	Orig Sched	Curr Sched	Title/Concept/Limit	Reason
2035-06-70	MILWAUKEE	VAR-HWY	303	\$0 - \$99,999	\$3,000,000 - \$3,999,999		09/13/11	WATERTOWN PLANK RD, CITY WAUWATOSA	Advanced
								CONST / BRIDGE REDECK	
								BRIDGE OVER UNDERWOOD CREEK	
2984-04-70	MILWAUKEE	VAR-HWY	206	\$1,000,000 - \$1,999,999	\$1,000,000 - \$1,999,999		01/01/10	CITY OF MILWAUKEE	Advanced
								CONST/RESURFACE STIM	
								VARIOUS LOCATIONS	
2984-46-00	MILWAUKEE	VAR-HWY	303	\$0 - \$99,999	\$0 - \$99,999		01/01/09	CITH OF MILWAUKEE	Advanced
								PE/HSIP,COUNTDOWN TIMERS #1	
								VARIOUS INTERSECTIONS	
2984-46-90	MILWAUKEE	VAR-HWY	303	\$0 - \$99,999	\$500,000 - \$749,999		05/11/10	CITH OF MILWAUKEE	Advanced
								CONST/HSIP COUNTDOWN TIMERS #1	
								VARIOUS INTERSECTIONS	
5514-00-41	MONROE	STH-071	303	\$0 - \$99,999	\$0 - \$99,999		10/25/09	VILLAGE OF NORWALK	Advanced
								UTL OPS/EXCEL ENERGY	
								SPRING CREEK BR & APPR B410906	
5514-00-72	MONROE	STH-071	303	\$0 - \$99,999	\$0 - \$99,999		03/09/10	VILLAGE OF NORWALK	Advanced
								CONST OPS - SANITARY SEWER & WATER	
								SPRING CREEK BR & APPR B-41-0006	
1009-41-82	NORTH CENTRAL REGION WIDE	NON-HWY	303	\$1,000,000 - \$1,999,999	\$1,000,000 - \$1,999,999	06/25/10	06/25/16	NC REGION JOINT & CRACK SEALING	Deferred
								LOE 2016	
								VARIOUS HWYS NC REGION WIDE	
1007-53-60	NORTH CENTRAL REGION WIDE	VAR-HWY	303	\$0 - \$99,999	\$750,000 - \$999,999		06/08/10	NORTH CENTRAL REGION ROUT & SEAL	Advanced
								PREVENTIVE MAINTENANCE	
								VARIOUS COUNTIES	
1009-41-94	NORTH CENTRAL REGION WIDE	VAR-HWY	303	\$0 - \$99,999	\$750,000 - \$999,999		06/08/10	NORTH CENTRAL REGION ROUT & SEAL	Advanced
								PREVENTIVE MAINTENANCE	
								VARIOUS COUNTIES	
0690-03-28	NORTHEAST REGION WIDE	NON-HWY	303	\$6,000,000 - \$6,999,999	\$10,000,000 - \$10,999,999	02/25/10	02/25/10	REAL ESTATE LOE	Increase
								DISTRICT 3 LEVEL OF EFFORT	
9227-00-71	NORTHWEST REGION WIDE	VAR-HWY	305	\$250,000 - \$499,999	\$250,000 - \$499,999	01/12/10	01/08/13	DISTRICT 6, VARIOUS HIGHWAYS	Deferred
								TRF OPS/ CONSTRUCTION	
								GUIDE SIGN REFURBISHMENT	
9227-01-05	NORTHWEST REGION WIDE	VAR-HWY	303	\$0 - \$99,999	\$100,000 - \$249,999		01/01/09	NORTHWEST REGION, VARIOUS HIGHWAYS	Advanced
								PENG/PREVENTATIVE MAINTENANCE/RDMTN	

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

**2009-2012 STIP
September Amendments**

Project	County	Hwy	Prg	Orig Estimate	Curr Estimate	Orig Sched	Curr Sched	Title/Concept/Limit	Reason
								VAR HWY (CRACKFILL AND SEAL COAT)	
1150-57-00	OCONTO	USH-041	303	\$0 - \$99,999	\$250,000 - \$499,999		01/01/09	ABRAMS - OCONTO	Advanced
								CTH D - CITY OF OCONTO	
4677-09-71	OUTAGAMIE	CTH-OO	209	\$0 - \$99,999	\$100,000 - \$249,999		01/25/09	NORTH AVE, VILLAGE OF LITTLE CHUTE	Advanced
								R/W-NO	
								WASHINGTON ST - VANDENBROECK RD	
6240-22-00	OUTAGAMIE	STH-047	303	\$0 - \$99,999	\$250,000 - \$499,999		01/01/09	APPLETON - BONDUEL	Advanced
								CTH JJ - NCL	
6570-08-00	OUTAGAMIE	STH-055	303	\$0 - \$99,999	\$100,000 - \$249,999		01/01/09	KAUKAUNA - ANGELICA	Advanced
								STH 54 - CTH VV	
1450-03-70	OZAUKEE	IH -043	303	\$2,000,000 - \$2,999,999	\$5,000,000 - \$5,999,999	11/13/12	02/14/12	NORTH SOUTH FREEWAY (NB)	Increase
								CONST/DIAMOND GRIND	
								STH 32 TO NORTH OZAUKEE COUNTY LINE	
1450-03-71	OZAUKEE	IH -043	303	\$2,000,000 - \$2,999,999	\$5,000,000 - \$5,999,999	11/13/12	02/14/12	NORTH SOUTH FREEWAY (SB)	Increase
								CONST/DIAMOND GRIND	
								STH 32 TO NORTH OZAUKEE COUNTY LINE	
1383-01-41	OZAUKEE	NON-HWY	303	\$0 - \$99,999	\$0 - \$99,999	08/25/09	11/25/09	Mequon Road	Deferred
								UTIL / AT&T WISCONSIN, PARCEL 61	
								INTERSECTION OF WASAUKEE ROAD	
6414-00-07	PORTAGE	BUS-051	303	\$0 - \$99,999	\$1,000,000 - \$1,999,999		01/01/09	VILLAGE OF PLOVER, POST ROAD	Advanced
								JT PRELIMINARY DESIGN	
								CTH B TO MINNESOTA AVENUE	
1166-12-09	PORTAGE	IH -039	303	\$0 - \$99,999	\$1,000,000 - \$1,999,999		01/01/09	PLAINFIELD - STEVENS POINT	Advanced
								DESIGN MASTER ID ENVIRONMENTAL DOC	
								STH 54 TO NORTH SECOND STREET	
6811-01-70	PORTAGE	LOC-STR	209	\$0 - \$99,999	\$100,000 - \$249,999		10/25/09	JAYTINA LLC	Advanced
								TEA PROJECT; NEW CONSTRUCTION	
								TALL PINE DRIVE, VILLAGE OF PLOVER	
6811-01-71	PORTAGE	LOC-STR	209	\$0 - \$99,999	\$0 - \$99,999		10/25/10	JAYTINA LLC	Advanced
								TEA;INTERSECTION IMPROVEMENT	
								FOREMOST RD & STH 54, V PLOVER	
6811-01-72	PORTAGE	LOC-STR	209	\$0 - \$99,999	\$0 - \$99,999		10/25/12	JAYTINA LLC	Advanced

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

**2009-2012 STIP
September Amendments**

Project	County	Hwy	Prg	Orig Estimate	Curr Estimate	Orig Sched	Curr Sched	Title/Concept/Limit	Reason
								TEA;INTERSECTION IMPROVEMENT	
								GRANT AVENUE & STH 54, V PLOVER	
6350-07-77	PORTAGE	USH-010	302	\$1,000,000 - \$1,999,999	\$1,000,000 - \$1,999,999	01/08/13	12/11/12	MARSHFIELD - STEVENS POINT	Advanced
								JT LET	
								CN RR - CTH F, VILL OF AUBURNDALE	
1009-99-41	RACINE	LOC-STR	203	\$1,000,000 - \$1,999,999	\$1,000,000 - \$1,999,999		06/25/10	BRAUN ROAD	Advanced
								CP - HSR GRADE SEPARATION	
								TOWN OF MT. PLEASANT	
2260-09-70	RACINE	STH-011	303	\$0 - \$99,999	\$100,000 - \$249,999		07/13/10	DURAND AVENUE, CITY OF RACINE	Advanced
								CONST / SIGNAL WORK	
								INTERSECTION OHIO STREET	
5040-00-70	RICHLAND	CTH-C	206	\$0 - \$99,999	\$1,000,000 - \$1,999,999		01/01/10	STH 80 - VERNON COUNTY LINE	Advanced
								STIM - RESURFACE	
								STH 80 - ROLT LANE	
5449-00-70	RICHLAND	CTH-D	206	\$0 - \$99,999	\$1,000,000 - \$1,999,999		01/01/10	ROCKBRIDGE - LAFARGE	Advanced
								STIM - RESURFACE	
								CTH H - CTH A	
5989-03-71	ROCK	LOC-STR	206	\$0 - \$99,999	\$100,000 - \$249,999		01/01/10	TOWN OF БЕЛОIT, CRANSTON ROAD	Advanced
								STIM - RESURFACE	
								USH 51 - DEWEY AVENUE	
5990-03-67	ROCK	LOC-STR	206	\$0 - \$99,999	\$500,000 - \$749,999		01/01/10	C OF JANESVILLE, RUGER AVE	Advanced
								STIM - RECONDITION	
								I39 TO N WRIGHT STREET	
5990-04-70	ROCK	LOC-STR	206	\$0 - \$99,999	\$250,000 - \$499,999		01/01/10	C OF JANESVILLE, TYLER & S RANDALL	Advanced
								STIM - RESURFACING	
								S FREMONT ST - RUGER AVE	
5768-00-74	ROCK	TWN-RD	206	\$0 - \$99,999	\$500,000 - \$749,999		01/01/10	WEST HAPPY HOLLOW ROAD	Advanced
								STIM - PAVEMENT REPLACEMENT	
								SOUTH RIVER RD - USH 51	
8450-00-72	SAWYER	NON-HWY	214	\$0 - \$99,999	\$250,000 - \$499,999		01/01/10	C HAYWARD, VARIOUS LOCATIONS	Advanced
								STIM CONST/MISC PHASE III	
								HAYWARD AREA PED/BIKE TRAIL SYSTEM	
1440-24-71	SHEBOYGAN	STH-023	303	\$100,000 - \$249,999	\$100,000 - \$249,999	07/10/12	07/09/13	PLYMOUTH - SHEBOYGAN FALLS	Deferred
								BRRHB ENDWALLS R/W-NO	
								SHEBOYGAN RIVER BRIDGE	

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

**2009-2012 STIP
September Amendments**

Project	County	Hwy	Prg	Orig Estimate	Curr Estimate	Orig Sched	Curr Sched	Title/Concept/Limit	Reason
4010-14-71	SHEBOYGAN	STH-028	303	\$250,000 - \$499,999	\$250,000 - \$499,999	07/10/12	07/09/13	WALDO - PLYMOUTH STRUCTURES B-59-13 & B-59-5 ONION RIVER & OTTER CREEK BRIDGES	Deferred
4540-26-00	SHEBOYGAN	STH-032	303	\$0 - \$99,999	\$100,000 - \$249,999		01/01/09	HOWARDS GROVE-KIEL STH 32 STH 42-STH 32/57 SOUTH JUNCTION	Advanced
1460-07-22	SHEBOYGAN	STH-042	303	\$0 - \$99,999	\$250,000 - \$499,999		12/25/09	SHEBOYGAN-HOWARD GROVE STH 42 40TH ST-PIGEON RIVER BR	Advanced
4015-13-60	SHEBOYGAN	STH-057	303	\$500,000 - \$749,999	\$500,000 - \$749,999	07/10/12	07/09/13	WALDO - STH 32 PM - YES / RW-NO SOUTH COUNTY LINE - STH 32	Deferred
4015-13-61	SHEBOYGAN	STH-057	303	\$7,000,000 - \$7,999,999	\$7,000,000 - \$7,999,999	07/10/12	07/09/13	WALDO - STH 32 PM - YES / RW-NO SOUTH COUNTY LINE - STH 32	Deferred
4550-04-00	SHEBOYGAN	STH-067	303	\$0 - \$99,999	\$100,000 - \$249,999		01/01/09	ELKHART LAKE-KIEL STH 67 STH 23-NCL	Advanced
1000-84-62	SOUTHEAST REGION WIDE	VAR-HWY	303	\$4,000,000 - \$4,999,999	\$2,000,000 - \$2,999,999	06/08/10	06/08/10	VARIOUS FREEWAYS CONST / ROADWAY MAINTENANCE PAVEMENT REPAIR	Decrease
1071-04-08	SOUTHWEST REGION WIDE	IH -090	303	\$0 - \$99,999	\$0 - \$99,999	01/01/09		BRIDGE PAINTING/I-90 & 94/FY 2006 PE-BRPNT VARIOUS LOCATIONS ON I-90 & 94	Deferred
1071-04-09	SOUTHWEST REGION WIDE	IH -090	303	\$0 - \$99,999	\$0 - \$99,999	01/01/09		BRIDGE PAINTING/I-90 & 94/FY 2007 PE-BRIDGE PAINTING VARIOUS LOCATIONS ON I-90 & 94	Deferred
1071-04-33	SOUTHWEST REGION WIDE	IH -090	303	\$0 - \$99,999	\$0 - \$99,999	01/01/09		BRIDGE PAINTING/I-90 & 94/FY 2006 PE-BRPNT VARIOUS LOCATIONS ON I-90 & 94	Deferred
1071-04-34	SOUTHWEST REGION WIDE	IH -090	303	\$0 - \$99,999	\$0 - \$99,999	01/01/09		I-90,I-94 BRIDGE PAINTING/FY 2002 PE-BRPNT VARIOUS LOCATIONS ON I-90&94	Deferred
1071-04-35	SOUTHWEST REGION WIDE	IH -090	303	\$0 - \$99,999	\$0 - \$99,999	01/01/09		I-90,I-94 BRIDGE PAINTING/FY 2003 PE-BRPNT	Deferred

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

**2009-2012 STIP
September Amendments**

Project	County	Hwy	Prg	Orig Estimate	Curr Estimate	Orig Sched	Curr Sched	Title/Concept/Limit	Reason
								VARIOUS LOCATIONS ON I-90&94	
1071-04-36	SOUTHWEST REGION WIDE	IH -090	303	\$0 - \$99,999	\$0 - \$99,999	01/01/09		I-90,I-94 BRIDGE PAINTING/FY 2004	Deferred
								PE-BRPNT	
								VARIOUS LOCATIONS ON I-90&94	
1071-04-37	SOUTHWEST REGION WIDE	IH -090	303	\$0 - \$99,999	\$0 - \$99,999	01/01/09		I-90,I-94 BRIDGE PAINTING/FY 2005	Deferred
								PE-BRPNT	
								VARIOUS LOCATIONS ON I-90&94	
1000-45-25	SOUTHWEST REGION WIDE	VAR-HWY	303	\$1,000,000 - \$1,999,999	\$1,000,000 - \$1,999,999	06/25/11		RIGHT OF WAY LEVEL OF EFFORT//FY 11	Deferred
								R/W OPER	
								R/W LOE	
1000-45-43	SOUTHWEST REGION WIDE	VAR-HWY	303	\$750,000 - \$999,999	\$750,000 - \$999,999	01/01/09		DESIGN MASTER CONTRACT (CEDAR)FY 99	Deferred
								PE-MISC	
								FULL SERVICE DESIGN MASTER CONTRACT	
1009-19-02	SOUTHWEST REGION WIDE	VAR-HWY	305	\$0 - \$99,999	\$0 - \$99,999	01/01/09		STAND ALONE TRAFFIC SIGNAL PROJECTS	Deferred
								DISTRICT ONE LEVEL OF EFFORT	
								FISCAL YEAR 2011 DESIGN NEEDS (TOE)	
1009-19-03	SOUTHWEST REGION WIDE	VAR-HWY	305	\$0 - \$99,999	\$0 - \$99,999	01/01/09		STAND ALONE TRAFFIC SIGNAL PROJECTS	Deferred
								DISTRICT ONE LEVEL OF EFFORT	
								FISCAL YEAR 2012 DESIGN NEEDS (TOE)	
8940-06-02	ST. CROIX	CTH-K	206	\$0 - \$99,999	\$0 - \$99,999	01/01/09		DEACTIVATED NEW RICHMOND, CTH K	Deferred
								DESIGN & PLAN CHECK REVIEW	
								GRAND AVENUE - 148TH STREET	
8940-06-72	ST. CROIX	CTH-K	206	\$0 - \$99,999	\$0 - \$99,999	08/25/09		DEACTIVATING NEW RICHMOND, CTH K	Deferred
								CONSTRUCTION	
								GRAND AVENUE - 148TH STREET	
1020-01-02	ST. CROIX	IH -094	303	\$250,000 - \$499,999	\$250,000 - \$499,999	06/25/01	06/25/11	HUDSON - MENOMONIE ROAD	Advanced
								CAPACITY STUDY	
								ST. CROIX RIVER - STH 65	
1020-07-00	ST. CROIX	IH -094	303	\$1,000,000 - \$1,999,999	\$1,000,000 - \$1,999,999		01/01/09	HUDSON - MENOMONIE	Advanced
								DESIGN/RECONSTRUCTION	
								CTH T - CTH BB (EB)	
1009-03-63	STATEWIDE	NON-HWY	303	\$0 - \$99,999	\$100,000 - \$249,999		10/25/09	ARCHAEOLOGY	Advanced
								COLLEGE OF MENOMINEE NATION	
								JV CONTRACT	
1320-04-01	WALWORTH	STH-011	303	\$0 - \$99,999	\$1,000,000 - \$1,999,999		01/01/09	ELKHORN - BURLINGTON	Advanced

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

**2009-2012 STIP
September Amendments**

Project	County	Hwy	Prg	Orig Estimate	Curr Estimate	Orig Sched	Curr Sched	Title/Concept/Limit	Reason
								PE / RECONSTRUCT	
								IH 43 TO STH 120	
1320-17-20	WALWORTH	STH-011	303	\$0 - \$99,999	\$100,000 - \$249,999		12/25/11	JANESVILLE - DELAVAN	Advanced
								RE/ RESURFACE/ PREVENTIVE MAINT	
								USH 14/STH 89 TO TURTLE CREEK DRIVE	
2698-03-60	WALWORTH	STH-020	303	\$0 - \$99,999	\$1,000,000 - \$1,999,999		05/11/10	EAST TROY - RACINE	Advanced
								PE/RESURFACE	
								IH 43 - HONEY CREEK RD	
3130-06-01	WALWORTH	STH-020	303	\$0 - \$99,999	\$1,000,000 - \$1,999,999		01/01/09	WHITEWATER - EAST TROY	Advanced
								PE/RECONSTRUCT W/O ADDITIONAL LANES	
								STH 67 TO IH 43	
3325-01-01	WALWORTH	STH-067	303	\$0 - \$99,999	\$250,000 - \$499,999		01/01/09	WILLIAMS BAY - ELKHORN	Advanced
								PE / RESURFACE	
								STH 50 TO IH 43	
1197-18-05	WASHBURN	USH-053	303	\$0 - \$99,999	\$100,000 - \$249,999		01/01/09	NEW AUBURN - SPOONER	Advanced
								P/E RDMTN(BASE PATCH/JOINT REPAIR)	
								26TH AVENUE TO CTH H (SB)	
1197-18-06	WASHBURN	USH-053	303	\$0 - \$99,999	\$100,000 - \$249,999		01/01/09	NEW AUBURN - SPOONER	Advanced
								P/E RDMTN (BASE PATCH/JOINT REPAIR)	
								26TH AVENUE TO CTH H (NB)	
1197-18-07	WASHBURN	USH-053	303	\$0 - \$99,999	\$250,000 - \$499,999		01/01/09	NEW AUBURN - SPOONER	Advanced
								P/E PVRPLA	
								26TH AVENUE TO CTH H (SB)	
1197-18-08	WASHBURN	USH-053	303	\$0 - \$99,999	\$250,000 - \$499,999		01/01/09	NEW AUBURN - SPOONER	Advanced
								P/E PVRPLA	
								26TH AVENUE TO CTH H (NB)	
1198-02-04	WASHBURN	USH-053	303	\$500,000 - \$749,999	\$0 - \$99,999	01/01/09		DEACTIVATED RICE LAKE - SPOONER	Deferred
								DESIGN/PAVEMENT REPLACEMENT	
								26TH AVENUE - CTH B	
1410-05-01	WASHINGTON	STH-033	303	\$0 - \$99,999	\$1,000,000 - \$1,999,999		01/01/09	WEST BEND - PORT WASHINGTON	Advanced
								PE / RECONSTRUCTION	
								OAK ROAD TO EAST COUNTY LINE	
2475-11-00	WASHINGTON	STH-145	303	\$0 - \$99,999	\$0 - \$99,999		01/01/09	PILGRIM ROAD, VILLAGE OF GERMANTOWN	Advanced
								PE / RESURFACE	
								MEQUON ROAD TO FOND DU LAC AVENUE	

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

**2009-2012 STIP
September Amendments**

Project	County	Hwy	Prg	Orig Estimate	Curr Estimate	Orig Sched	Curr Sched	Title/Concept/Limit	Reason
2300-02-00	WASHINGTON	STH-167	303	\$0 - \$99,999	\$100,000 - \$249,999		01/01/09	HOLY HILL ROAD PE / PREVENTIVE MAINTENANCE STH 83 TO USH 41	Advanced
1090-19-70	WAUKESHA	IH -043	303	\$9,000,000 - \$9,999,999	\$7,000,000 - \$7,999,999	02/08/11	04/12/11	Rock Freeway Const/base patch, resurface STH 164 to Moreland Road	Decrease
1370-15-70	WAUKESHA	STH-016	303	\$17,000,000 - \$19,999,999	\$8,000,000 - \$8,999,999	02/09/10	05/11/10	(WB) STH 16 WAUKESHA - OCONOMOWOC CONST / RESURFACING IH 94 TO N SAWYER RD	Decrease
1370-15-71	WAUKESHA	STH-016	303	\$0 - \$99,999	\$8,000,000 - \$8,999,999		03/08/11	(EB) STH 16 WAUKESHA - OCONOMOWOC CONST / RESURFACING N SAWYER RD TO IH 94	Advanced
2773-10-00	WAUKESHA	STH-059	303	\$0 - \$99,999	\$100,000 - \$249,999		01/01/09	EAST WAUKESHA BYPASS PE / RESURFACE SUNSET DRIVE TO ARCADIAN AVENUE	Advanced
1330-19-70	WAUKESHA	STH-083	303	\$0 - \$99,999	\$3,000,000 - \$3,999,999	02/09/10	05/11/10	SCUPPERNONG DR(STH 83) CONST/ GLACIER PASS (N OF USH 18)-GOLF RD	Advanced
1500-44-00	WINNEBAGO	USH-010	303	\$0 - \$99,999	\$0 - \$99,999		01/01/09	C MENASHA, ONIEDA STREET USH 10 STH 44-STH 114	Advanced
1120-10-42	WINNEBAGO	USH-041	302	\$0 - \$99,999	\$0 - \$99,999	01/25/10	12/25/09	STH 26 - BREEZEWOOD LANE STH 26 - STH 21 AT&T WIS PRCL 102 STH 26 - STH 21	Advanced
1120-10-49	WINNEBAGO	USH-041	302	\$0 - \$99,999	\$0 - \$99,999		12/25/09	STH 26 - BREEZEWOOD LANE STH 26- STH 21 WPS - PRCL 105 STH 26 - STH 21	Advanced
1120-11-64	WINNEBAGO	USH-041	302	\$0 - \$99,999	\$0 - \$99,999		06/25/09	STH 26 - BREEZEWOOD LANE PARCEL 207 - WPS GAS STH 21 - USH 45	Advanced
1120-11-87	WINNEBAGO	USH-041	302	\$0 - \$99,999	\$0 - \$99,999		07/10/10	WIS 26 - BREEZEWOOD LANE WIS 21 INTCHG LIGHTING WIS 26 - WIS 21	Advanced
6350-06-41	WOOD	USH-010	302	\$500,000 - \$749,999	\$500,000 - \$749,999	01/01/01	01/25/10	MARSHFIELD - STEVENS POINT	Advanced

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

Increase: Project Estimate Increased, Decrease: Project Estimate Decreased

*2009-2012 STIP
September Amendments*

Project	County	Hwy	Prg	Orig Estimate	Curr Estimate	Orig Sched	Curr Sched	Title/Concept/Limit	Reason
								UTL ANR PIPELINE FOR ALL OF USH 10	
								KLONDIKE TO TRESTIK	

Advanced: Project moved into STIP Period, Deferred: Project moved out of STIP Period

Increase: Project Estimate Increased, Decrease: Project Estimate Decreased