



Burlington Bypass

WIS 11 (West) to WIS 83 (South) - West Project
WIS 83 (South) to WIS 36/83 (North) - East Project

October 2006

Contact information:

WisDOT Southeast Region
141 NW Barstow Street
Waukesha, WI 53187

Mailing address:
P.O. Box 798
Waukesha, WI 53187-0798
Phone: (262) 548-5902
Fax: (262) 548-5662
TDD: (262) 548-8801
E-mail:

waukesha.dtd@dot.state.wi.us

SE Region Project Manager:
Andy Smieja
Phone: (262) 548-8784

WisDOT Web site:
www.dot.wisconsin.gov

Burlington Bypass Web site:
www.dot.wisconsin.gov/projects/se.htm


Burlington Bypass east project update

The first of three years of constructing the Burlington Bypass east project in Racine County is well under way.

Most of the bypass mainline earthwork has been constructed in the area from WIS 83 south of Burlington to just north of the Fox River crossing near WIS 36/83.

Side road and bridge overpass construction for interchanges at County A and WIS 142 are anticipated to be complete in late fall 2006 and will be open for traffic over the winter months. Side roads at WIS 83, Brevier Road, and Ketterhagen Road will continue to remain open.

WIS 11 will be open to traffic over the winter months, but in early spring will be under construction.



Bypass mainline north of Fox River Crossing near WIS 36/83

Included in this issue:

- Burlington Bypass east project update
- Second project for Burlington Bypass begins
- Contact Information



A detour will be posted for WIS 11 using WIS 142. A map of the proposed detour route can be downloaded from the project website located at

www.dot.wisconsin.gov/projects/se.htm

Hoosier Creek Bridge construction for Bypass

Wisconsin Department of Transportation

WisDOT Southeast Region
P.O. Box 798
Waukesha, WI 53187-0798
Phone: (262) 548-5902
Fax: (262) 548-5662
TDD: (262) 548-8801
E-mail: waukesha.dtd@dot.state.wi.us



WisDOT Web site:
www.dot.wisconsin.gov
Burlington Bypass Web site:
www.dot.wisconsin.gov/projects/se.htm

ADDRESS BELOW OR CURRENT RESIDENT

Second project for Burlington Bypass begins

Work began Monday, September 18 on the second Burlington Bypass east project. Work under this contract will focus on construction of the major river bridges located at the south and north Fox River Bridge crossings. In addition, major grading and structure work will begin on the WIS 36/83 interchange located at the northeast side of Burlington. During construction of the interchange, the existing WIS 36/83 southbound lanes will remain in place to provide one-lane, two-way traffic for both north and southbound WIS 36/83 traffic. Access to the bypass will not be provided until its completion in fall 2008. The Racine County bike trail will be closed in areas of construction through 2007. The schedule for WIS 36/83 interchange construction, weather permitting, is as follows:

Stage	Construction Task	Schedule	Location of SB Traffic	Location of NB Traffic
1A	Begin grading work for WIS 36/83 and river structure construction	Fall 2006	2 lanes open	2 lanes open
1B	Work on WIS 36/83 southbound shoulder, stage 1A continues	Fall 2006	1 lane open	2 lanes open
1C	Construct median crossovers required for stage 2; stage 1A continues	Fall 2006	1 lane open	1 lane open
Winter	Continue stage 1A construction	Winter 2006	2 lanes open	2 lanes open
2	WIS 36/83 NB/SB ramp work over bypass; continue stage 1A construction	Spring 2007	1 lane open for NB traffic use	1 lane - Crossover to SB lane
3	Construct remaining portions of WIS 36/83 SB Ramp and continue stage 1A construction	2007	1 lane open	1 lane open on WIS 36/83 NB Ramp
4	Construct remaining portions of WIS 36/83 SB Ramp and continue stage 1A	2007	1 lane open	1 lane open on WIS 36/83 NB Ramp
5	Final pavement marking and restoration, project complete	2007	1 lane open on WIS 36/83 SB Ramp	1 lane - open on WIS 36/83 NB Ramp